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 PART 1 - GENERAL 
 
1.01 SCOPE 

 
Work under this contract includes furnishing materials, labor, tools equipment, supervision, 
and incidentals necessary to construct infrastructure improvements. 

 
1.02 GENERAL 
 

A. The provisions of this Section shall amplify the Broward County Highway Construction & 
Engineering Division "Minimum Standards”, latest revision and the Florida Department of 
Transportation (FDOT) latest revision and shall have full force and effect as if contained in 
these documents. 

 
B. In case of a conflict between the Broward County Highway Construction & Engineering 

Division "Minimum Standards”, latest revision and the Florida Department of Transportation 
(FDOT) latest revision, these TECHNICAL SPECIFICATIONS, and/or project drawings, the 
documents will govern in the order listed below: 
1. Broward County Highway Construction & Engineering Division "Minimum Standards”, latest 

revision and the Florida Department of Transportation (FDOT) latest revision 
 2. Technical Specifications 
 3. Project Drawings 

 
1.03 ITEMS SPECIFIED ON DRAWINGS 
 

A. Items of material, equipment, machinery, and the like may be specified on the Drawings and 
not in the Technical Specifications. The CONTRACTOR shall provide such items in 
accordance with the General Notes on the Drawings. 

 
1.04 FIELD LAYOUT OF THE WORK AND RECORD DRAWINGS 

 
A. After completion of construction, the CONTRACTOR shall provide three sets of As-Built 

Drawings with all the As-Built information; all locations, coordinates, dimensions and 
elevations of the constructed facilities, certified, signed and sealed thereon by a Land Surveyor 
registered in the State of Florida. All elevations shall refer to NAVD 88 and all state plane 
coordinates shall be NAD 83/2011 (North American Datum of 1983 with 2011 adjustment). 
The cost of such field layout and recording work shall be the responsibility of the 
CONTRACTOR.  The As-Built Drawings shall be approved by the ENGINEER and meet the 
requirements of the City of Hallandale Beach and any other permitting agencies having 
jurisdiction on this project. 

 
1.05 SALVAGE 

 
A. Any existing equipment or material, which is removed as a result of construction under this 

project may be designated as salvage by the ENGINEER, and if so, shall be delivered clean 
to the OWNER at a location directed by the ENGINEER. Any equipment or material not worthy 
of salvaging shall be disposed of by the CONTRACTOR at a suitable location in accordance 
with all applicable regulations, ordinances, and laws at no additional cost to the OWNER. 

 
1.06 POWER 
 

A. The CONTRACTOR shall furnish and pay for all electrical power required for the construction, 
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testing and trial operation, prior to final acceptance by the OWNER. 
 
1.07 WATER SUPPLY 
 

A. All water required for testing, flushing, and construction shall be furnished by the 
CONTRACTOR and paid by the CONTRACTOR. All temporary piping, valves, hoses, 
equipment, and other items required for handling water shall be furnished by the Contractor.  
Under no circumstance shall the Contractor utilize a water source until such source has been 
approved for use by OWNER’s Representative.  

 
 B. The CONTRACTOR is responsible for purchasing the meter through the appropriate utility 

through proper application and payment of deposit fee. Any additional fees, which may be 
required by other governmental agencies for utilizing the fire hydrants shall be borne by the 
Contractor. The quantity of water used shall be determined by reading the meter at the start 
and at the finish of construction. The CONTRACTOR shall make all arrangements and incur 
all expense involved in having the appropriate utility owner furnish and install the necessary 
water meters. Each water service line shall be provided with a vacuum relief or backflow 
preventer which shall meet the requirements of ASA A40.6, latest revision, and the local 
administrative authority. 

 
1.08 MAINTENANCE 
 

A. The CONTRACTOR shall fully cooperate at all times with the OWNER in order to maintain the 
operation of the existing water and/or sewer system with the least amount of interference and 
interruption possible. The schedule plans and work of the CONTRACTOR shall at all times be 
subject to alteration and revision if necessary, for public health and safety considerations. The 
creation of a public nuisance will not be permitted. 

 
B. It may be necessary to interrupt the operation of the existing water and/or sewer system. In all 

cases where the CONTRACTOR must cause an interruption, CONTRACTOR shall prepare 
and submit to the OWNER and ENGINEER five (5) working days prior to commencing the 
work, a complete description of the proposed procedure and a time schedule, which 
CONTRACTOR will guarantee. At least forty-eight (48) hours prior to the time proposed for 
starting the work, the OWNER will notify the CONTRACTOR whether or not the work will be 
permitted as proposed. 

 
1. The OWNER reserves the right to require the CONTRACTOR to work 24 hours per 

day in all cases where, in OWNER’s opinion, interference with operation of the system 
may result in dangerous health hazards or offensive conditions. 
 

2. In no case will the CONTRACTOR be permitted to interfere with the existing system 
until all materials, supplies, equipment, tools, and incidentals necessary to complete 
the work are on the site. Backup equipment on key equipment items shall be required 
on work necessitating interference with the existing system. 

 
1.09 SITE RESTORATION 
 

A. The CONTRACTOR shall remove all excess material and shall clean up and restore the site 
to its original condition or better. All damage, as a result of work under this Contract, done to 
existing structures, pavement, driveways, paved areas, curbs and gutters, sidewalks, 
shrubbery, grass, trees, utility poles, utility pipe lines, conduits, drains, catch basins, 
flagstones, rocked, graveled, or stabilized areas of driveways, and including all obstructions 
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not specifically named herein, shall be repaired, or replaced, as determined by the 
ENGINEER. Site restoration shall be done in a timely manner as the work progresses. Site 
restoration work shall be completed on private property within 30 days after being disturbed.  

 
1.10 SANITARY FACILITIES 
 

A. The CONTRACTOR shall provide temporary facilities at the site as directed by the OWNER. 
 
1.11 STANDARDS 
 

A. Wherever in these TECHNICAL SPECIFICATIONS or in the drawings name and/or number 
refer to certain standards or regulations, the applicable publication shall be the latest revision 
thereof. Reference by abbreviation is made in accordance with the Section 01070, 
"Abbreviations of Institutions." 

 
1.12 QUALITY OF ITEMS 
 

A. All material furnished for this project shall be new and unused. Any material, which has 
become excessively weathered or damaged since manufacture, shall not be considered as 
new. ENGINEER shall be the sole judge as to what constitutes excessive weathering or 
damage. 

 
1.13 TESTING 
 

A. The OWNER may require that materials and equipment supplied meet given standards and 
testing may be required to demonstrate conformance to the standards. The cost of these tests 
shall be the obligation of the CONTRACTOR and no extra charge shall be made to the 
OWNER on account of such testing. 

 
B. The CONTRACTOR will select a recognized, independent testing laboratory to make tests on 

concrete, asphalt, soils and other materials for the construction phase, to determine conformity 
with the TECHNICAL SPECIFICATIONS, FDOT, Broward County and City of Hallandale 
Beach Construction Standards, and any other application testing/quality control standards as 
required by all permitting agencies having jurisdiction over this project. The CONTRACTOR 
shall supply the necessary samples for this testing without any cost. The costs for actual 
testing shall be paid by the CONTRACTOR and scheduling of all required test will be the 
responsibility of the CONTRACTOR. 

 
C. Construction in areas where installation and restoration must satisfy the additional 

requirements of a local, state, or federal authority may require testing to demonstrate 
conformance. The CONTRACTOR shall ascertain the extent of testing required by regulatory 
agencies within these areas. The CONTRACTOR is responsible for performing such tests, 
including but not limited to, tests of compaction, and all costs for these tests shall be the 
obligation of the CONTRACTOR and no extra charge shall be made to the OWNER on account 
of such testing. 

 
1.14 UTILITY CROSSINGS 
 

A. It is intended that wherever existing utilities must be crossed that the pipe may be deflected 
up to 50% of the manufacturer's recommended limits but shall not exceed the allowable limits 
of the City. Adequate cover shall be used to adequately clear the obstruction. However, when 
in the opinion of the ENGINEER, this procedure is not feasible ENGINEER may direct the use 
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of fittings to clear a utility crossing as detailed on the Drawings. The cost of such crossing 
including joint restraints shall be on the basis of the schedule of pay items applied. 

 
B. Deflections and adjustments of the proposed utility to avoid all other existing utilities shall be 

verified/determined in the field during construction. 
 
1.15 BASIS OF MEASUREMENT 
 

A. Where pipes are to be paid for on a unit price per linear foot basis, the number of linear feet 
will be determined by measurement along the centerline of the pipe in place, including fittings. 
Areas will be determined by the actual area installed. 

 
1.16 ADJUSTMENT AND RELOCATION OF EXISTING LINES 

 
A. When the drawings indicate that existing lines must be deflected, the pipe may be deflected 

up to 50% of the manufacturer's recommended limits but shall not exceed the allowable limits 
of the OWNER. The CONTRACTOR will need to be directed by the ENGINEER. If the 
ENGINEER determines that the use of new pipe and fittings is required for deflection, the 
CONTRACTOR will be directed to use this method. The price for either method shall be based 
upon the unit prices bid. This does not apply to connections to existing system (Paragraph 
1.17, this Section). 

 
1.17 RELOCATIONS 
 

A. The CONTRACTOR shall be responsible for the relocation of structures that are shown on the 
drawings, including, but not limited to, light poles, signs, fences, mailboxes, piping, conduits 
and drains that interfere with the proposed positioning of the water mains. The cost of all such 
relocations shall be included in the prices bid for the appropriate items. 

 
1.18 UTILITIES 

 
A. Existing utilities are shown on the Drawings insofar as information is reasonably available; 

however, it will be the responsibility of the CONTRACTOR to preserve all existing utilities 
whether shown on the Drawings or not. If utility conflicts are encountered by the 
CONTRACTOR during construction, CONTRACTOR shall give sufficient notice to their 
owners so that they may make the necessary adjustments. Damage to any utility, which in the 
opinion of the OWNER is caused by carelessness on the part of the CONTRACTOR shall be 
repaired at the expense of the CONTRACTOR. 

 
1.19 GUARANTEE 
 

A. The CONTRACTOR shall guarantee the equipment, material and labor performed under the 
Contract against any and all failures in proper use and operation for a period of one (1) year 
from date of written acceptance by the OWNER. 

 
B. The CONTRACTOR shall also obtain warranties from manufacturers for each piece of 

equipment furnished so that the manufacturer's warranty fully covers the equipment for a 
period of one (1) year from the date of written acceptance by the OWNER. 
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1.20 PERFORMANCE OF WORK 
 

A. The CONTRACTOR shall provide all personnel and equipment required to complete all work 
specified herein and on the Drawings. 

 
B. Construction shall start and end for the day according to the standards of the City of Hallandale 

Beach where work is to be performed. For the City of Hallandale Beach, no work shall be done 
between the hours of 7:00 p.m. and 7:00 a.m. on weekdays, or between 7:00 p.m. Friday and 
7:00 a.m. Monday, or on any legal holiday without prior written approval for doing the Work. 
The City of Hallandale Beach requires a written request a minimum of 48 hours before starting 
any work outside of normal work hours.  The request will include the proposed hours of work 
and justification for the request.  Upon authorization by the City of Hallandale Beach and any 
other effected agencies, the Work may proceed.   

 
1.21 BARRICADING (SAFETY) 
 

A. The CONTRACTOR shall be responsible for the furnishing and maintaining of all required 
barricades, either the lighted or the reflector type, to ensure the public's safety during open 
trench work or for any other potentially unsafe or hazardous construction activities. Barricades 
shall be located and displayed in conformance with the most stringent regulations required by 
the governing agencies. All costs for barricading, including any permits, shall be the 
responsibility of the CONTRACTOR. 

 
B. All work in public rights-of-way and on private property shall be done in strict compliance with 

these specifications, the City of Hallandale Beach, Broward County Highway Construction and 
Engineering Division and Florida Department of Transportation (FDOT). Failure to so comply 
will result in cessation of operations and the removal of project related obstructions from the 
right-of-way until compliance is achieved. 

 
1.22 EMERGENCY ACCESS AND SECURITY 
 

A. In order to provide protection to the workers and residents, the CONTRACTOR shall maintain 
emergency access to all adjacent properties at all times during construction. If a road is 
required to be closed to vehicular traffic and the distance of the closure exceeds 150 feet 
between stabilized surfaces, or prevents access to properties for a distance that exceeds 150 
feet, the CONTRACTOR shall provide a 10-foot-wide stabilized access way on one side of the 
trench capable of supporting a Fire Truck. The CONTRACTOR shall also provide stabilized 
access ways across the trench or un-stabilized area a minimum of 6 feet in width at a spacing 
not to exceed 100 feet capable of supporting foot traffic. These access ways shall be protected 
and delineated with lighted barricades or other such devices as approved by the regulatory 
agency. Both ends of the emergency access way shall be blocked in accordance with the MOT 
permit approved by the OWNER with signage indicating that this access way is to be used by 
emergency vehicles only. 

 
B. No trenches or holes shall be left open after working hours. In the event a trench must be left 

open after hours, it shall be done so only with the express written permission from the OWNER 
and ENGINEER, and it shall be the CONTRACTOR’S responsibility to provide proper 
protection of the open trench or hole as required by the regulatory agency. In addition, the 
CONTRACTOR shall provide a security guard at the site whenever the CONTRACTOR’S 
personnel are not present, 24 hours per day/ 7 days per week. It shall be the Security Guard’s 
responsibility to protect the open trench or hole from trespassers and to direct emergency 
personnel on site. The Security Guard shall not have any other responsibilities such as 
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operating pumps or equipment but shall be dedicated to protecting the trench or open hole. 
The Security Guard shall be equipped with a wireless telephone capable of calling 911 to 
report an emergency and shall keep that telephone on their person at all times. In addition to 
this provision the CONTRACTOR shall maintain trench safety and comply with current OSHA 
regulations and the Trench Safety Act. The CONTRACTOR shall maintain and keep all safety 
barricades, signage, flashers, and detours, in operating condition. A copy of the approved 
MOT plans, and details, shall be on site at all times. 
 

C. Measurement and payment for security guard services shall be included in the utility pipe 
installation unit price. 

 
D. All roads are to be maintained during the described construction as to always allow Emergency 

Access. This item will be paid for under the bid item for Mobilization as named in the Bid 
Schedule. 

 
1.23 DEWATERING 
 

A. The CONTRACTOR shall be aware that there may be contaminated sites, per Broward County 
Environmental Protection and Growth Management Division, located within a one-quarter (1/4) 
mile radius of the proposed work. Please see Section 02140 Dewatering and dewatering 
permit requirements. The CONTRACTOR will be responsible for all costs associated with the 
means and methods of dewatering including, but not limited to, preparation of a dewatering 
plan, obtaining all dewatering permits from applicable jurisdictional agencies including 
applicable permitting costs, costs for cleaning existing drainage facilities if used for discharge, 
installation of injection or monitoring wells and groundwater monitoring testing costs.  

 
1.24 VIBRATORY COMPACTION 
 

B. The use of vibratory compaction equipment shall be limited to a total gross weight of three (3) 
tons. The use of vibratory equipment shall be limited to compacting backfill of utility trenches 
and subgrade of roadways only. If approved in writing by the ENGINEER, larger vibratory 
compaction equipment may be allowed if operated in a static mode only. 

 
1.25 REPORTING OF DAMAGE CLAIMS 
 

A. The CONTRACTOR shall keep the OWNER informed of any damage claims made against 
the CONTRACTOR during the construction period. All claims for automobile damage, property 
damage/bodily injury will be reported to the OWNER within 24 hours of receipt of notice. 
CONTRACTOR will conduct a timely investigation of the claim and determine if they will honor 
the claim and/or report to their insurance carrier. CONTRACTOR will advise the OWNER in 
writing of their decision/referral to carrier. Due to the nature of the project, the CONTRACTOR 
will have close contact with the community. The CONTRACTOR shall notify the OWNER and 
the ENGINEER of any and all community concerns or claims arising from the 
CONTRACTOR’s operations. The claims referenced herein are exclusive of damages or 
property claims as outlined. 
 

PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01005 
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PART 1 - GENERAL 
 
1.01  SCOPE 
 

A. The general location of the WORK is within the right-of-way of NW 2nd Avenue between NW 7th 
Street and NW 9th Street with connections to existing infrastructure within intersecting rights-of-
way of NW 7th Street, NW 7th Court and NW 8th Street all within the City of Hallandale Beach, 
Florida.   
 

B. The WORK of this Contract comprises the installation of storm drainage, exfiltration trench, 
roadway and walkway restoration and construction, tree removal, and pavement marking and 
signage installation. The storm drainage work shall be installed by open trench methods as 
depicted in the Project Drawings.   
 

C. The WORK to be performed under this Contract shall consist of furnishing and installing all tools, 
equipment, materials, supplies, and manufactured articles and furnishing all labor, 
transportation, and services, including fuel, power, water, and essential communications, and 
performing all work, or other operations required for the fulfillment of the Contract in strict 
accordance with the Contract Documents. The WORK shall be complete, and all work, materials, 
and services not expressly indicated or called for in the Contract Documents which may be 
necessary for the complete and proper construction of the WORK in good faith shall be provided 
by the CONTRACTOR as though originally so indicated, at no increase in cost to the OWNER. 

 
1.02 NOTICE TO BIDDERS 
 

A. The successful bidder, in order to be considered responsive, must possess the appropriate 
requirements and Licenses as described in the Contract Documents. 

 
1.03 STANDARD SPECIFICATION 
 

A. All materials and workmanship shall meet the requirements of Broward County Highway 
Construction and Engineering Division and the Florida Department of Transportation. 

 
1.04 SITE INVESTIGATION 
 
 A. The CONTRACTOR, by virtue of signing the Contract, acknowledges that CONTRACTOR and 

all subcontractors have satisfied themselves to the nature and location of the work, the general 
and local conditions including, but not restricted to: those bearing upon transportation; 
disposal, handling and storage of materials; access roads to the site; the conformation and 
conditions of the work area; and the character of equipment and facilities needed preliminary 
to and during the performance of the work. Failure on the part of the CONTRACTOR to 
completely or properly evaluate the site conditions shall not be grounds for additional 
compensation. 

 
 B. Soil boring information is being provided to the CONTRACTOR in Appendix B for information 

only. The CONTRACTOR, by virtue of signing the Contract, acknowledges that 
CONTRACTOR and subcontractors have satisfied themselves as to the nature and extent of 
soil and (underground) water conditions on the project site.  
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1.05 WORK BY OTHERS 
 
 A. Concurrent Work by Other CONTRACTORS. The CONTRACTOR'S attention is directed to 

the fact that other CONTRACTORS may conduct work at the site during the performance of 
the WORK under this Contract. The CONTRACTOR shall conduct its operations so as to 
cause little or no delay to WORK of such other CONTRACTORS, and shall cooperate fully 
with such CONTRACTORS to provide continued safe access to their respective portions of 
the site, as required to perform work under their respective contracts.  

 
 B. Interference with Work on Utilities. The CONTRACTOR shall cooperate fully with all utility 

forces of the OWNER or forces of other public or private agencies engaged in the relocation, 
altering, or otherwise rearranging of any facilities which interfere with the progress of the 
WORK, and shall schedule the WORK so as to minimize interference with said relocation, 
altering, or other rearranging of facilities. 

 
1.06 WORK SEQUENCE 
 
 A. The CONTRACTOR shall schedule and perform the work in such a manner as to result in the 

least possible disruption to the public's use of roadways, driveways, and utilities. Utilities shall 
include but not be limited to water, sewerage, drainage structures, ditches and canals, gas, 
electric, television and telephone. Prior to commencing with the WORK, CONTRACTOR shall 
perform a location investigation of existing underground utilities and facilities in accordance 
with Section 01530 entitled "Protection of Existing Facilities" and shall have obtained all 
required permits and permissions, CONTRACTOR shall also deliver written notice to the 
OWNER, ENGINEER, and property occupants (private and public) of all planned disruption to 
or temporary displacement of fences, mailboxes, street signs and traffic signs, and utilities 72 
hours in advance of disruption. 

 
 B. The CONTRACTOR shall be responsible to coordinate construction activities with 

CONTRACTOR of adjacent phases and sections as applicable. 
 
 C. CONTRACTOR shall sequence the work so as to minimize impact on residents.  
 
1.07 WORK SCHEDULE 
 
 A. Because time is of the essence, the CONTRACTOR shall commit the necessary resources to 

this project to complete it in a timely manner. Those resources may include multiple working 
crews, working overtime, etc. The CONTRACTOR'S construction progress will be monitored 
closely on a weekly basis. The Construction progress will be measured with the construction 
schedule submitted by the CONTRACTOR. If the ENGINEER determines that the 
CONTRACTOR does not meet the CPM as specified in Section 01311, the CONTRACTOR 
will be required to commit those resources necessary to ensure the completion of the project 
in a timely manner including working overtime, adding other work crews, etc. All costs incurred 
to implement measures to complete the work in a timely manner will be borne by the 
CONTRACTOR at no additional cost to the OWNER. 

 
 B. SCHEDULE 
 

1. CONTRACTOR shall submit scheduling information for the work as required in Section 
01311 "Schedules and Reports". 

 
2. No separate payment shall be made for preparation and/or revision of the schedule. 
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1.08 COMPUTATION OF CONTRACT TIME 
 
 A. It is the CONTRACTOR'S responsibility to provide clear and convincing documentation to the 

ENGINEER as to the effect additional work will have with respect to additional contract time 
extension that may be justified. If additional quantities of work can be carried out concurrent 
with other existing construction activities without disrupting the critical path of the project, then 
no contract time extension will be granted. The CONTRACTOR is obligated to provide 
documentation to the ENGINEER if additional elements of work affect the critical path of the 
project. If work set forth in the original scope of the project is deleted, the contract time may 
be reduced. This contract is a calendar day contract. While the CONTRACTOR may be 
granted time to suspend work operations for vacations or holidays, contract time will not be 
suspended. During suspensions, the CONTRACTOR shall be responsible for all maintenance 
of traffic and liability without additional compensation from the OWNER. 

 
1.09 CONTRACTOR USE OF PREMISES 
 

A.  The CONTRACTOR's use of the project site shall be limited to its construction operations. The 
CONTRACTOR will arrange for storage of materials and a copy of an agreement for use of 
other property shall be furnished to the OWNER and ENGINEER. 

 
1.10 PRE-CONSTRUCTION CONFERENCE 
 

A. After the award of Contract, a Pre-Construction Work Conference will be held between the 
CONTRACTOR, the ENGINEER, the OWNER, other interested agencies, representatives of 
utility companies and others affected by the work. The OWNER will set the time and place of 
this conference. The CONTRACTOR shall bring to the conference a copy of the proposed 
work schedule for the approval by the ENGINEER and OWNER of the proposed methods and 
manner of executing the work including sequences of operation and time schedule. The work 
shall be performed in accordance with such schedule or approved amendments thereto. 

 
1.11 UTILITY LOCATIONS 
 

A. As far as possible, all existing utility lines in the project area have been shown on the plans. 
However, the ENGINEER and OWNER do not guarantee that all lines are shown, or that said 
lines are in their true location. It shall be the CONTRACTOR'S responsibility to identify and 
locate all underground or overhead utility lines or equipment affected by the project. No 
additional payment will be made to the CONTRACTOR because of discrepancies in actual 
and plan location of utilities and damages suffered as a result thereof. 

 
B. The CONTRACTOR shall notify each utility company involved at least thirty (30) days prior to 

the start of construction to arrange for positive underground location, relocation or support of 
its utility where that utility may be in conflict with or endangered by the proposed construction. 
The CONTRACTOR shall pay for relocation of water mains or other utilities for the 
convenience of the CONTRACTOR. The CONTRACTOR shall pay for all charges by utility 
companies for temporary support of its utilities. All costs of permanent utility relocations to 
avoid conflict shall be the responsibility of the CONTRACTOR and the utility company 
involved. 

 
C. The CONTRACTOR shall schedule and coordinate their work in such a manner that they are 

not delayed by the utility companies relocating or supporting their utilities. No compensation 
will be paid to the CONTRACTOR for any loss of time or delay. 
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D. All overhead, surface, and underground structures and/or utilities encountered are to be 

carefully protected from damage or displacement. All damage to said structures and/or utilities 
is to be completely repaired within a reasonable time; needless delay will not be tolerated. The 
OWNER reserves the right to remedy any damage by ordering outside parties to make repairs 
at the expense of the CONTRACTOR. All repairs made by the CONTRACTOR are to be made 
to the satisfaction of the utility owner and shall be inspected by a representative of the utility 
owner and the ENGINEER. 

 
E. The CONTRACTOR should be aware of the Sunshine State One Call Center, which has a free 

locating service for CONTRACTORS and excavators. Within forty-eight hours before 
excavating, dial toll free 1-800-432-4770, and a locator will be dispatched to the work location. 
CONTRACTOR shall reasonably notify other utility companies not notified by Sunshine State 
One Call Center. The CONTRACTOR is responsible to protect marks of existing utilities on 
the ground and as necessary, recall the locates once the marks expired. 

 
F. The CONTRACTOR shall obtain all applicable construction permits and is responsible for 

compliance with any and all permit conditions as indicated in Section 01060.  
 
1.12 LINE AND GRADE 
 

A. The ENGINEER has provided vertical and horizontal control for layout of the work in the form 
of benchmarks and reference points located adjacent to the work. From these controls 
provided, the CONTRACTOR shall develop and make all detailed surveys needed for 
construction and shall establish all working points, lines, and elevations necessary to perform 
the work. A Professional Land Surveyor registered in the State of Florida shall supervise this 
surveying work. 

 
1.13 PROTECTION AND RESTORATION OF SURVEY MONUMENTS 
 

A. The CONTRACTOR shall carefully protect from disturbance all survey monuments, stakes, 
and benchmarks, whether or not established by CONTRACTOR, and shall not remove or 
destroy any surveying point until it has been properly witnessed by the ENGINEER. All major 
survey monuments that have been damaged by the CONTRACTOR such as section corners, 
1/4 section corners, property corners or block control points shall be replaced at the 
CONTRACTOR'S expense with markers of a size and type approved by the ENGINEER. The 
replacement shall be under the supervision of a Florida Registered Land Surveyor where 
directed by the ENGINEER. 

 
1.14 EQUIPMENT 
 

A. All equipment necessary and required for the proper construction of all facilities shall be on 
the construction site, in first-class working condition. 

 
1.15 STORAGE SITES 
 

A. The CONTRACTOR shall furnish, at CONTRACTOR’s expense, properly zoned areas 
suitable for field office, material storage and equipment service and storage. No material may 
be stored in the public right of way without prior authorization by the agency having jurisdiction. 
The CONTRACTOR shall keep these areas in a clean and orderly condition so as not to cause 
a nuisance or sight obstruction to motorists or pedestrians. The entire area used for storage 
shall be enclosed with chain link fence with green privacy slats. 
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1.16 OWNERSHIP OF EXISTING MATERIALS 
 

A. All materials removed or excavated from the job site shall remain the property of the City of 
Hallandale Beach until released by the ENGINEER, at which time it shall become the property 
of the CONTRACTOR, who shall dispose of it in a manner satisfactory to the ENGINEER.  
  

1.17 EXCESS MATERIAL 
 

A. Upon direction of the ENGINEER, all vegetation, debris, concrete, or other unsuitable 
materials shall be disposed of in areas provided by the CONTRACTOR and approved by the 
ENGINEER. Any excess material desired to be retained by the OWNER shall be delivered by 
the CONTRACTOR to a designated area within a 5-mile radius of the project, at no extra cost 
to the OWNER. 

 
1.18 AUDIO-VISUAL PRECONSTRUCTION RECORD 
 

A. General: 
 

1. The CONTRACTOR shall engage the services of a professional electrographer. A 
responsible commercial firm known to be skilled and regularly engaged in the business 
of preconstruction color audio-video documentation shall prepare the color audio-video 
DVD’s. The electrographer shall furnish to the ENGINEER a list of all equipment to be 
used for the audio-video recording i.e., manufacturer's name, model number, 
specifications, and other pertinent information. Additional information to be furnished 
by the electrographer are the names and addresses of two references that the 
electrographer has performed color audio-video recording for on projects of a similar 
nature within the last 12 months. 
 

2. Prior to beginning the work, the CONTRACTOR shall have a continuous color audio-
video recording taken along the entire length of the project to serve as a record of 
preconstruction conditions. No construction shall begin prior to review and approval of 
the video covering the construction area by the ENGINEER. The ENGINEER shall 
have the authority to reject all or any portion of the videos not conforming to the 
specifications and order that it be redone at no additional charge. The CONTRACTOR 
shall reschedule unacceptable coverage within five days after being notified. The 
ENGINEER shall designate those areas, if any, to be omitted from or added to the 
audio-video coverage. 
 

B. Digital Video Disk (DVD): 
 

1. DVD’s shall be new. Reprocessed DVD’s will not be acceptable. They shall be 
interchangeable with the color DVD player and shall be compatible for playback with 
a standard player-receiver, DVD format. Any other format must be approved by 
ENGINEER. 
 

2. CONTRACTOR shall provide the ENGINEER and the OWNER with one complete set 
of DVDs for the project area. 

C. Equipment: 
 
1. All equipment, accessories, materials, and labor to perform this service shall be 

furnished by the CONTRACTOR. 
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2. The total audio-video system shall reproduce bright, sharp, clear pictures with accurate 

colors and shall be free from distortion, tearing, rolls or any other form of imperfection. 
The audio portion of the recording shall reproduce the commentary of the camera 
operator with proper volume and clarity and be free from distortion and interruptions. 

 
3. When conventional wheeled vehicles are used, the distance from the camera lens to 

the ground shall not be less than twelve feet. In some instances, audio-video recording 
coverage may be required in areas not accessible by conventional wheeled vehicles. 
Such coverage shall be obtained by walking or special conveyance approved by the 
ENGINEER. 

 
4. The color video camera used in the recording system shall have a horizontal resolution 

of 300 lines at center, a luminance signal to noise ratio of 45 dB and a minimum 
illumination requirement of 25 foot-candles. 

 
D. Recorded Information - Audio 

 
1. Each DVD shall begin with the current date, project name and municipality and be 

followed by the general location, i.e., name of street, house address, viewing side and 
direction of progress. The audio track shall consist of an original live recording. The 
recording shall contain the narrative commentary of the electrographer, recorded 
simultaneously with the electrographer’s fixed elevation video record of the zone of 
influence of construction. 

 
E. Recorded Information - Video 

 
1. All video recordings must, by electronic means, display continuously and 

simultaneously generated with the actual transparent digital information to include the 
date and time of recording. The date information shall contain the month, day, and 
year. The time information shall contain the hour, minutes, and seconds. Additional 
information shall be displayed periodically. Such information shall include, but not be 
limited to, project name, contract number, name of street, house address, direction of 
travel and the viewing side. This transparent information shall appear on the extreme 
upper left hand third of the screen. 

 
2. All video recording shall be done during times of good visibility. No video recording 

shall be done during precipitation, mist, or fog. The recording shall only be done when 
sufficient sunlight is present to properly illuminate the subjects of recording and to 
produce bright, sharp video recordings of those subjects. 

 
3. The rate of speed of the vehicle used during video recording shall not exceed 10 miles 

per hour. Panning, zoom-in and zoom-out rates shall be sufficiently controlled to 
maintain a clear view of the object. 

 
4. DVD coverage shall include all surface features located within the zone influence of 

construction supported by appropriate audio coverage. Such coverage shall include, 
but not be limited to, existing driveways, sidewalks, curbs, pavements, pavement 
markings, ditches, mailboxes, landscaping, culverts, fences, signs, and headwalls 
within the area covered. 
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F. Payment: 
 

1.  Compensation for the audio-video preconstruction record shall be included in the lump 
sum price bid for Mobilization. 

 
1.19 CONFLICT STRUCTURES 
 

A. The CONTRACTOR shall abide by the following criteria concerning conflicts between new 
construction and existing utilities. 

 
1. The CONTRACTOR shall verify the location of all utilities suspected of being potential 

conflicts and inform the ENGINEER as to CONTRACTOR’S findings. 
 

2. The ENGINEER shall have full authority to direct the addition, deletion, or relocation 
of any pipe or fixture shown in the plans in order to facilitate construction, expedite 
completion and avoid conflicts with existing utilities. 
 

3. Where an existing utility is to pass through a conflict structure, the CONTRACTOR 
shall protect the utility from damage by whatever means the utility owner and the 
ENGINEER deem necessary.  In no case shall there be less than 6 inches between 
any two (2)-pipe lines within the structure or between pipelines and the structure. 

 
1.20 ENVIRONMENTAL PROTECTION 
 

A. The CONTRACTOR shall furnish all labor and equipment and perform all work required for 
the prevention of environmental pollution during and as a result of the work under this contract. 
For the purpose of this contract, environmental pollution is defined as the presence of 
chemical, physical, or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life, affect other species 
of importance to man, or degrade the utility of the environment for aesthetic and recreational 
purposes. The control of environmental pollution requires consideration of air, water, land and 
involves noise, solid waste management and management of radiant energy and radioactive 
materials, as well as other pollutants. Environmental pollution prevention shall be in 
accordance with NPDES requirements with no additional cost to the OWNER. 

 
B. The CONTRACTOR shall take all steps necessary to protect water quality in the connected 

waters around the project and shall utilize such additional measures as directed by the 
ENGINEER. Silt screens adjacent to outfall construction shall not be removed until the turbidity 
of the affected waters is equal to or lower than the ambient turbidity of undisturbed segments 
of the surface water body. Any discharge into existing drainage facilities shall require the 
approval of the owner of the system. This may require an engineered plan to be furnished at 
no additional cost to the OWNER. 

 
1.21 MAINTENANCE AND PROTECTION OF TRAFFIC 
 

A. The CONTRACTOR shall provide all necessary traffic control devices in order to redirect, 
protect, warn, or maintain existing vehicular and pedestrian traffic during the course of 
construction. 

 
1. CONSTRUCTION PHASING REQUIREMENTS 
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Following are general requirements for construction phasing to minimize resident 
disruption yet maximize cost effectiveness of the construction scheduling. 

 
a. No two adjacent roadways may be under construction at the same time (i.e. 

construction shall be on alternating roadways, and every other roadway shall 
remain open for access). In no case shall more than 50% of all roadways in a 
section be under construction at one time. At least 50% of all roadways shall 
have an asphalt surface, either original or new asphalt, at all times. The 
CONTRACTOR shall make every effort to provide access to driveways at the 
end of the working day. If a driveway is not accessible, the homeowner should 
have access to a neighboring swale area for temporary parking. When 
vehicular access to homes is not possible for parking of vehicles, an area for 
parking shall be provided within one block of the furthest home effected. This 
condition is to be avoided whenever possible and shall last no longer than five 
(5) working days. The CONTRACTOR, with the OWNER’s approval, shall 
coordinate the parking area location. The CONTRACTOR shall lease the 
property from the landowner, and will provide a compacted, graded parking 
surface acceptable to the ENGINEER. 

 
1. The CONTRACTOR shall not begin construction on subsequent 

roadways until the initial roadways under construction are substantially 
complete.  A roadway shall be considered substantially complete when 
all work is complete except for the last lift of asphalt.  All work on private 
property and landscaping must be complete before a road is 
considered substantially complete. 

 
2. Site restoration work shall be complete on private property within 30 

days after being disturbed. 
 

b. Construction within the right of way of affected roads shall be scheduled so 
that all improvements are completed at once, and the residents are only 
disrupted for one-time period. 
 

c. The OWNER, ENGINEEER, all affected residents and property owners shall 
be notified by the contractor in writing a minimum of fifteen (15) days, or earlier 
if required by the OWNER, prior to any disruption to or construction in roadway, 
driveways, and road rights-of-way adjacent to their homes. The notification 
shall also indicate any special parking or traffic conditions that will affect 
residents. 
 

d. All affected residents shall be notified by the contractor a minimum of seventy-
two (72) hours, or earlier if required by the OWNER, prior to a shut off of water 
supply. Any water supply interruptions shall be rescheduled to be as short as 
possible and not exceed twelve (12) hours. 

 
e. Access for emergency vehicles shall be maintained at all times to all homes 

and businesses. Excavation must be backfilled or barricaded at the end of 
each workday to prevent hazardous conditions. If a trench, excavation or 
structure is to be left open, it must be covered with a steel plate and barricaded 
at the end of each workday or when work will be suspended for more than eight 
(8) hours. 
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f. Transportation provisions for handicapped or disabled residents shall be made 
by the CONTRACTOR if construction prevents access to homes. 

 
g. The CONTRACTOR shall also make provisions with local bus, school bus, 

garbage collection, mail delivery and other agencies for continuation of service. 
A traffic maintenance plan indicating proposed street closings, schedules, and 
alternate routes, which have been approved by the ENGINEER and the 
OWNER, shall be submitted to all affected agencies for coordination and 
routing purposes. 
 

h. Materials and equipment shall be stored in a chain link fence with green privacy 
slats or otherwise enclosed area during non-working hours. Pipe and material 
shall not be strung out along installation routes for longer than two (2) weeks 
prior to installation. 
 

B. TRAFFIC CONTROL 
 

1.  The CONTRACTOR is required to submit a conceptual Traffic Control Plan at the Pre-
Construction Conference. This preliminary plan should identify the phases of 
construction that the CONTRACTOR plans to proceed with and identify traffic flows 
during each phase. The ENGINEER will have ten (10) days to notify the 
CONTRACTOR of any comments. Once the conceptual plan for maintaining traffic 
has been approved, the CONTRACTOR will be required to submit a detailed plan 
showing each phase's Maintenance and Protection Plan prior to starting construction 
of any phase.   
 

2.  The "Maintenance of Traffic" plan shall include pedestrian traffic as well as vehicular 
traffic. 
 
A safe walk route for all schools within the vicinity of the construction zone shall be 
maintained during the arrival and dismissal of school. CONTRACTOR shall not block 
bus access to schools during school hours. 
 
In the case that a designated crossing of any portion of the designated walk route 
cannot be maintained, then the CONTRACTOR shall notify the OWNER and 
ENGINEER a minimum of ten (10) working days prior to closing that route so that an 
alternate route can be established with the school and the enforcing agency. 
 
It shall be the responsibility of the CONTRACTOR for any necessary Construction, 
Pavement Marking and Signage or any Pedestrian Signalization and/or Signal 
Modification to accommodate an alternate safe walk route. 
 
Thirty (30) days prior to the beginning of construction the CONTRACTOR shall notify 
the OWNER and ENGINEER to set up a pre-construction – school safety meeting. 
 

3.  The CONTRACTOR, at all times, shall conduct the work in such a manner as to 
ensure the least obstruction to traffic as is practical. Convenience of the general public 
and of the residents adjacent to the work shall be provided for in a satisfactory 
manner, as determined by the ENGINEER. 

 
4. Sidewalks, gutters, drains, fire hydrants and private drives shall, insofar as practical, 

be kept in condition for their intended uses. Fire hydrants on or adjacent to the work 
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shall be kept accessible to fire apparatus at all times, and no material or obstruction 
shall be placed within twenty (20) feet of any such hydrant. 

 
5. Construction materials stored upon the public street shall be placed so as to cause 

as little obstruction to the general public as is reasonably possible. 
 

6. Streets may be closed only as permitted by the approved Maintenance of Traffic Plan, 
and as directed by the ENGINEER and, whenever the street is not closed, the work 
must be conducted with the provision for a safe passageway for traffic at all times. 
The CONTRACTOR shall make all necessary arrangements with the ENGINEER 
concerning maintenance of traffic and selection of detours required. 

 
7. All existing stop and street name signs will be maintained as long as deemed 

necessary by the ENGINEER. 
 

8. When permission has been granted to close an existing roadway, the CONTRACTOR 
shall furnish and erect signs, barricades, lights, flags and other protective devices, 
which shall conform to the requirements, and be subject to the approval of the 
ENGINEER. The CONTRACTOR shall furnish and maintain proper protective devices 
at such location for the entire time of closure as the ENGINEER may direct. Signage 
shall be affected one week before closure. 

 
9. The CONTRACTOR shall furnish a sufficient number of protective devices to protect 

and divert the vehicular and pedestrian traffic from working areas closed to traffic, or 
to protect any new work. Failure to comply with this requirement will result in the 
ENGINEER shutting down the work until the CONTRACTOR provides the necessary 
protection. 

 
10. Any time traffic is diverted for a period of time that will exceed one-work day temporary 

pavement markings will be required. Existing pavement markings that conflict with the 
new work zone traffic pattern must be obliterated. Painting over existing pavement 
markings (black out) is not permitted. 

 
11. The CONTRACTOR shall temporarily restore asphalt roads as required by the public 

authorities having jurisdiction. The CONTRACTOR shall place temporary surfacing 
promptly after backfilling and shall maintain such surfacing for the period of time fixed 
by said authorities before proceeding with the final restoration of improvements. All 
temporary pavement shall conform to the requirements of the affected pavement 
OWNER. 

 
1.22 MAINTENANCE AND PROTECTION OF EXISTING DRAINAG SYSTEM 
 

A. It shall be the responsibility of the CONTRACTOR to maintain positive drainage on the surface 
and to ensure that the existing underground drainage system continues to function as intended 
during construction.  The contractor shall follow the plans to ensure that existing catch basins 
and manholes are being protected during the entire phase of construction. 

 
1.23 BASIS OF PAYMENT (SEE SECTION 01152) 
 
 
1.24 APPLICATION FOR PAYMENT FOR STORED MATERIALS 
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A. Application for payment for stored materials may not be made by the CONTRACTOR. 
 
1.25 SPECIAL CONDITIONS FOR CONSTRUCTION BY OTHER AGENCIES 
 

A. It will be the CONTRACTOR’S responsibility to coordinate construction schedules with other 
contractors so as to minimize disruptions, and inconveniences. The project site shall be safe 
at all times for construction workers and residents. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01010 
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PART 1 - GENERAL 
 
1.01 SCOPE 
 

A. Payment for various items of the Bid Schedule, as further specified herein, shall include all 
compensation to be received by the CONTRACTOR for furnishing all tools, equipment, 
supplies, and manufactured articles, and for all labor operations and incidentals appurtenant 
to the items of work being described, as necessary to complete the various items of the WORK 
all in accordance with requirements of the Contract Documents, including all appurtenances 
thereto, and including all costs of permits and cost of compliance with the regulations of public 
agencies having jurisdiction, including Safety and Health Requirements of the Occupational 
Safety and Health Administration of the U.S. Department of Labor (OSHA). No separate 
payment will be made for any item that is not specifically set forth in the Bid Schedule, and all 
costs therefore shall be included in the prices named in the Bid Schedule for the various 
appurtenances needed to complete the items of work. 

 
B. Payment for the various items of the Bid Schedule shall constitute full compensation for 

CONTRACTOR's superintendent at the job site full-time during construction, for furnishing and 
installing all pipe and structures complete in place including but not limited to bends, tees, 
outlets, fittings, blind flanges and specials, including connections to existing pipelines shown 
on the Drawings; including surveying both horizontal and vertical control for construction of the 
roadways, structures, pipeline and appurtenances; including protecting and replacing if 
necessary existing monuments, control points, found iron rods, valves; including all earthwork, 
trench excavation as shown on the Drawings, removal and disposal of waste, unsuitable and 
excess material, furnishing and installing pipe bedding material, all backfill and compaction of 
native material, and dewatering as required; including the restoration of interfering portions of 
existing service and utility lines that are not included in other bid items and shown on the 
Drawings; including providing the water for pressure testing, cleaning the pipe, and disposal 
of the water as required when completed; furnishing, installation, and removal of test heads, 
cleanup; and restoration and temporary restoration of all improvements incidental to 
construction for which there are no other bid items; including but not limited to, existing 
sprinkler systems, and all other work not included in other bid items. No additional payment 
will be made for performing required tests and the furnishing of accurate As-Builts. 
 

C. Payment shall also include providing the necessary equipment and labor power to pothole and 
verify depths and locations of existing utilities sufficiently ahead of construction to avoid 
conflicts with the design. Conflicts with utilities shown on the Drawings which result from the 
Contractor's negligence to pothole sufficiently ahead of construction (a minimum of two days 
ahead of construction of the pipeline or as approved by the ENGINEER) shall be resolved by 
the CONTRACTOR at no additional cost to the OWNER. 
 

D. Payment for all bid items shall constitute full compensation for the complete installation of each 
bid item including but not limited to excavation, dewatering, backfill and compaction. The work 
shall include for all bid items to be completed, tested and ready for acceptance by the 
appropriate government agency. 
 

E. No separate payment for pavement restoration will be made unless specifically shown on the 
plans, called out in the Bid Schedule, or directed by the ENGINEER.  

 
1.02 PERFORMANCE AND PAYMENT GUARANTEE AND INSURANCE (Item # 1) 
 

A. Payment for Performance and Payment Guarantee and Insurance will be made at the lump 
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sum price named in the Bid Schedule. The CONTRACTOR may request payment for this bid 
item after the Initial Notice to Proceed has been issued.  

 
B. Payment Guarantee and Insurance are limited to 5.0% of the Total Bid Price. Any amount in 

excess of 5.0% will be moved to Line Item # 2 Mobilization. However, the total bid amount will 
not change. The 5.0% ceiling on Performance and Payment Guarantee and Insurance is just 
an instruction on the amount the OWNER will pay for Performance and Payment Guarantee 
and Insurance. 

 
1.03 MOBILIZATION (Item # 2) 
 

A. See Section 01505, "Mobilization" for payment limitations. 
 
B. Payment for mobilization will be made at the lump sum price named in the Bid Schedule. 

Mobilization is limited to 10.0% of the Total Bid Price. Payment for mobilization will be made 
in equal monthly amounts during the duration of the original contract time and includes the 
cost to implement the erosion and sediment controls.  

 
1.04 MAINTENANCE OF TRAFFIC (Item # 3) 
 

A. See Section 01570 "Traffic Regulations" and all other references to traffic control and 
maintenance in this document and any regulatory requirements. 

 
B. Payment for maintenance of traffic will be made at the lump sum price named in the Bid 

Schedule. Maintenance of Traffic is limited to 5.0% of the Total Bid Price. Payment for 
maintenance of traffic will be made in equal monthly amounts during the duration of the original 
contract time.  

 
1.05 SURVEYING, STAKE-OUT, AND AS-BUILT DRAWINGS (Item # 4) 
 

A. Payment for survey associated with project layout and as-built record drawings will be made 
at the lump sum price named in the Bid Schedule.  
 

B. As-built record drawings are limited to the lump sum price named in the Bid Schedule.   
 
1.06 MILL EXISTING ASPHALT PAVEMENT (Item # 5) 

 
A. Measurement for payment for mill of existing asphalt pavement will be based on the number 

of square yards of such pavement actually milled, as detailed in the drawings, all in accordance 
with the requirements of the Contract Documents. 

 
B. Payment for milling existing asphalt pavement will be made at the unit price per square yard 

of such as named in the Bid Schedule which price shall constitute full compensation for milling, 
removal and disposal of asphalt, removal of reflective pavement markers, tack coat and 
restoration.  Milling of roads will be at a minimum depth as indicated in the project plans. 

 
1.07 REMOVE AND DISPOSE OF EXISTING CONCRETE OR ASPHALT PAVEMENT (Item # 6) 

 
   A.  Measurement for payment to remove and dispose of existing concrete or asphalt pavement 

will be based upon the actual number of square yards of such pavement actually removed, all 
in accordance with the Contract Documents. 
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   B.  Payment for removal and disposal of existing concrete or asphalt pavement will be made at 
the unit price per square yard of pavement named in the Bid Schedule which price shall 
constitute full compensation for sawcutting (as necessary), the removal and disposal of such 
pavement and include the removal of sidewalks, aprons, collars, miscellaneous concrete, 
reflective pavement markers, traffic loops (including coordination with Broward County 
Highway Construction and Engineering Division), abandon valves and valve boxes, the 
removal and salvage of brass valve tabs. Thickness of existing asphalt may vary, asphalt 
removal will be paid at the square yard cost, no additional compensation will be made for 
asphalt thickness. 
 

1.08 REMOVE AND DISPOSE EXISTING TREE (Item # 7) 
 

A.  Measurement for payment to remove and dispose of existing tree will be based upon the actual 
number of trees removed, all in accordance with the requirements of the Contract Documents.  

 
B.  Payment for removal and disposal of existing trees will be made at the unit price, each, as 

named in the Bid Schedule which price shall constitute full compensation for the complete 
removal.   

 
1.09 REMOVE AND DISPOSE OF EXISTING SINGLE POST SIGN (Item # 8) 

 
A. Measurement for payment to remove and dispose of existing single post signs will be based 

upon actual quantity, each, of such signs removed and disposed of, all in accordance with the 
requirements of the Contract Documents. 

 
B. Payment for removing and disposing of existing single post signs will be made at the unit price, 

each, named in the Bid Schedule which price shall constitute full compensation for the 
completed removal and disposal of the sign, post and any support.   

 
1.10 FURNISH AND INSTALL TYPE C CATCH BASIN (Item # 9) 
 

A. Measurement for payment to furnish and install type C catch basin will be based upon the 
actual quantity, each, of such inlet constructed and installed, all in accordance with the 
requirements of the Contract Documents.   
 

B. Payment for furnishing and installing type C catch basin will be made at the unit price, each, 
named in the Bid Schedule which price shall constitute full compensation for the completed 
installation of the structure, top and grate including but not limited to excavation, dewatering, 
any form and amount of shoring, utility pole protection, backfill and compaction, trench 
protection and trench safety, all connections, all mortar and restoration work, and testing.  As-
builts for newly installed structure must be provided before compensation for said structure will 
be approved.   

 
1.11 FURNISH AND INSTALL 18-INCH DIAMETER HDPE PIPE (Item # 10) 
 

A. Measurement for payment to furnish and install HDPE pipe will be based upon the number of 
linear feet of such pipe actually constructed as determined by measurement along the 
centerline of the pipe in place, not including through structures, all in accordance with the 
requirements of the Contract Documents.   
 

B. Payment for furnishing and installing HDPE drainage pipe will be made at the unit price per 
linear foot of pipe named in the Bid Schedule which price shall constitute full compensation for 
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all pipes, connection to structures, excavation, dewatering, bedding, backfilling, compaction, 
relocation of existing utilities as required, material costs, trench protection and trench safety, 
restoration work (including pavement) and testing.  As-builts for newly installed pipe must be 
provided before compensation for said pipe will be approved. 
 

1.13  FURNISH AND INSTALL 18-INCH EXFILTRATION TRENCH (Item # 11) 
 

A. Measurement for payment to furnish and install exfiltration trench will be based upon the 
number of linear feet of such exfiltration trench actually constructed as determined by 
measurement along the centerline of the pipe in place, not including through structures, all in 
accordance with the requirements of the Contract Documents.   
 

B. Payment for furnishing and installing exfiltration trench will be made at the unit price per linear 
foot of exfiltration trench named in the Bid Schedule which price shall constitute full 
compensation for all pipes, ballast rock, geotextile, connection to structures, excavation, 
dewatering, bedding, backfilling, compaction, relocation of existing utilities as required, 
material costs, trench protection and trench safety, restoration work and testing.  As-builts for 
newly installed exfiltration trench must be provided before compensation for said pipe will be 
approved. 
 

1.14 FURNISH AND INSTALL CONCRETE APRON (Item # 12) 
 

A. Measurement for payment for furnishing and installing concrete apron will be based upon the 
number of square yards of such concrete actually constructed including the rework and 
compaction of subgrade as necessary to construct the concrete apron as detailed in the 
drawings, all in accordance with the requirements of the Contract Documents. 
 

B. Payment for furnishing and installing concrete apron will be made at the unit price per square 
yard of concrete apron named in the Bid Schedule, which shall constitute full compensation 
for removing and disposing of existing material and complete installation including grading, 
compaction of subgrade, forming, saw cutting of pavement and cleanup of all areas disturbed 
by this construction. 

 
1.15 REGRADE SWALE AREA (Item # 13) 

 
A. Measurement for payment for grading of swales will be based upon the number of square 

yards of area actually graded as called for in the Drawings in accordance with the requirements 
of the Contract Documents.  
 

B. Payment for this bid item will be made by square yards at the price named in the Bid Schedule 
which price shall constitute full compensation for cut or fill of material, placement and 
compaction to slopes and grades as called for in the Drawings, protection of existing utilities, 
and cleaning of the area disturbed by construction. 

 
1.16 FURNISH AND PLACE ASPHALT CONCRETE PAVEMENT (Item # 14, 15) 
 

A. Measurement for payment of asphalt concrete pavement will be based upon the number of 
square yards of such asphalt concrete pavement actually constructed including the rework, 
compaction, and replacement of limerock base and subgrade as necessary to construct streets 
as detailed in the drawings, all in accordance with the requirements of the Contract 
Documents. 
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B. Payment for placement of asphalt concrete pavement at the thickness indicated will be made 
at the unit price per square yard for such placement as named and at the thickness indicated 
in the Bid Schedule which price will constitute full compensation for replacing limerock base 
and subgrade as necessary, grading and compacting limerock base and subgrade, applying 
a tack coat, and furnishing, placing and compacting all asphalt surfaces, including all 
transportation, installing the specified lifts of asphalt pavement at the cross section and 
thickness specified in the Contract Documents, including replacing brass valve tabs, adjusting 
valve box and MAS rim elevations, saw cutting of all pavement, temporary striping and all 
cleanup of the area disturbed by this construction. Only final asphalt concrete pavement will 
be paid under this line item; temporary asphalt concrete is not included in this line item. 

 
1.17 FURNISH AND PLACE ROADWAY 12” SUBGRADE MATERIAL (Item # 16) 

 
  A. Measurement for payment to furnish and place roadway subgrade material will be based upon 

the number of square yards of such materials actually furnished and placed, all in accordance 
with the requirements of the Contract Documents. 

 
  B. Payment to furnish and place roadway subgrade will be made at the unit price per square yard 

named in the Bid Schedule, which price shall constitute full compensation for furnishing and 
placing all such material in place, including all transportation, handling, positioning and 
compacting of said material, disposal of waste or unsuitable material and testing.  

 
1.18 FURNISH AND PLACE ROADWAY 8” LIMEROCK BASE MATERIAL (Item # 17) 

 
  A. Measurement for payment to furnish and place roadway limerock base material will be based 

upon the number of square yards of such materials actually furnished and placed, all in 
accordance with the requirements of the Contract Documents.  No reuse will be allowed. 

 
  B. Payment to furnish and place roadway limerock base material will be made at the unit price 

per square yard named in the Bid Schedule, which price shall constitute full compensation for 
furnishing and placing all such material in place, including all transportation, handling, 
positioning and compacting of said material, disposal of waste or unsuitable material and 
testing.  

 
1.19 FURNISH AND INSTALL CONCRETE SIDEWALK (Item # 18, 19) 

 
  A. Measurement and payment to furnish and install concrete sidewalk will be based upon the 

actual number of square yards of such sidewalks constructed as shown in the drawings, all in 
accordance with the requirements of the Contract Documents. 

 
  B. Payment for concrete sidewalk will be made at the unit price per square yard named in the Bid 

Schedule and detailed on the drawings which price shall constitute full compensation for 
completing said work, including removing and disposing of existing concrete sidewalk, all 
earthwork, compaction of subgrade, backfilling of sidewalk, construction of the 6 inch thick 
concrete sidewalk, furnishing and setting for expansion joint material, furnishing and installing 
1 inch PVC sleeve for existing irrigation connections as directed by ENGINEER, disposal of 
excess material, restoration/replacement of sod disturbed on private property to equal 
condition as existing, restoration of driveways disturbed due to sidewalk forms, and the 
appurtenant items for which separate payment is not specifically included in the Bid Schedule. 
Readjusting water meter boxes that need to be raised or lowered to meet sidewalk elevation 
will also be included in compensation for the installation of sidewalk.   
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1.20 FURNISH AND INSTALL DRIVEWAY (Item # 20, 21) 
 

A.  Measurement for payment to furnish and install driveways will be based upon the actual 
number of square yards of such driveways constructed as shown in the drawings, all in 
accordance with the requirements of the Contract Documents. 

 
B. Payment to furnish and install driveway will be made at the unit price per square yard named 

in the Bid Schedule which price shall constitute full compensation for completing said work, 
including removing all existing concrete materials, all earthwork and grading, subgrade 
compaction, limerock base, construction of the concrete driveway, furnishing and setting for 
expansion joint material, disposal of excess material, and the appurtenant items for which 
separate payment is not specifically included in the Bid Schedule. 

 
C. No payment will be made for construction of driveways outside the limits shown on the 

drawings or not approved by the ENGINEER.  Driveway must meet all requirements of City of 
Hallandale Beach to be eligible for payment. 

 
1.21 FURNISH AND INSTALL DETECTABLE WARNING PAD (Item # 22) 

 
  A. Measurement for payment to furnish and install Detectable Warning Pads will be based upon 

the actual area in square feet of such pads furnished and installed, all in accordance with the 
requirements of the Contract Documents. 

 
  B. Payment for furnishing and installing Detectable Warning Pads will be made at the unit price, 

per square foot, named in the Bid Schedule which price shall constitute full compensation for 
the complete installation of the detectable warning pad.   

 
1.22 FURNISH AND PLACE PAVEMENT MARKINGS (Items # 23, 24, 25) 
 

A. Measurement for payment for furnishing and placing pavement markings will be based upon 
the number of linear feet of such markings actually constructed as determined by 
measurement along the centerline of the pavement markings in place, all in accordance with 
the requirements of the Contract Documents 

 
B. Payment for furnishing and placing pavement markings will be made at the unit price per linear 

foot of pavement markings named in the Bid Schedule, which price shall constitute payment 
for all colors, widths, and types.  Pavement marking skip lines will be paid per the linear foot 
of pavement marking which will be measured as the distance from the beginning of the first 
painted stripe to the last stripe, including skipped intervals. 

 
1.23 FURNISH AND INSTALL REFLECTIVE PAVEMENT MARKERS (Item # 26) 
 

A. Measurement for payment for furnishing and installing reflective pavement markers (RPM) will 
be based upon the actual number, each, of such RPM's installed, all in accordance with 
requirements of the Contract Document. 
 

B. Payment for furnishing and installing RPM's will be made at the unit price, each, named in the 
Bid Schedule which price shall constitute full compensation for the complete installation of all 
colors and types.   
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1.24 FURNISH AND INSTALL SINGLE POST SIGN (Item # 27) 
 

A. Measurement for payment to furnish and install single post sign will be based upon actual 
quantity, each, of such signs furnished and installed, all in accordance with the requirements 
of the Contract Documents. 
 

B. Payment for furnishing and installing the single post sign will be made at the unit price, each, 
named in the Bid Schedule which price shall constitute full compensation for the removal of 
existing sign being replaced (when applicable) and the completed installation of the new sign 
including sign post.  Signpost is considered an in-sequential cost from the actual sign 
installation. Signs damaged by the CONTRACTOR will be replaced by the CONTRACTOR at 
no cost to the OWNER.   

  
1.25 INSTALL AND REMOVE INLET PROTECTION (Item # 28) 

 
A. Measurement for payment to install and remove inlet protection will be based upon the actual 

number, each, of such inlet protection installed all in accordance with the requirements of the 
Contract Documents. 
 

B. Payment for inlet protection will be made at the unit price, each, named in the Bid Schedule 
which price shall constitute full compensation for the installation of inlet protection, 
maintenance of the inlet protection throughout construction, removal and disposal of inlet 
protection at the completion of the project.  Any impacts due to inlet protection not in place or 
not maintained will be required to be remedied by the CONTRACTOR at no cost to the 
OWNER. 

 
1.25 FURNISH AND INSTALL SOD (Item # 29) 

 
A. Measurement for payment for furnishing and installing sod will be based upon the number of 

square yards of sod actually installed, all in accordance with the requirements of the Contract 
Documents. 

 
B. Payment for sod will be made at the unit price per square yard of sod named in the Bid 

Schedule which price shall constitute full compensation for furnishing and installing sod, 
maintaining and watering sod for 30 days after installation as approved by OWNER or 
ENGINEER, including re-grading swale to match existing grades, and irrigation system 
restoration (if applicable). No additional compensations will be made for watering and 
maintaining sod for 30 days after approved installation. Appropriate notifications to 
homeowners announcing the maintenance of newly installed sod are included in this line item. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01025 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS  
 
  A. Coordinate work of trades and schedule elements of alterations and renovation work by 

procedure and methods to expedite completion of the work. 
 
  B. In addition to demolition and that specifically shown, cut, move, or remove items necessary to 

provide access or to allow alterations and new work to proceed. Include such items as: 
 

1. Repair or removal of hazardous or unsanitary conditions. 
 
2. Removal of abandoned items and items serving no useful purpose, such as 

abandoned piping, conduit, and wiring. 
 
3. Removal of unsuitable or extraneous materials not marked for salvage, such as 

abandoned furnishings and equipment, and debris such as rotted wood, rusted metals, 
and deteriorated concrete, shall be removed from the site expeditiously. 

 
4. Cleaning of surfaces, and removal of surface finished as needed to install new work 

and finishes. 
 
5. Protection as required for existing trees to remain. 
 
6. For purposes of all existing underground utilities work, coordinate as required by use 

of special telephone number shown on engineering drawings. 
 
  C. Patch, repair and refinish existing items to remain, to the specified condition for each material, 

with a professional transition to adjacent new items of construction. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 ALTERATIONS, CUTTING AND PROTECTION 
 
  A. Assign the work of moving, removal, cutting, patching and protection to trades qualified to 

perform the work in a manner to cause least damage to each type of work, and provide means 
of returning surfaces to appearance of new work. 

 
  B. Perform cutting and removal work to remove minimum necessary, and in a manner to avoid 

damage to adjacent work. 
 
 1. Cut finish surfaces such as paving, masonry, tile, plaster, or metals, by methods to 

terminate surfaces in a straight line at a natural point of division. 
 
  C. Perform cutting and patching as specified in Section 01045. 
  D. Protect existing finishes, equipment, and adjacent work, which is scheduled to remain, from 

damage. 
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 1. Protect existing and new work from weather and extremes of temperature. 
 
PART 2 - PRODUCTS 
 
2.01 PRODUCTS FOR PATCHING, EXTENDING AND MATCHING 
 
  A. General Requirements that work be complete:  
 
 1. Provide same products or types of construction as that in existing structure, as needed 

to patch, extend, or match existing work. 
 
  (a) Generally, Contract Documents will not define products or standards of 

working conduct present in existing construction; CONTRACTOR shall 
determine products in inspection and any necessary testing by use of the 
existing as a sample of comparison. 

 
 2. Presence of a product, finish, or type of construction, requires that patching, extending, 

or matching shall be performed as necessary to make work complete and consistent 
to existing identical standards of quality. 

 
PART 3 - EXECUTION 
         
3.01 PERFORMANCE 
 
  A. Patch and extend existing work using skilled mechanics who are capable of matching existing 

quality. Quality of patched or extended work shall be not less than that specified for new work. 
 
3.02 TRANSITION FROM EXISTING TO NEW WORK 
 
  A. When new work abuts or is finished flush with existing work, make a smooth transition. 

Patched work shall match existing adjacent work in texture and appearance so that the patch 
of transition is invisible at a distance of five feet. 

 
 1. When finished surfaces are cut in such a way that a smooth transition with new work 

is not possible, terminate existing surface in a neat manner along a straight line at a 
natural line of division, and provide trim appropriate to finished surface. 

 
3.03 CLEANING 
 
  A. Perform periodic and final cleaning as specified in Section 01710.  
 
 1. Clean OWNER-occupied areas daily. 
 
 2. Clean spillage, overspray, and heavy collection of dust in OWNER occupied areas 

immediately. 
 
  B. At completion of work of each trade, clean area and make surfaces ready for work of 

successive trades. 
 
  C. At completion of alterations work in each area, provide final cleaning and return space to a 

condition suitable for use by OWNER. 
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3.04 MEASUREMENT AND PAYMENT 
   
  A.   There shall be no special measurement or payment for the work in this section. Payment for 

work shall be included in all other work. 
 
END OF SECTION 01031 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. CONTRACTOR shall be responsible for all cutting, fitting, and patching, including attendant 

excavation and backfill, required to complete the work or to: 
 

1. Make its several parts fit together properly. 
 
2. Uncover portions of the work to provide for installation of ill-timed work. 
 
3. Remove and replace defective work. 
 
4. Remove and replace work not conforming to requirements of Contract Documents. 
 
5. Remove samples of installed work as specified for testing. 
 
6. Provide routine penetrations of nonstructural surfaces for installation of piping and 

electrical conduit. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 SUBMITTALS 
 
  A. Submit a written request to ENGINEER well in advance of executing any cutting or alteration, 

which affects: 
 

1. Work of the OWNER or any separate CONTRACTOR. 
 

2. Structural value of integrity of any element of the project. 
 

3. Integrity of effectiveness of weather-exposed or moisture-resistant elements or 
systems. 
 

4. Efficiency, operational life, maintenance, or safety of operational elements. 
 

5. Visual qualities of sight-exposed elements. 
 
  B. Request shall include: 
 

1. Identification of the project. 
 
2. Description of the affected work. 
 
3. The necessity for cutting, alteration or excavation. 
 
4. Effect on work of OWNER or any separate CONTRACTOR, or on structural or 

weatherproof integrity of project. 
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5. Description of proposed work: 
 

a. Scope of cutting, patching, alteration, or excavation. 
b. Trades who will execute the work. 
c. Products proposed to be used. 
d. Extent of refinishing to be done. 

 
6. Alternatives to cutting and patching. 

 
7. Cost proposal, when applicable. 

 
8. Written permission of any separate CONTRACTOR whose work will be affected. 

 
  C. Should conditions of work or the schedule indicate a change of products from original 

installation, CONTRACTOR shall submit request for substitution as specified in Section 01600, 
paragraph 1.08.  

 
  D. Submit written notice to ENGINEER designating the date and time the work will be uncovered. 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 
  A. Comply with specifications and standards for each specific product involved. 
 
PART 3 - EXECUTION 
 
3.01 INSPECTION 
 
  A. Inspect existing conditions of project, including elements subject to damage or to movement 

during cutting and patching. 
 
  B. After uncovering the work, inspect conditions affecting installation of products, or performance 

of work. 
 
  C. Report unsatisfactory or questionable conditions affecting installation of products, or 

performance of work. 
 
3.02 PREPARATION 
 
  A. Provide adequate temporary support as necessary to assure structural value or integrity of 

affected portion of work. 
 
  B. Provide devices and methods to protect other portions of project from damage. 
 
  C. Provide protection from elements for that portion of the project, which may be exposed by 

cutting and patching, work, and maintain excavations free from water. 
 
3.03 PERFORMANCE 
 
  A. Execute cutting and demolition by methods, which will prevent damage to other work, and will 

provide proper surfaces to receive installation of repairs. 
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  B. Execute excavating and backfilling by methods, which will prevent settlement or damage to 

other work. 
 
  C. Employ original Installer or Fabricator to perform cutting and patching for: 
 

1. Weather-exposed or moisture-resistant elements. 
 

2. Sight-exposed finished surfaces. 
 
  D. Execute fitting and adjustment of products to provide a finished installation to comply with 

specified product, functions, tolerances, and finishes. 
 
  E. Restore work which has been cut or removed; install new products to provide completed work 

in accordance with requirements of Contract Documents. 
 
  F. Fit work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 
 
  G. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes: 
 

1. For continuous surfaces, refinish to nearest intersection. 
 

2. For an assembly, refinish entire unit. 
 
3.04 MEASUREMENT AND PAYMENT 
   
  A. There shall be no special measurement or payment for the work under this section, it shall be 

included in the unit price bid of any item requiring cutting and patching, including pavement 
restoration. 

 
END OF SECTION 01045 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. CONTRACTOR shall provide and pay for field Engineering and Survey services, including 

AutoCAD 2013 (or approved equal) capabilities, required for the project except as noted below 
in paragraph 1.04. 

 
  B. ENGINEER will identify existing control points and property line corner stakes indicated on the 

drawings, as required. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEER 
 
  A. Qualified Engineer or registered Land Surveyor, acceptable to ENGINEER and OWNER. 
 
1.04 SURVEY REFERENCE POINTS 
 
  A. CONTRACTOR will provide basic horizontal and vertical control points for the construction 

project including: 
 

1. Permanent coordinate reference points with horizontal and vertical control, located and 
staked as shown on the plans. 

 
  B. Locate and protect control points prior to starting site construction work and preserve all 

permanent reference points during construction. 
 

1. Make no changes or relocations without prior written notice to OWNER's 
Representative. 
 

2. Report to OWNER's Representative when any reference point is lost or destroyed or 
requires relocation because of necessary changes in grades or locations. 
 

3. CONTRACTOR's surveyor shall replace project control points which may be lost or 
destroyed at contractor’s expense. 

 
a. Establish replacements based on original survey control. 

 
1.05 PROJECT SURVEY REQUIREMENTS 
 

A. CONTRACTOR's surveyor shall establish a minimum of two permanent benchmarks on site, 
referenced to data established by survey control points. 
 

  B. CONTRACTOR shall establish lines and levels, locate, and lay out, by instrumentation and 
similar appropriate means: 

 
1. Stakes for grading and fill placement. 
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2. Controlling lines and levels as required. 

 
  C. From time to time, verify layouts by same methods. 
 
1.06 RECORDS 
 
  A. Maintain a complete, accurate log and AutoCAD 2013 (or approved equal) electronic drawing 

of all control and survey work as it progresses. 
 
  B. On completion of construction work, prepare a certified survey showing all dimensions, 

locations, and elevations of project. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 MEASUREMENT AND PAYMENT 
   
  A. There shall be no special measurement or payment for the work under this section; it shall be 

included in the price of all other work. 
 
END OF SECTION 01050 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. CONTRACTOR shall comply with all building codes and federal regulations appropriate to the 

project, including those of: 
 

1. National Electric Code. 
2. Florida Building Code. (Latest Revision) 
3. National Environmental Policy Act of 1969 (NEPA) 
4. National Historic Preservation Act (NHPA) 
5. Archaeological and Historic Preservation Act 
6. Environmental Justice 
7. American Iron and Steel Requirements 
8. Davis-Bacon Wage Requirement 
9. Endangered Species Act 
10. All Civil Rights Acts 
11. Clean Water Act 
12. Clean Air Act 
13. Safe Drinking Water Act 
14. Coastal Zone Management Act 
15. Protection of Wetlands 
16. Farmland Protection Policy Act 
17. Magnuson-Stevens Fishery Conservation and Management Act 
18. Wild and Scenic Rivers Act 
19. Manual on Uniform Traffic Control Devices 

 
  B. CONTRACTOR shall comply with these codes, laws, regulations, rules, directives of all 

agencies, boards, districts, and governmental bodies having jurisdiction. 
 

C. CONTRACTOR shall obtain and pay the cost of all building permits, fees, tie-in, or connection 
charges associated with the project.  
 

 The permits listed below have been obtained for the project by the OWNER prior to beginning 
construction. The CONTRACTOR is responsible for compliance with any and all permit 
conditions. Permits obtained are attached as Appendix A of this document, further information 
regarding permit conditions can be obtained from the ENGINEER’S office. In the event that 
the OWNER must obtain permits in addition to those listed below, the CONTRACTOR shall 
not have any claim for damages arising from any delay caused by the OWNER’s obtaining 
said additional permits. 

 
1. Broward County Traffic Engineering Approval 
2. Broward County Environmental Protection and Growth Management Division  

 Surface Water Management Permit 
 

D. The CONTRACTOR shall obtain construction permit and applicable engineering and other 
permits from the city and jurisdictions within the project area, if required, as well as the 
following: 
 
1. National Pollutant Discharge Elimination System (NPDES) – Notice of Intent (NOI) 
2. City of Hallandale Beach – Right of Way Permit 
3. Dewatering Permit – SFWMD/Broward County 
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4. Broward County Tree Removal Permit 
 

1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 MEASUREMENT AND PAYMENT 
   
  A. CONTRACTOR shall be not be reimbursed separately for permit fees.  Permit fees shall be 

included in Mobilization. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01060 
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PART 1 GENERAL 
 
1.01 GENERAL 
 

A. Wherever in these Specifications references are made to the standards, specifications, or 
other published data of the various international, national, regional, or local organizations, such 
organizations may be referred to by their acronym or abbreviation only. As a guide to the user 
of these Specifications, the following acronyms, or abbreviations, which may appear in these 
Specifications, shall have the meanings indicated herein. 

 
1.02 ABBREVIATIONS 
 

AAMA Architectural Aluminum Manufacturer's Association 
AAR Association of American Railroads 
AASHTO American Association of State Highway and Transportation Officials 
AATCC American Association of Textile Chemists and Colorists 
ACI American Concrete Institute 
ACOE United States Army Corps of Engineers 
AFBMA Anti-Friction Bearing Manufacturer's Association, Inc. 
AGA American Gas Association 
AGMA American Gear Manufacturers Association 
AHAM Association of Home Appliance Manufacturers 
AI The Asphalt Institute 
AIA American Institute of Architects 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AITC American Institute of Timber Construction 
AMCA Air Moving and Conditioning Association 
ANS American Nuclear Society 
ANSI American National Standards Institute, Inc. 
APA American Plywood Association 
API American Petroleum Institute 
APWA American Public Works Association 
ASA American Standards Association 
ASAE American Society of Agricultural Engineers 
ASCE American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating, and Air Conditioning Engineers 
ASLE American Society of Lubricating Engineers 
ASME American Society of Mechanical Engineers 
ASQC American Society for Quality Control 
ASSE American Society of Sanitary Engineers 
ASTM American Society for Testing and Materials 
AWPA American Wood Preservers Association 
AWPI American Wood Preservers Institute 
AWS American Welding Society 
AWWA American Water Works Association 
BBC Basic Building Code, Building Officials and Code Administrators International 
BCEPD Broward County Environmental Protection Department (now known as 

Broward County Environmental Protection and Growth Management 
Department) 

BCHCED Broward County Highway Construction & Engineering Division 
BCHD Florida Department of Health of Broward County 
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BCPHU Broward County Public Health Unit 
BCTED Broward County Traffic Engineering Division 
BCWRMD Broward County Water Resource Management Division 
BCWWS Broward County Water & Wastewater Services Division 
BHMA Builders Hardware Manufacturer's Association 
CBM Certified Ballast Manufacturers 
CEMA Conveyors Equipment Manufacturer's Association 
CGA Compressed Gas Association 
CLFMI Chain Link Fence Manufacturer's Institute 
CMA Concrete Masonry Association 
CRSI Concrete Reinforcing Steel Institute 
CSI Construction Specification Institute 
DIPRA Ductile Iron Pipe Research Association 
EIA Electronic Industries Association 
ETL Electrical Test Laboratories 
EPA Environmental Protection Agency 
FAC Florida Administrative Code 
FBC Florida Building Code 
FDEP Florida Department of Environmental Protection 
FDOT Florida Department of Transportation 
FDOH Florida Department of Health 
FM Factory Mutual System 
FPL Florida Power & Light    
FS Federal Specifications  
HI Hydraulics Institute 
IAPMO International Association of Plumbing and Mechanical Officials 
ICBO International Conference of Building Officials 
IEEE Institute of Electrical and Electronics Engineers 
IES Illuminating Engineering Society 
IME Institute of Makers of Explosives 
IP Institute of Petroleum (London) 
IPC Institute of Printed Circuits 
IPCEA Insulated Power Cable Engineers Association 
ISA Instrument Society of America 
ISO International Organization for Standardization 
ITE Institute of Traffic Engineers 
MBMA Metal Building Manufacturer's Association 
MPTA Mechanical Power Transmission Association 
MSS Manufacturers Standardization Society 
MTI Marine Testing Institute 
NAAMM National Association of Architectural Metal Manufacturer's 
NACE National Association of Corrosion Engineers 
NBS National Bureau of Standards 
NCCLS National Committee for Clinical Laboratory Standards 
NEC National Electrical Code 
NEMA National Electrical Manufacturer's Association 
NFPA National Fire Protection Association 
NFPA National Forest Products Association 
NLGI National Lubricating Grease Institute 
NMA National Microfilm Association 
NPDES National Pollutant Discharge Elimination System 
NSF National Sanitation Foundation 
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NWMA National Woodwork Manufacturers Association 
OSHA Occupational Safety and Health Administration 
PCA Portland Cement Association 
PPI Plastics Pipe Institute 
RCRA Resource Conservation and Recovery Act 
RIS Redwood Inspection Service 
RVIA Recreational Vehicle Industry Association 
RWMA Resistance Welder Manufacturer's Association 
SAE Society of Automotive Engineers 
SAMA Scientific Apparatus Makers Association 
SB Southern Bell  
SFWMD South Florida Water Management District 
SMA Screen Manufacturers Association 
SMACCNA Sheet Metal and Air Conditioning Contractors National Association 
SPI Society of the Plastics Industry, Inc. 
SPIB Southern Pine Inspection Bureau 
SPR Simplified Practice Recommendation 
SSA Swedish Standards Association 
SSBC Southern Standard Building Code, Southern Building Code Congress 
SSPC Steel Structures Painting Council 
SSPWC Standard Specifications for Public Works Construction 
TAPPI Technical Association of the Pulp and Paper Industry 
TFI The Fertilizer Institute 
UL Underwriters Laboratories, Inc. 
WCLIB West Coast Lumber Inspection Bureau 
WCRSI Western Concrete Reinforcing Steel Institute 

 WEF Water Environment Federation 
WIC Woodwork Institute of California 
WRI Wire Reinforcement Institute, Inc. 
WWED Broward County Water and Wastewater Engineering Division 
WWPA Western Wood Products Association 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01070 
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PART 1 GENERAL 
 
1.01 GENERAL 
 

A. Titles of Sections and Paragraphs: Captions accompanying specification sections and 
paragraphs are for convenience of reference only, and do not form a part of the Specifications. 

 
B. Applicable Publications: Whenever in these Specifications references are made to published 

specifications, codes, standards, or other requirements, it shall be understood that wherever 
no date is specified, only the latest specifications, standards, or requirements of the respective 
issuing agencies which have been published as of the date that the WORK is advertised for 
bids, shall apply; except to the extent that said standards or requirements may be in conflict 
with applicable laws, ordinances, or governing codes. No requirements set forth herein or 
shown on the Drawings shall be waived because of any provision of, or omission from, said 
standards or requirements. 

 
C. Specialists, Assignments: In certain instances, specification text requires (or implies) that 

specific work is to be assigned to specialists or expert entities, who must be engaged for the 
performance of that work. Such assignments shall be recognized as special requirements over 
which the CONTRACTOR has no choice or option. These requirements shall not be 
interpreted so as to conflict with the enforcement of building codes and similar regulations 
governing the WORK; also they are not intended to interfere with local union jurisdiction 
settlements and similar conventions. Such assignments are intended to establish which party 
or entity involved in a specific unit of work is recognized as "expert" for the indicated 
construction processes or operations. Nevertheless, the final responsibility for fulfillment of the 
entire set of contract requirements remains with the CONTRACTOR. 

 
1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 
  A. Without limiting the generality of other requirements of the Specifications, all work specified 

herein shall conform to or exceed the requirements of applicable codes and the applicable 
requirements of the following documents. 

 
  B. References herein to "Building Code" shall mean "Florida Building Code". References to 

"Mechanical Code" or "International Mechanical Code," "Plumbing Code" or "International 
Plumbing Code," "Fire Code" or "International Fire Code," shall mean International Mechanical 
Code, International Plumbing Code and International Fire Code of the International 
Conference of the Building Officials (ICBO).  "Electric Code" or "National Electric Code (NEC)" 
shall mean the National Electric Code of the National Fire Protection Association (NFPA). The 
latest edition of the codes as approved by the Municipal Code and used by the local agency 
as of the date that the WORK is advertised for bids, as adopted by the agency having 
jurisdiction, shall apply to the WORK herein, including all addenda, modifications, 
amendments, or other lawful changes thereto. 

 
  C. In case of conflict between codes, reference standards, drawings and the other Contract 

Documents, the most stringent requirements shall govern. All conflicts shall be brought to the 
attention of the ENGINEER for clarification and directions prior to ordering or providing any 
materials or furnishing labor. The CONTRACTOR shall bid for the most stringent requirements. 

 
D. The CONTRACTOR shall construct the WORK specified herein in accordance with the 

requirements of the Contract Documents and the referenced portions of those referenced 
codes, standards, and specifications listed herein.  



 SECTION 01090 

 REFERENCE STANDARDS 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 01090- 2 

 
E. Applicable Standard Specifications: References in the Contract Documents to "Standard 

Specifications" or SSPWC shall mean the Standard Specifications for Public Works 
Construction, 2012 Edition. 

 
F. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 1926, 

Construction Safety and Health Regulations, Code of Federal Regulations (OSHA), including 
all changes and amendments thereto. 

 
G. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational Safety 

and Health Standards, Code of Federal Regulations (OSHA), including all changes and 
amendments thereto. 

 
1.03 REGULATIONS RELATED TO HAZARDOUS MATERIALS 
 
  A. The CONTRACTOR is responsible that all work included in the Contract Documents, 

regardless if shown or not, shall comply with all EPA, OSHA, RCRA, NFPA, and any other 
Federal, State, and Local Regulations governing the storage and conveyance of hazardous 
materials, including petroleum products. 

 
  B. Where no specific regulations exist, all chemical, hazardous, and petroleum product piping 

and storage in underground locations must be installed with double containment piping and 
tanks, or in separate concrete trenches and vaults, or with an approved lining which cannot be 
penetrated by the chemicals, unless waived in writing by the OWNER. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01090 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Submit Applications for Payment to OWNER's Representative in accordance with the schedule 

established by Conditions of the Contract and Agreement between OWNER and 
CONTRACTOR. 

 
1.02 RELATED REQUIREMENTS 
 
  A. Contract between OWNER and CONTRACTOR: Progress Payments, Retainage and Final 

Payment. 
 
  B. All applicable sections of the Specifications. 
 
1.03 FORMAT AND DATE REQUIRED 
 
  A. Submit AIA Application and Certificate of Payment document typed to the OWNER's 

Representative. 
 
1.04 PREPARATION OF APPLICATION FOR EACH PROGRESS PAYMENT 
 
  A. Application Form: 
 

1. Fill in required information, including that for Change Orders executed prior to date of 
submittal of application. 

 
2. Fill in summary of dollar values to agree with respective totals indicated on continuation 

sheets. 
 
3. Execute certification with signature of a responsible officer of Contract firm. 
 

  B. Continuation Sheets: 
 

1. Fill in total list of all scheduled component items of work, with item number and 
scheduled dollar value for each item. 

 
2. Fill in dollar value in each column for each scheduled line item when work has been 

performed or products stored. 
 
  a. Round off values to nearest dollar, or as specified for Schedule of Values. 
 

3. List each Change Order executed prior to date of submission, at the end of the 
continuation sheets. 

 
  a. List by Change Order Number, and description, as for an original component 

item of work. 
 
1.05 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 
  A. When the OWNER or the OWNER's Representative requires substantiating data, 

CONTRACTOR shall submit suitable information, with a cover letter identifying: 
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1. Project. 
 
2. Application number and date. 
 
3. Detailed list of enclosures. 

 
B. Submit one copy of data and cover letter for each copy of application. 

 
C. Red-line as-built drawings are required with each payment application showing items installed 

and requested for payment. 
 

D. Updated schedule is required with each payment application. 
 
1.06 PREPARATION OF APPLICATION FOR FINAL PAYMENT 
 
  A. Fill in Application form as specified for progress payments. 
 
  B. Use continuation sheet for presenting the final statement of accounting as specified in Section 

01700 Contract Closeout.  
 
1.07 SUBMITTAL PROCEDURE 
 
  A. Submit Applications for Payment to OWNER's Representative at the times stipulated in the 

Agreement. 
 
  B. Number: Three copies of each Application. 
 
  C. When OWNER's Representative finds Application properly completed and correct, OWNER's 

Representative will transmit a copy of the certificate for payment to the CONTRACTOR. 
 
1.08 PROGRESS AS-BUILTS AND PARTIAL RELEASE OF LIENS 
 
  A. If requested by the OWNER the CONTRACTOR shall submit progress as-builts and partial 

release of liens along with progress payment applications. 
 
1.09 OTHER PROVISIONS 
 

A. The CONTRACTOR shall not be permitted to invoice for quantities of work beyond those 
contained in the contract and all previously approved change orders.  
 

PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01152 
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 PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. OWNER's Representative shall schedule and administer a preconstruction meeting, progress 

meetings at a minimum of every two weeks on a day established by the OWNER's 
Representative and specially called meetings throughout progress of the work. 

 
1. Prepare agenda for meetings. 
 
2. Distribute written notice of each meeting five (5) days in advance of meeting date. 
 
3. Make physical arrangements for meetings. 
 
4. Preside at meetings. 
 
5. Record the minutes; include significant proceedings and decisions. 
 
6. Reproduce and distribute copies of minutes within three business days after each 

meeting. 
 

a. To participants in the meeting. 
b. To parties affected by decisions made at the meeting. 
c. Furnish three copies of minutes to OWNER. 

 
  B. Representative of CONTRACTOR, subcontractor and suppliers attending meetings shall be 

qualified and authorized to act on behalf of the entity each represents. 
 
  C. ENGINEER shall attend all meetings. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 PRE-CONSTRUCTION MEETING 
 
  A. Schedule after date of Notice to Proceed. 
   
  B. Location: A central site, convenient for all parties, designated by OWNER's Representative. 
 
  C. Attendance: 
 

1.  The CONTRACTOR and its superintendent. 
 

2. ENGINEER and ENGINEER’S professional consultants. 
 
3. Resident Project Representative. 
 
4. Representatives of the OWNER. 
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5. Major subcontractors. 
  
6. Major Suppliers. 
 

 7. Governmental representatives as appropriate. 
 

8. Others as requested by CONTRACTOR, OWNER or ENGINEER. 
 
  D. Suggested Agenda: 
 

1. Distribution and discussion of: 
 

a. List of major subcontractors and suppliers. 
b. Projected Construction Schedules. 
c. Shop drawings and other submittals. 
d. Traffic maintenance plan. 
e. Community Public Relations. 
 

2. Critical work sequencing. 
 
3. Procurement of major equipment and materials requiring a long lead time. 
 
4. Project Coordination 

 
 a. Designation of responsible personnel. 

 
 5. Procedures and processing of: 
 
  a. Field decisions. 
  b. Proposal requests. 
  c. Submittals. 
  d. Change Orders. 
  e. Applications for Payment 
   
 6. Adequacy of distribution of Contract Documents. 
 
 7. Procedures for maintaining Record Documents. 
 
 8. Use of premises: 
 
  a. Office, work and storage areas. 
  b. OWNER's requirements. 
 
  9. Construction facilities, controls and construction aids. 
 
   10. Temporary utilities. 
 
   11. Safety procedures. 
 
   12. Security procedures. 
 
 13. Housekeeping procedures. 
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1.04 PROGRESS MEETINGS 
 
  A. Schedule regular biweekly meetings on a day established by the OWNER's Representative as 

required. 
 
  B. Hold called meetings as required by progress of the work. 
 
  C. Location of the meetings: A central site, convenient for all parties, designated by OWNER's 

Representative. 
 
  D. Attendance 
 

1. OWNER's Representative and OWNER's professional consultants as needed. 
 
2. ENGINEER. 
 
3. Subcontractors as active on the site. 
 
4. Suppliers as appropriate to the agenda. 
 
5. Governmental representatives as appropriate. 
 
6.  Others, as requested by CONTRACTOR, OWNER or ENGINEER. 

 
  E. Suggested Agenda: 
 
 1. Review, approval of minutes of previous meeting. 
 
 2. Review of work progress since previous meeting. 
 
 3. Field observations, problems, and conflicts. 
 
 4. Problems, which impeded Construction Schedule. 
 
 5. Review of off-site fabrication, delivery schedules. 
 
 6. Corrective measures and procedures to regain projected schedule. 
 
 7. Revisions to Construction Schedule. 
 
 8. Progress, schedule, during succeeding work period. 
 
 9. Coordination of schedules. 

 
10. Community Public Relations. 

 
 11. Review submittal schedules; expedite as required. 
 
 12. Maintenance of quality standards. 
 
 13. Pending changes and substitutions. 
 



 SECTION 01200 

 PROJECT MEETINGS 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 01200- 4 

 14. Review proposed changes for: 
 
  a. Effect on Construction Schedule and on completion date. 
 
  b. Effect on other contracts of the Project. 
 
 15. Other business. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01200 
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PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The Work under this Contract shall be planned, scheduled, executed, reported and 
accomplished using the Critical Path Method (hereinafter referred to as CPM), in calendar 
days, unless otherwise specifically provided in the Contract Documents. 

 
B. The primary objectives of the CPM scheduling requirements are: (1) to insure adequate 

planning and execution of the Work by CONTRACTOR; (2) to assist OWNER and ENGINEER 
in evaluating progress of the Work; (3) to provide for optimum coordination by CONTRACTOR 
of their trades, Subcontractors and Suppliers, and of their Work with the work or services 
provided by any separate Contractors; (4) to permit the timely prediction or detection of events 
or occurrences which may affect the timely prosecution of the Work; and (5) to provide a 
mechanism or tool for use by the OWNER, ENGINEER and CONTRACTOR in determining 
and monitoring any actions of the CONTRACTOR which may be required in order to comply 
with the requirements of the Contract Documents relating to the completion of the project within 
the specified time frame specified in the Contract Documents. 

 
C. CONTRACTOR is responsible for determining the sequence of activities, the time estimates 

of the detailed construction activities and the means, methods, techniques and procedures to 
be employed.  The construction Schedule shall represent the CONTRACTOR's best judgment 
of how they will prosecute the Work in compliance with the Contract requirements.  
CONTRACTOR shall ensure that the Construction Schedule is current and accurate and is 
properly and timely monitored, updated and revised as Project conditions and the Contract 
Documents may require. 

 
D. CONTRACTOR shall consult with their principal Subcontractors and Suppliers relating to the 

preparation of their construction plan and Construction Schedule. Principal Subcontractors 
shall receive copies of those portions of CONTRACTOR's Construction Schedule, which relate 
to their work and shall be continually advised of any updates or revisions to the Construction 
Schedule as the Work progresses. CONTRACTOR shall be solely responsible for ensuring 
that all Subcontractors and Suppliers comply with the requirements of the Construction 
Schedule for their portions of the Work. 

 
E. CONTRACTOR will provide the basic data relating to activities, durations and sequences of 

construction and shall develop and deliver to the OWNER and ENGINEER the draft of the 
Construction Schedule. This data shall reflect the CONTRACTOR's actual construction plan 
for the Project, and shall fully comply with all requirements of the Contract Documents. 

 
F. The CONTRACTOR shall be responsible for providing the services required for the basic 

drafting and computerization of CONTRACTOR's data for CONTRACTOR's initial 
Construction Schedule, in accordance with the requirements of this Contract. The 
CONTRACTOR shall use Primavera computer program or approved equal for development 
and maintenance of the schedule. 

 
G. It is understood and agreed that the Construction Schedule is to represent CONTRACTOR's 

best plan and estimate for the Work; however, CONTRACTOR acknowledges that the 
Construction Schedule may have to be revised from time-to-time as progress proceeds. 
CONTRACTOR further acknowledges and agrees that the OWNER does not guarantee that: 
(1) CONTRACTOR can start work activities on the "early start" or "late start" dates or complete 
work activities on the "early finish" or "late finish" dates shown in the schedule, or as same 
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may be updated or revised; (2) CONTRACTOR can proceed at all times in the sequence 
established by the utilization of only the resources and labor they initially planned for the 
performance of the work; (3) CONTRACTOR's Construction Schedule will not have to be 
modified or changed by direction of the OWNER. Any changes, modifications or adjustments 
made by CONTRACTOR to the Construction Schedule shall be in full compliance with all 
requirements of the Contract Documents. 

 
H. The CONTRACTOR acknowledges and agrees that their Construction Schedule must be 

flexible in order to accommodate and allow for their coordination with the operations of the 
OWNER and the work of separate contractors relating to the Project. The OWNER and 
ENGINEER will review the CONTRACTOR's Construction Schedule for compatibility with 
OWNER operations and the work of separate contractors. CONTRACTOR agrees to hold 
meetings with the OWNER, ENGINEER and separate contractors to resolve any conflicts 
between CONTRACTOR's Construction Schedule and the operations of the OWNER or work 
of separate contractors. CONTRACTOR agrees to fully cooperate with OWNER and separate 
contractors to resolve such conflicts and to revise their Construction Schedule as reasonably 
required. 

 
I. In order to maintain the orderly progress of the work performed on the Project, the OWNER 

shall have the right to determine, in their sole discretion, the priority between the Work 
performed by CONTRACTOR and the work of any separate contractors or OWNER's 
operations; this decision shall be final and binding upon CONTRACTOR and shall not be a 
cause for extra compensation or an extension of time, except where an extension of time is 
granted because of a delay for which CONTRACTOR is otherwise entitled to an extension 
under the Contract Documents. Provided, however, that this right shall not be exercised by the 
OWNER unless: (1) the determination is necessary, in the opinion of the OWNER, because of 
Project conditions; and (2) CONTRACTOR and any separate contractors cannot otherwise 
agree upon such priority of schedule construed as relieving the CONTRACTOR of their 
obligation to cooperate with any separate contractors on the Project. 

 
J. If CONTRACTOR's Construction Schedule indicates that OWNER or a separate 

CONTRACTOR is to complete an activity or perform certain preceding work by a particular 
date, or within a certain duration, OWNER or any separate contractor shall not be bound to 
said date or duration unless OWNER expressly and specifically agrees in writing to same. The 
review and approval or acceptance by OWNER of the Construction Schedule or any other 
schedule or plan of construction of CONTRACTOR, does not constitute an agreement by 
OWNER of any start or finish date in the schedule or specific durations or sequences for 
activities of the OWNER or any separate contractor; provided, however, that nothing herein 
shall be construed as modifying or changing, or excusing the performance of CONTRACTOR 
of required portions of the Work by the Specific Dates as set forth in the Contract Documents. 

 
K. The work performed under this contract shall be completed within the time frame indicated in 

the contract documents. CONTRACTOR shall determine the time requirements for all such 
phases and shall be responsible for planning, scheduling and coordinating the Work in order 
to complete in accordance with contract requirements. 

 
L. It is understood and agreed that should the OWNER and ENGINEER provide CONTRACTOR, 

at CONTRACTOR's request, with any services, advice or counsel relating to the scheduling or 
coordination of the Work or any other matter that: (1) OWNER and ENGINEER shall not be 
liable to CONTRACTOR for any errors, omissions, negligence or deficiencies which may in 
any way occur because of same; (2) such services, advice or counsel are provided solely as 
aids in the development by CONTRACTOR of a representation of CONTRACTOR's actual 
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construction plan and schedule in accordance with the requirements of the Contact 
Documents, and OWNER and ENGINEER shall not be liable to CONTRACTOR should 
CONTRACTOR rely on such services, advice or counsel to their detriment; (3) such services, 
advice or counsel shall not relieve CONTRACTOR of any responsibility under the Contract for 
all construction means, methods, techniques, coordinating all portions of the Work; and (4) 
any services provided by the OWNER and ENGINEER or the lack or alleged untimeliness 
thereof will not in any way take the place of or relieve the CONTRACTOR of full responsibility 
for compliance with all requirements of the Contract Documents, including, but not limited to 
the obligation to complete the Work within the specified time frame set forth in Contract 
Documents. 

 
M. Approval or acceptance by the OWNER of the CONTRACTOR's Construction Schedule, or 

any revisions or updates thereto, is advisory only and shall not relieve the CONTRACTOR of 
the responsibility for accomplishing each portion of the Work within each and every applicable 
Specific Date. Omissions and errors in the approved or accepted Construction Schedule, or 
any revisions or updates shall not excuse performance, which is not in compliance with the 
Contract. Approval by the OWNER in no way makes the OWNER an insurer of the reliability, 
accuracy or feasibility of the Construction Schedule nor liable for time or cost overruns flowing 
from such omissions or errors. It is understood and agreed that CONTRACTOR cannot rely 
upon any informal or constructive acquiescence or approval of the Construction Schedule by 
OWNER has any right or power to agree to any schedule commitment or obligation on the part 
of OWNER except as set forth expressly in the Contract Documents. 

 
N. Should CONTRACTOR intend or plan to complete the Work, or any portion thereof, earlier 

than any applicable Specific Date or the Contract Time, CONTRACTOR shall give timely and 
reasonable notice of this fact to OWNER and ENGINEER. OWNER shall have the sole 
discretion to agree to or reject such early completion plan by CONTRACTOR. OWNER shall 
have no duty or obligation to agree to, or to cooperate with CONTRACTOR regarding any 
early completion plan or proposal by CONTRACTOR and shall not be liable for any damages 
of CONTRACTOR because of the rejection by OWNER of said plan. 

 
O. Unless otherwise specifically provided in the Contract Documents, CONTRACTOR 

acknowledges that OWNER has contemplated in OWNER’s planning and approval of the 
schedule, and in OWNER’s budgeting for professional services, that the Work will be 
performed on a 5-day work week basis, utilizing a single 8-hour shift per day. OWNER shall 
have the sole discretion of approving or rejecting a variance in the workweek, number of shifts, 
or shift length. Unless otherwise agreed by OWNER, CONTRACTOR shall bear the cost of, 
and pay the OWNER, for additional staff and supervisory personnel, including but not limited 
to the services of ENGINEER necessary to support any variance in the contemplated work 
week, number of shifts or shift length. 

 
1.02 POST AWARD ACTIVITIES 
 

A.  The OWNER and ENGINEER will review: the objectives of the Schedules and Reports 
requirements; the procedures and requirements for the preparation of the Construction 
Schedule and Schedule of Values by CONTRACTOR; how the requirements of the Contract 
Documents will be monitored and enforced by the OWNER; long-lead items and time 
requirements for work by Subcontractors will be identified. 

 
1.03 CONSTRUCTION SCHEDULE 
 

A. Within ten (10) days after the date of the Notice to Proceed or the Notice of Award of Contract 
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by OWNER (whichever occurs first), (even though CONTRACTOR may not have completed 
subcontractor negotiations and executed subcontracts) the CONTRACTOR, in consultation 
with the OWNER and ENGINEER, shall complete Construction Schedule. The graphic 
representation and computer printouts shall be carefully reviewed by the OWNER and 
ENGINEER and discussed at a meeting with the CONTRACTOR for the purpose of approval 
of final schedule. Any additions and/or deletions to these documents that are desired by the 
OWNER will be brought to the attention of the CONTRACTOR within three (3) days. The 
CONTRACTOR shall, if consistent with the requirements of the Contract Documents, 
incorporate the OWNER’s revisions and shall deliver the completed Construction Schedule 
and computer reports to the OWNER and ENGINEER for review and acceptance within seven 
(7) days. 

 
B.  The Construction Schedule shall represent the CONTRACTOR's best judgment and intended 

plan for completion of the Work in compliance with the time frame specified in the Contract 
Documents. The Construction Schedule shall take into account all foreseeable activities to be 
accomplished by any separate contractors, and interface dates with utility owners, the 
OWNER's operations and others. The Construction Schedule shall anticipate all necessary 
labor and resources to accomplish the activities within the durations set forth in the 
Construction Schedule. 

 
C.  CONTRACTOR shall submit as a part of the data submitted to the OWNER and ENGINEER 

a narrative report indicating anticipated allocation by CONTRACTOR of the labor and 
equipment resources and work shifts for each activity which they propose to be utilized on the 
Project: 

 
 1. Whether CONTRACTOR proposes the Work to be performed on single, double or 

triple shifts, and whether it is to be done on a 5-, 6- or 7-day workweek basis. If the 
CONTRACTOR chooses any work schedule other than the 8-hour day, 5-day 
workweek, and approved by the OWNER, any overtime costs shall be borne by the 
CONTRACTOR. 

 
1.04 SCHEDULE OF VALUES 
 

A. Within ten (10) days after completion of the Construction Schedule the CONTRACTOR shall 
submit to the OWNER and ENGINEER a Schedule of Values for review by the OWNER and 
ENGINEER, allocating a dollar value for the activities on the Construction Schedule. The dollar 
value for the activity shall be the cost of the work of the activity including labor, materials, and 
pro rata contribution of General Conditions requirements, overhead and profit. The sum of all 
activity costs shall equal the total Contract Sum. The CONTRACTOR shall revise the Schedule 
of Values as necessary to gain the approval of the ENGINEER and the OWNER. 

 
B. The activity cost for the Schedule of Values shall be coded with a cost code corresponding to 

the trade, subcontractor or Supplier performing the work so that subtotals for each division of 
the Work can be prepared. 

 
C. The Schedule of Values shall, in the best judgment of the CONTRACTOR, represent a fair, 

reasonable and equitable dollar (cost) allocation for each activity on the Construction 
Schedule. 

 
D. The CONTRACTOR will provide, within seven (7) days after approval of the Schedule of 

Values, a computer listing of all cost-loaded activities for OWNER and ENGINEER’s review. 
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1.05 CONSTRUCTION SCHEDULE CONTENT 
 

A. The Construction Schedule shall consist of a time-scaled, detailed network graphic 
representation of all activities that are part of the CONTRACTOR’s construction plan and an 
accompanying computerized mathematical analysis of these activities. The graphic network 
shall include, but not be limited to, the following information: 

 
1. Project Name 
 
2. Activities of completed work ready for use by next trade, owner, etc. 
 
3. Activities relating to different areas of responsibility, such as subcontracted work, 

which is distinctly separate from that being done by the CONTRACTOR directly; 
 
4. Different categories of work as distinguished by craft or crew requirements; 
 
5. Different categories of work as distinguished by equipment requirements; 
 
6. Different categories of work as distinguished by materials; 
 
7. Locations of work within the Project that necessitates different times or crews to 

perform; 
 
8. Outage schedules for existing utility services that will be interrupted during the 

performance of the Work; 
 
9. Acquisition and installation of equipment and materials, supplies and/or installed by 

the OWNER or separate contractors; 
 
10. Material to be sorted on site; and 
 
11. Specific Dates. 

 
B. For all major equipment and materials to be fabricated or supplied for the Project, the 

Construction Schedule shall show a sequence of activities including: 
 

1. Preparation of Shop Drawings and sample submissions; 
 
2. A reasonable time for review of Shop Drawings and samples or such time as 

specified in the Contract Documents: 
 
3. Shop fabrication, delivery, and storage; 
 
4. Erection or installation; and 
 
5. Testing of equipment and materials. 

 
C. The Construction Schedule shall include late completion dates for the Work that is no later 

than the required time frame specified in the Contract Documents. The time-scaled graphic 
network shall be drawn based upon the early start dates of activities shown on the graphic. 

 
D. All activity durations shall be given in calendar days. 
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1.06 UPDATING OF CONSTRUCTION SCHEDULE/PROGRESS REPORTS 
 

A. On or about the dates specified, CONTRACTOR shall arrange for CONTRACTOR’s project 
manager and superintendent to meet at Project Site with the OWNER and ENGINEER to 
review CONTRACTOR's report of actual progress prepared by CONTRACTOR. Said report 
shall set forth up-to-date and accurate progress data, shall be based upon CONTRACTOR's 
best judgment and shall be prepared by CONTRACTOR in consultation with all principal 
Subcontractors and suppliers. 

 
B. The CONTRACTOR will produce a computerized update work sheet for approval by the 

OWNER as a part of this process. 
 

1. As part of the updating process, the CONTRACTOR’S computer will calculate, based 
upon progress data provided by CONTRACTOR and agreed to by the OWNER, the 
value of work done for each activity based on percentage complete for each activity 
less the amount previously paid for past percentages completed. Summation of all 
values of each activity less the appropriate percent of retainage shall be the amount 
payable to the CONTRACTOR, provided that CONTRACTOR has complied with all 
requirements of the Contract Documents. 

 
C. CONTRACTOR shall be solely responsible for expediting the delivery of all materials and 

equipment to be furnished by CONTRACTOR so that the progress of construction shall be 
maintained according to the currently approved Construction Schedule for the Work. 
CONTRACTOR shall notify the OWNER and ENGINEER in writing, and in a timely and 
reasonable manner, whenever CONTRACTOR determines or anticipates that the delivery 
date of any material or equipment to be furnished by CONTRACTOR will be later than the 
delivery date indicated by the Construction Schedule, or required consistent with the 
completion requirements of this Contract, subject to schedule updates as herein provided. 

 
D. CONTRACTOR shall ensure that the critical path runs through on-site activities and that off-

site activities do not control the critical path of the Construction Schedule. 
 
1.07 RECOVERY SCHEDULE 
 

A. Should the updated Construction Schedule show at any time during CONTRACTOR's 
performance, in the sole opinion of the OWNER, that the CONTRACTOR is fourteen (14) or 
more days behind schedule for any Specific Date, the CONTRACTOR shall prepare a 
Recovery Schedule at no additional cost to the OWNER (unless the OWNER is solely 
responsible for the event or occurrence which has caused the schedule slippage) explaining 
and displaying how CONTRACTOR intends to reschedule the Work in order to regain 
compliance with the Construction Schedule during the immediate subsequent pay period. 

 
B. If the CONTRACTOR believes that all of the time can be recovered during the subsequent pay 

period the CONTRACTOR will be permitted to prepare a Recovery Schedule as set forth 
below. However, if the CONTRACTOR believes it will take more than thirty (30) days to recover 
all of the lost time, CONTRACTOR shall prepare and submit a request for revision to the 
Construction Schedule and comply with all of the requirements for a Schedule Revision. 

 
1. The CONTRACTOR shall prepare and submit to the Owner and ENGINEER a one-

month maximum duration Recovery Schedule, incorporating best available information 
from Subcontractors and others, which will permit return to Construction Schedule at 
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the earliest possible time.  The CONTRACTOR shall prepare a Recovery Schedule to 
same level of detail as the Construction Schedule for a maximum duration of one 
month.  This Recovery Schedule shall be prepared in coordination with other separate 
contractors on the Project. 

 
2. Within two (2) days after submission of Recovery Schedule to the Owner and 

ENGINEER, CONTRACTOR shall participate in a conference with the Owner and 
ENGINEER to review and evaluate the Recovery Schedule.  Within two (2) days of 
conference, the CONTRACTOR shall submit the revisions necessitated by the review 
for the Owner and ENGINEER’s review and approval.  The CONTRACTOR shall use 
the approved Recovery Schedule as their plan for returning to the Construction 
Schedule. 

 
3. CONTRACTOR shall confer continuously with the Owner and ENGINEER to assess 

the effectiveness of the Recovery Schedule.  As a result of this conference, the Owner 
will direct the CONTRACTOR as follows: 

 
  a. If the Owner determines the CONTRACTOR is still behind the schedule the 

Owner will direct the CONTRACTOR to prepare a Schedule Revision and 
comply with all of the requirements of a Schedule Revision as stated herein 
and the other requirements of the Contract Documents; provided, however, 
that nothing herein shall limit in any way the rights and remedies of the Owner 
as provided elsewhere in the Contract Documents. 

 
b. If the Owner determines the CONTRACTOR has successfully complied with 

provisions of the Recovery Schedule, the Owner will direct the CONTRACTOR 
to return to the use of the approved Construction Schedule. 

 
1.08 SCHEDULE REVISIONS 
 

A. Should CONTRACTOR desire to or otherwise be required under the Contract Documents to 
make modifications or changes in CONTRACTOR’s method of operation, the sequence of 
Work or the durations of the activities in the Construction Schedule, CONTRACTOR shall do 
so in accordance with the requirements of the Contract Documents. The OWNER must 
approve revisions to the approved Construction Schedule in writing. 

 
B. CONTRACTOR shall submit requests for revisions to the Construction Schedule to the 

OWNER and ENGINEER, together with written rationale for revisions and description of logic 
for rescheduling work and maintaining the time frame to complete the work as listed in the 
Contract Documents. Proposed revisions acceptable to the OWNER will be incorporated into 
next update of Construction Schedule. CONTRACTOR shall pay the OWNER for costs 
incurred by the OWNER for the revisions. 

 
1.09 FLOAT TIME 
 

A. Float or slack time associated with one chain of activities is defined as amount of time between 
earliest start date and latest start date or between earliest finish date and latest finish date for 
such activities, as calculated as part of the Construction Schedule. Float or slack time shown 
on the Construction Schedule is not for exclusive use or benefit of either the OWNER, 
ENGINEER or the CONTRACTOR and is available for use by either of them according to 
whichever first needs the use or benefit of the float to facilitate the effective use of available 
resources and to minimize the impact of project problems, delays or changes in the Work 
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which may arise during performance. CONTRACTOR specifically agrees that the OWNER or 
ENGINEER may use float time in conjunction with their review activities or to resolve for any 
modification of the Specific Dates or an extension of the Contract Time or a claim for additional 
compensation as a result of any Project problem.  

 
B. Float time shown on the Construction Schedule shall not be used arbitrarily by CONTRACTOR 

in a manner, which, in the opinion of the OWNER and ENGINEER, unnecessarily delays 
separate contractors from proceeding with their work in a way which is detrimental to the 
interests of the OWNER. Any conflict between contractors, or schedules or available and/or 
necessary work of Contractors, which may result in a delay on that Contractor performing work 
on this Project, shall be referred to the OWNER for resolution. If CONTRACTOR refuses to 
perform Work which is available and necessary to be performed in order to not delay any 
separate contractors the OWNER may, regardless of the float shown on the Construction 
Schedule to be available for the path of activities which encompasses said Work, terminate 
the CONTRACTOR for default pursuant to the General Conditions of this Contract. 

 
1.10 CONTRACTOR'S ORGANIZATION 
 

A. CONTRACTOR shall maintain as part of their organization, or hire a subcontractor with, a 
competent staff of sufficient size who are knowledgeable in the use, application and 
implementation of CPM as required by the Contract Documents. It shall be the responsibility 
of this staff to prepare input information for the Construction Schedule, monitor progress, 
provide input for updating and revising logic diagrams when necessary and otherwise assist 
the CONTRACTOR in fulfilling their obligations hereunder. 

 
1.11 DEFAULT 
 

A. Failure of the CONTRACTOR to substantially comply with the requirements of this Section 
shall constitute a default by CONTRACTOR of CONTRACTOR’s obligations under this 
Contract sufficient for termination of CONTRACTOR under the General Conditions of this 
Contract. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION  
 
3.01 MEASUREMENT AND PAYMENT 
 

A. No separate measurement and payment is provided for work covered by this Section. All work 
required in connection with Schedules and Reports shall be included in the bid price for all 
other work.  

 
END OF SECTION 01311 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Submit Shop Drawings, Product Data and Samples required by the Contract Documents. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
  C. Designate in the construction schedule, or in a separate coordinated schedule, the dates for 

submission and the dates that reviewed Shop Drawings, Product Data and Samples will be 
needed. 

 
1.03 SHOP DRAWINGS 
 
  A.  Drawings shall be presented in readable and thorough condition. 
 

1. Drawing size shall be in standard sizes 8½" X 11" through 24" X 36" as appropriate for 
detail. 

 
2.  Details shall be identified by reference to Project Number, sheet, detail, specification 

section, equipment numbers, I.D. numbers and schedule numbers shown on Contract 
Drawings. 

 
1.04 PRODUCT DATA 
 
  A. Preparation 
 

1. Clearly mark each copy to identify pertinent products or models. 
 
2. Show performance characteristics and capacities. 
 
3. Show dimensions and clearances required. 
 
4. Show wiring or piping diagrams and controls. 
 

  B. Manufacturer's standard schematic drawings and diagrams: 
 

1. Modify drawings and diagrams to delete information, which is not applicable to the 
work. 

 
2. Supplement standard information to provide information specifically applicable to the 

work. 
 
1.05 SAMPLES 
 

A. Office samples shall be of sufficient size and quantity to clearly illustrate: 
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1. Functional characteristics of the product with integrally related parts and attachment 
devices. 

 
2. Full range of color, texture and pattern. 

 
1.06 CONTRACTOR RESPONSIBILITIES 
 

A. Review Shop Drawings, Product Data and Samples prior to submission. 
 

B. Determine and verify: 
 

1. Field measurements. 
 
2. Field construction criteria. 
 
3. Catalog numbers and similar data. 
 
4. Conformance with specifications. 
 

  C. Coordinate each submittal with requirements of the work and of the Contract Documents. 
 
  D. Notify the OWNER's Representative in writing, at time of submission, of any deviations in the 

submittals from requirements of the Contract Documents. 
 
  E. Begin no fabrication or work, which requires submittals until return of submittals with OWNER's 

Representative or ENGINEER's approval. 
 
1.07 SUBMISSION REQUIREMENTS 
 
  A. CONTRACTOR shall furnish to the ENGINEER for review, three (3) hard copies of each shop 

drawing submittal. If approved by the OWNER, one (1) digital copy of each shop drawing 
submittal shall be distributed to the OWNER and ENGINEER. The term "Shop Drawing" as 
used herein shall be understood to include detail design calculations, shop drawings, 
fabrication and installation drawings, erection drawings, lists, graphs, catalog sheets, data 
sheets, and similar items. 

 
 B. Normally, a separate transmittal form shall be used for each specific item or class of material 

or equipment for which a submittal is required. Transmittal of a submittal of various items using 
a single transmittal form will be permitted only when the items taken together constitute a 
manufacturer's "package" or are so functionally related that expediency indicates review of the 
group or package as a whole. A multiple-page submittal shall be collated into sets, and each 
set shall be stapled or bound, as appropriate, prior to transmittal to the ENGINEER. In any 
case, every separate item submitted for shop drawing approval will be uniquely numbered, 
between the submittal and transmittal for proper tracking. 

 
 C. Except as may otherwise be indicated herein, the ENGINEER will return a copy of each 

submittal to the CONTRACTOR with its comments noted thereon, within fifteen (15) calendar 
days following their receipt by the ENGINEER. It is considered reasonable that the 
CONTRACTOR shall make a complete and acceptable submittal to the ENGINEER by the 
second submission of a submittal item. The OWNER reserves the right to withhold monies due 
the contractor to cover additional costs of the ENGINEER's review beyond the second 
submittal. The ENGINEER's maximum review period for each submittal, including all 
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resubmittals, will be 15 days per submittal. In other words, for a submittal that required two 
resubmittals before it is complete, the maximum review period for that submittal could be 45 
days. 

 
 D. If a submittal is returned to the CONTRACTOR marked "NO EXCEPTIONS TAKEN" or “MAKE 

CORRECTIONS NOTED”, formal revision and resubmission of said submittal will not be 
required. 

 
 E. If a submittal is returned to the CONTRACTOR marked "REVISE AND RESUBMIT" or 

"AMEND-RESUBMIT," the CONTRACTOR shall revise said submittal and shall resubmit the 
required number of copies of said revised submittal to the ENGINEER. 

 
 F. If a submittal is returned to the CONTRACTOR marked "REJECTED-RESUBMIT", the 

CONTRACTOR shall revise said submittal and shall resubmit the required number of copies 
of said revised submittal to the ENGINEER. 

 
 G. Fabrication of an item shall be commenced only after the ENGINEER has reviewed the 

pertinent submittals and returned copies to the CONTRACTOR marked either 'NO 
EXCEPTIONS TAKEN" or 'MAKE CORRECTIONS NOTED." Corrections indicated on 
submittals shall be considered as changes necessary to meet the requirements of the Contract 
Documents and shall not be taken as the basis for changes to the contract requirements. 

 
 H. All CONTRACTOR shop drawing submittals shall be carefully reviewed by an authorized 

representative of the CONTRACTOR, prior to submission to the ENGINEER. Each submittal 
shall be dated, signed, and certified by the CONTRACTOR, as being correct and in strict 
conformance with the Contract Documents. In the case of shop drawings, each sheet shall be 
so dated, signed, and certified. No consideration for review by the ENGINEER of any 
CONTRACTOR submittals will be made for any items, which have not been so certified by the 
CONTRACTOR. All non-certified submittals will be returned to the CONTRACTOR without 
action taken by the ENGINEER, and any delays caused thereby shall be the total responsibility 
of the CONTRACTOR. 

 
 I. The ENGINEER's review of CONTRACTOR shop drawing submittals shall not relieve the 

CONTRACTOR of the entire responsibility for the correctness of details and dimensions. The 
CONTRACTOR shall assume all responsibility and risk for any misfits due to any errors in 
CONTRACTOR submittals. The CONTRACTOR shall be responsible for the dimensions and 
the design of adequate connections and details. 

 
 J. Shop Drawing Distribution: Shop drawings shall be reviewed by the ENGINEER and marked 

either as "NO EXCEPTIONS TAKEN, "MAKE CORRECTIONS NOTED," "AMEND -
RESUBMIT", or "REJECTED-RESUBMIT." Shop drawings marked digitally shall be distributed 
to CONTRACTOR, OWNER, and ENGINEER. The distribution of processed hard copies of 
shop drawings shall be as follows if hard copies are being submitted: 

 
1. Shop drawings marked "NO EXCEPTIONS TAKEN" or 'MAKE CORRECTIONS 

NOTED". 
 

1 copy returned to CONTRACTOR 
1 copy transmitted to the OWNER 
1 copy to remain with the ENGINEER 
 

2. Shop drawings marked "AMEND-RESUBMIT" or 'REJECTED-RESUBMIT" 
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2 copies returned to CONTRACTOR 
1 copy remain with the ENGINEER 

   
  K. Submittals shall contain: 
 

1. The date of submission and the dates of any previous submissions. 
 
2. The Project title and Project number. 
 
3. Contract identification. 
 
4. The names of: 

 
  a. CONTRACTOR 
  b. Supplier 
  c. Manufacturer 
 
 5. Identification of the product, with the specification section number. 
 
 6. Field dimensions, clearly identified as such. 
 
 7. Relation to adjacent or critical features of the work or materials. 
 
 8. Applicable standards, such as ASTM or Federal Specification numbers. 
 
 9. Identification of deviations from Contract Documents. 
 
 10. Identification of revisions on resubmittals. 
 
 11. An 8" x 3" blank space for CONTRACTOR and OWNER's Representative and 

ENGINEER’s stamps. 
   
 12. CONTRACTOR's stamp, initialed or signed, certifying to review of submittal, 

verification of products, field measurements and field construction criteria, and 
coordination of the information within the submittal with requirements of the work and 
of Contract Documents. 

 
1.08 RESUBMISSION REQUIREMENTS 
 
  A. Make any corrections or changes in the submittals required by OWNER's Representative and 

resubmit until approved. 
 
  B. Shop Drawings and Product Data: 
 
 1. Revise initial drawings or data, and resubmit as specified for the initial submittal. 
 
 2. Indicate any changes which have been made other than those requested by the 

OWNER's Representative. 
   

C. Samples: Submit new samples as required for initial submittal. 
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1.09 DISTRIBUTION 
 
  A. Distribute reproduction of Shop Drawings and copies of Product Data, which carry the 

OWNER's Representative or ENGINEER's stamp of approval to: 
 
 1. Job site file. 
 
 2. Record Documents file. 
 
 3. Other affected CONTRACTORs. 
 
 4. Subcontractors 
 
 5. Supplier or Fabricator. 
 
  B. Distribute samples which carry the OWNER's Representative or ENGINEER's stamp of 

approval as directed by the OWNER's Representative or ENGINEER. 
 
1.10 OWNER'S REPRESENTATIVE OR ENGINEER DUTIES 
 
  A. Review submittals with reasonable promptness and in accord with schedule. 
 
  B. Affix stamp and initials or signature, and indicate requirements for resubmittal, or approval of 

submittal. 
 
  C. Return submittals to CONTRACTOR for distribution, or for resubmission. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 MEASUREMENT AND PAYMENT 
 
A.  There shall be no special measurement or payment for the work under this section, it shall be 

included in the price of all other work. 
 
END OF SECTION 01340 
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PART 1 - GENERAL 
 
1.01 DEFINITION 
 

A. Specific quality control requirements for the Work are indicated throughout the Contract 
Documents. The requirements of this Section are primarily related to performance of the 
WORK beyond furnishing of manufactured products. The term "Quality Control" includes 
inspection, sampling and testing, and associated requirements. 

 
1.02 SAMPLING AND TESTING 
 
  A. Unless otherwise indicated, all sampling and testing shall be in accordance with the methods 

prescribed in the current standards of the ASTM, as applicable to the class and nature of the 
article or materials considered; however, the OWNER reserves the right to use any generally-
accepted system of sampling and testing which, in the opinion of the ENGINEER will insure 
the OWNER that the quality of the work is in full accord with the Contract Documents. 

 
  B. Any waiver by the OWNER of any specific testing or other quality assurance measures, 

whether or not such waiver is accompanied by a guarantee of substantial performance as a 
relief from the specified testing or other quality assurance requirements as originally specified, 
and whether or not such guarantee is accompanied by a performance bond to assure 
execution of any necessary corrective or remedial Work, shall not be construed as a waiver of 
any requirements of the Contract Documents. 

 
C. Notwithstanding the existence of such waiver, the ENGINEER reserves the right to make 

independent investigations and tests, and failure of any portion of the WORK to meet any of 
the requirements of the Contract Documents, shall be reasonable cause for the ENGINEER 
to require the removal or correction and reconstruction of any such work in accordance with 
the General Conditions. 

 
1.03 INSPECTION AND TESTING LABORATORY SERVICE 
 
  A. Inspection and testing laboratory service shall comply with the following: 
 

1. The CONTRACTOR will arrange for an independent firm to perform inspections, testing, 
and other services specified in individual specification sections and as required by the 
ENGINEER. The CONTRACTOR shall bear the incurred costs for these inspections, 
testing and other services. 

 
2. Reports will be submitted to the ENGINEER in duplicate, indicating observations and 

results of tests and indicating compliance or non-compliance with Contract Documents. 
 

3. The CONTRACTOR shall cooperate with independent firm and furnish samples of 
materials, design mix, equipment, tools, storage and assistance as requested. 

 
4. The CONTRACTOR shall notify ENGINEER 48 hours prior to the expected time for 

operations requiring inspection and laboratory testing services. 
 

5. Retesting required because of non-conformance to specified requirements shall be 
performed by the same independent firm on instructions by the ENGINEER. The 
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CONTRACTOR shall bear all costs from such retesting at no additional cost to the 
OWNER. 

 
6. For samples and tests required for CONTRACTOR'S use, the CONTRACTOR shall 

make arrangements with an independent firm for payment and scheduling of testing. The 
cost of sampling and testing for the CONTRACTOR'S use shall be included in the 
Contract Price. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION  
 
3.01 INSTALLATION 
 
  A. Inspection: The CONTRACTOR shall inspect materials or equipment upon the arrival on the 

job site and immediately prior to installation, and reject damaged and defective items. 
 
  B. Measurements: The CONTRACTOR shall verify measurements and dimensions of the 

WORK, as an integral step of starting each installation. 
 
  C. Manufacturer's Instructions: Where installations include manufactured products, the 

CONTRACTOR shall comply with manufacturer's applicable instructions and 
recommendations for installation, to whatever extent these are more explicit or more stringent 
than applicable requirements indicated in Contract Documents. 

 
END OF SECTION 01400 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. CONTRACTOR will employ and pay for the services of an Independent Testing laboratory to 

perform certain specified testing: 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract: Inspections and testing required by laws, ordinances, rules, 

regulations, orders or approvals of public authorities. 
 
1.03 QUALIFICATION OF LABORATORY 
 
  A. Meet "Recommended Requirements for Independent Laboratory Qualification", published by 

American Council of Independent Laboratories. 
 
  B. Meet basic requirements of ASTM E-329. 
 
  C. Authorized to operate in the state in which the project is located. 
 
  D. Submit copy of report of inspection of facilities made by Materials Reference Laboratory of 

Natural Bureau of Standards during the most recent tour of inspection, with memorandum of 
remedies of any deficiencies reported by the inspection. 

 
  E. Testing equipment calibrated at reasonable intervals by devices of accuracy traceable to 

either: 
 
  a. National Bureau of Standards. 
  b. Accepted values of natural physical constants. 
 
1.04 LABORATORY DUTIES 
 
  A. Cooperate with OWNER's Representative and CONTRACTOR; provide qualified personnel 

after due notice. 
 
  B. Perform specified inspections, sampling and testing of materials and methods of construction: 
 
 1. Comply with specified standards. 
 
 2. Ascertain compliance of materials with requirements of Contract Documents. 
 
  C. Promptly notify OWNER's Representative and CONTRACTOR of observed irregularities of 

deficiencies of work or products. 
 
  D. Promptly submit written report of each test and inspection; one copy each to OWNER's 

Representative, OWNER, CONTRACTOR, and one copy to Record Document File. Each 
report shall include: 

 1. Date issued. 
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 2. Project title, number and parcel number. 
 
 3. Testing laboratory name, address and telephone number. 
 
 4. Name and signature of laboratory inspector. 
 
 5. Date and time of sampling or inspection. 
 
 6. Record of temperature and weather conditions. 
 
 7. Date of test. 
 
 8. Identification of fill product and specification section. 
 
 9. Location of sample or test in the project. 
 
   10. Type of inspection or test. 
 
   11. Results of tests and compliance with Contract Documents. 
 
   12. Interpretation of test results, when requested by OWNER's Representative. 
 
  E. Perform additional tests as required by the OWNER's Representative. 
 
1.05 LIMITATION OF AUTHORITY OF TESTING LABORATORY 
 
  A. Laboratory is not authorized to: 
 
 1. Release, revoke, alter or enlarge on requirements of Contract documents. 
 
 2. Approve or accept any portion of the work. 
 
 3. Perform any duties of the CONTRACTOR. 
 
1.06 CONTRACTOR'S RESPONSIBILITIES 
 
  A. Cooperate with laboratory personnel and provide access to work. 
 
  B. Secure and deliver to the laboratory adequate quantities of representational samples of 

materials proposed to be used and which require testing. 
 
  C. Provide to the laboratory the preliminary design mix proposed to be used for concrete, and 

other material mixes, which require control by the Testing Laboratory. 
 
  D. Furnish copies of Products test reports as required. 
 
  E. Furnish incidental labor and facilities: 
 
 1. To provide access to work to be tested. 
 
 2. To obtain and handle samples at the project site or at the source of the product to be 

tested. 
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 3. To facilitate inspections and tests. 
 
 4. For storage of test samples. 
 
  F. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of 

personnel and scheduling of tests. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement or payment for the work under this section, it shall be 
included in the price for all other work. 

END OF SECTION 01410 
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PART 1 GENERAL 
 
1.01 GENERAL 
 

A. Mobilization shall include the obtaining of all permits; moving onto the site of all equipment; 
temporary buildings, and other construction facilities; and implementing security requirements; 
all as required for the proper performance and completion of the Work. Mobilization shall 
include the following principal items: 

 
1. Moving on to the site of all CONTRACTOR's equipment required for first month 

operations. 
 

2. Installing temporary construction power, wiring, and lighting facilities. 
 

3. Developing construction water supply. 
 

4. Providing all on-site communication facilities, including telephones and radio pagers. 
 

5. Providing on-site sanitary facilities and potable water facilities. 
 

6. Arranging for and erection of CONTRACTOR's work, site access, and storage. 
 

7. Obtaining all required permits (including NOI and SWPPP permits as needed). 
 

8. Having all OSHA required notices and establishment of safety programs. 
 

94. Having the CONTRACTOR's superintendent at the job site full time. 
 

50. Submitting initial submittals. 
 

11. Audio-Visual preconstruction record as described in Section 01010. 
 

12. Project identification and signs. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 PAYMENT FOR MOBILIZATION  
 
 A. The CONTRACTOR's attention is directed to the condition that no payment for mobilization, 

or any part thereof will be approved for payment under the Contract until all mobilization items 
listed in Paragraph 1.01.A. above have been completed as specified. 

 
END OF SECTION 01505 
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PART 1 GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 
 A. The types of utility services required for general temporary use at the project site include the 

following: 
 

1. Water service (potable for certain uses) 
 

2. Storm sewer 
 

3. Sanitary sewer 
 

4. Electric power service 
 

5. Telephone service 
  
 B. It shall be the CONTRACTOR's responsibility to provide equipment that is adequate for the 

performance of the Work under this Contract within the time specified. All equipment shall be 
kept in satisfactory operating condition, shall be capable of safely and efficiently performing 
the required Work, and shall be subject to inspection and approval by the OWNER's 
representative at any time within the duration of the Contract. All work hereunder shall conform 
to the applicable requirements of the OSHA Standards for Construction. 

 
1.02 JOB CONDITIONS 
 
 A. The CONTRACTOR shall, in conjunction with establishment of job progress schedule, 

establish a schedule for implementation and termination of service for each temporary utility 
or facility; at earliest feasible time, and when acceptable to OWNER and ENGINEER change 
over from use of temporary utility service to permanent service. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION  
 
3.01 INSTALLATION OF POWER DISTRIBUTION SYSTEM 
 
 A. The CONTRACTOR shall provide all necessary power required for its operations under the 

Contract and shall provide and maintain all temporary power lines required to perform the 
Work in a safe and satisfactory manner. 

 
3.02 INSTALLATION OF LIGHTING 
 
 A. All Work conducted at night or under conditions of deficient daylight shall be suitably lighted to 

insure proper Work and to afford adequate facilities for inspection and safe working conditions. 
 
3.03 WATER SUPPLY 
 
 A. General: The CONTRACTOR will be responsible to furnish reasonable quantities of water 

required by the CONTRACTOR in performance of the WORK under the Contract.  The 
CONTRACTOR shall provide all facilities necessary to convey the water from the designated 
source to the points of use in accordance with the requirements of the Contract Document. 



 SECTION 01510 

 TEMPORARY UTILITIES 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 01510- 2 

The CONTRACTOR shall pay all permit and water charges. 
 
 B. Potable Water: All drinking water on the site during construction shall be furnished by the 

CONTRACTOR and shall be bottled water or water furnished in acceptable metal dispensers. 
Notices shall be posted conspicuously throughout the site warning the CONTRACTOR's 
personnel that piped water may be contaminated. 

 
 C. Water Connections: The CONTRACTOR shall not make connection to, or draw water from, 

any fire hydrant or pipeline without first obtaining permission of the authority having jurisdiction 
over the use of said fire hydrant or pipeline and from the agency owning the affected water 
system. For each such connection made, the CONTRACTOR shall first attach to the fire 
hydrant or pipeline a valve and a meter, if required by the said authority, of a size and type 
acceptable to said authority and agency. The CONTRACTOR shall pay all permit and water 
charges. 

 
 D. Removal of Water Connections: Before final acceptance of the Work on the project, all 

temporary connections and piping installed by the CONTRACTOR shall be entirely removed, 
and all affected improvements shall be restored to their original condition, or better, to the 
satisfaction of the ENGINEER and to the agency owning the affected utility. 

 
3.04 INSTALLATION OF SANITARY FACILITIES 
 
 A. Toilet Facilities: Fixed or portable chemical toilets shall be provided wherever needed for the 

use of CONTRACTOR's employees. Toilets at construction job sites shall conform to the 
requirements of Subpart D, Section 1926.51 of the OSHA Standards for Construction. 

 
 B. Sanitary and Other Organic Wastes: The CONTRACTOR shall establish a regular daily 

collection of all sanitary and organic wastes. All wastes and refuse from sanitary facilities 
provided by the CONTRACTOR or organic material wasted from any other source related to 
the CONTRACTOR's operations shall be disposed of away from the site in a manner 
satisfactory to the ENGINEER and in accordance with all laws and regulations pertaining 
thereto. 

 
3.05 INSTALLATION OF FIRE PROTECTION 
 
 A. The construction of the Work shall be connected with the CONTRACTOR's water supply 

system and shall be adequately protected against damage by fire. Hose connections and hose, 
water casks, chemical equipment, or other sufficient means shall be provided for fighting fires 
in the temporary structures and other portions of the Work, and responsible persons shall be 
designated and instructed in the operation of such fire apparatus so as to prevent or minimize 
the hazard of fire. The CONTRACTOR's fire protection program shall conform to the 
requirements of Subpart F of the OSHA Standards for Construction. 

 
3.06 INSTALLATION OF COMMUNICATIONS 
 

A. The CONTRACTOR shall provide and maintain at all times during the progress of the Work 
not less than one telephone in good working order, at its own field construction office, at or 
near the site of the Work included in the Contract. Each such telephone shall be connected to 
an established exchange for toll service and with all other telephones utilized by the 
CONTRACTOR. 
 

 B. The CONTRACTOR shall permit the ENGINEER, the OWNER, or their authorized 
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representatives or employees free and unlimited use of said telephone facilities for all calls 
that do not involve extended long distance charges.  

 
3.07 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement or payment for the work under this section, it shall be 
included in the lump sum price for Mobilization. 
 

END OF SECTION 01510 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Furnish, install and maintain required construction aids, remove on completion of work. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS: GENERAL 
 
  A. Materials may be new or used, suitable for the intended purpose, but must not violate 

requirements of applicable codes and standards. 
 
2.02 CONSTRUCTION AIDS 
 
  A. Provide construction aids and equipment required by personnel and to facilitate execution of 

the work; scaffolds, staging, ladders, stairs, ramps, runways, platforms, railings, hoists, cranes, 
chutes and other such facilities and equipment. 

 
 1. Refer to respective sections for particular requirements for each trade. 
 
 2. Provide protective coverings for finished surfaces. 
 
  B. Maintain facilities and equipment in first-class condition. 
 
PART 3 - EXECUTION 
 
3.01 PREPARATION 
 
  A. Consult with OWNER's Representative, review site conditions and factors which affect 

construction procedures and construction aids including adjacent properties and public 
facilities which may be affected by execution of the work. 

 
3.02 GENERAL 
 
  A. Comply with applicable requirements specified in sections of Division 2 through 4 (as 

applicable). 
 
  B. Relocate construction aids as required by progress of construction, by storage or work 

requirements, and to accommodate legitimate requirements of OWNER and other Contractors 
employed at the site. 

 
3.03 REMOVAL 
 

A. Completely remove temporary materials, equipment and services: 
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 1. When construction needs can be met by use of permanent construction. 
 
 2. At completion of project. 
 
  B. Clean and repair damage caused by installation or by use of temporary facilities such as: 
 
 1. Removing foundations and underground installations for construction aids. 
 
 2. Grading areas of site affected by temporary installations to required elevations and 

slopes, and clean the area. 
 
  C. Restore permanent facilities used for temporary purposes to specified condition. 
 
3.04 MEASUREMENT AND PAYMENT 
 
 A. There shall be no special measurement or payment for the work under this section, it shall  

        be included in the price of all other work.  
 
END OF SECTION 01520 
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PART 1 - GENERAL 
 
1.01 GENERAL 
 

A. The CONTRACTOR shall protect all existing utilities and improvements not designated for 
removal and shall restore damaged or temporarily relocated utilities and improvements to a 
condition equal to or better than they were prior to such damage or temporary relocation, all 
in accordance with requirements of the Contract Documents. 

 
B. The CONTRACTOR shall verify the exact locations and depths of all utilities shown and the 

CONTRACTOR shall make exploratory excavations of all utilities that may interfere with the 
WORK. All such exploratory excavations shall be performed as soon as practicable after award 
of the contract and, in any event, a sufficient time in advance of construction to avoid possible 
delays to the CONTRACTOR's work. When such exploratory excavations show the utility 
location as shown to be in error, the CONTRACTOR shall so notify the ENGINEER. 

 
C. The number of exploratory excavations required shall be that number which is sufficient to 

determine the alignment and grade of the utility. 
 
1.02 RIGHTS-OF-WAY 
 
  A. The CONTRACTOR shall not do any work that would affect any oil, gas, sewer, or water 

pipeline; any telephone, telegraph, or electric transmission line; any fence; or any other 
structure, nor shall the CONTRACTOR enter upon the rights-of-way involved until notified by 
the ENGINEER that the OWNER has secured authority from the proper party. After authority 
has been obtained, the CONTRACTOR shall give said party due notice of its intention to begin 
work, if required by said party, and shall remove, shore, support or otherwise protect such 
pipeline, transmission line, ditch, fence, or structure or replace the same. When two or more 
contracts are being executed at one time on the same or adjacent land in such manner that 
work on one contract may interfere with that on another, the OWNER shall determine the 
sequence and order of the WORK. When the territory of one contract is the necessary or 
convenient means of access for the execution of another contract, such privilege of access or 
any other reasonable privilege may be granted by the OWNER to the CONTRACTOR so 
desiring, to the extent, amount, in the manner, and at the times permitted. No such decision 
as to the method or time of conducting the WORK or the use of territory shall be made the 
basis of any claim for delay or damage, except as provided for temporary suspension of the 
WORK in the General Conditions of the Contract. 

 
1.03 PROTECTION OF STREET OR ROADWAY MARKERS 
 
A. The CONTRACTOR shall not destroy, remove, or otherwise disturb any existing survey 

markers or other existing street or roadway markers without proper authorization. No 
pavement breaking or excavation shall be started until all survey or other permanent marker 
points that will be disturbed by the construction operations have been properly referenced. All 
survey markers or points disturbed by the CONTRACTOR shall be accurately restored after 
all street or roadway resurfacing has been completed. 

 
1.04 RESTORATION OF PAVEMENT 
 
A. General: All paved areas including asphaltic concrete berms cut or damaged during 

construction shall be replaced with similar materials and of equal thickness to match the 
existing adjacent undisturbed areas, except where specific resurfacing requirements have 



 SECTION 01530 

 PROTECTION OF EXISTING FACILITIES 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 01530 - 2 

been called for in the Contract Documents or in the requirements of the agency issuing the 
permit. All temporary and permanent pavement shall conform to the requirements of the 
affected pavement OWNER. All pavements which are subject to partial removal shall be neatly 
saw cut in straight lines. 

 
  B. Temporary Resurfacing: Wherever required by the public authorities having jurisdiction, the 

CONTRACTOR shall place temporary surfacing promptly after backfilling and shall maintain 
such surfacing for the period of time fixed by said authorities before proceeding with the final 
restoration of improvements. Temporary resurfacing activities, materials, and removal of 
temporary asphalt shall be included under Maintenance of Traffic and no additional payment 
shall be made.  

 
  C. Permanent Resurfacing: In order to obtain a satisfactory junction with adjacent surfaces, the 

CONTRACTOR shall saw cut back and trim the edge so as to provide a clean, sound, vertical 
joint before permanent replacement of an excavated or damaged portion of pavement. 
Damaged edges of pavement along excavations and elsewhere shall be trimmed back by saw 
cutting in straight lines. All pavement restoration and other facilities restoration shall be 
constructed to finish grades compatible with adjacent undisturbed pavement. 

 
  D. Restoration of Sidewalks or Private Properties: Wherever sidewalks or private properties and 

driveways have been removed for purposes of construction, the CONTRACTOR shall place 
suitable temporary sidewalks or driveways promptly after backfilling and shall maintain them 
in satisfactory condition for the period of time fixed by the authorities having jurisdiction over 
the affected portions before proceeding with the final restoration or, if no such period of times 
is so fixed, the CONTRACTOR shall maintain said temporary sidewalks or driveways until the 
final restoration thereof has been made. The CONTRACTOR shall restore all private 
properties within thirty (30) days after a complaint is received by the OWNER. 

 
1.05 EXISTING UTILITIES AND IMPROVEMENTS 
 
  A. General: The CONTRACTOR shall protect all underground utilities and other improvements 

which may be impaired during construction operations. It shall be the CONTRACTOR's 
responsibility to ascertain the actual location of all existing utilities and other improvements 
that will be encountered in its construction operations, and to see that such utilities or other 
improvements are adequately protected from damage due to such operations. The 
CONTRACTOR shall take all possible precautions for the protection of unforeseen utility lines 
to provide for uninterrupted service and to provide such special protection as may be 
necessary. 

 
  B. Utilities to be Moved: In the case it shall be necessary to move the property of any public utility 

or franchise holder, such utility company or franchise holder will, upon request of the 
CONTRACTOR, be notified by the OWNER to move such property within a specified 
reasonable time. When utility lines that are to be removed are encountered within the area of 
operations, the CONTRACTOR shall notify the OWNER a sufficient time in advance for the 
necessary measures to be taken to prevent interruption of service. 

 
  C. Where the proper completion of the WORK requires the temporary or permanent removal 

and/or relocation of an existing utility or other improvement which is indicated, the 
CONTRACTOR shall remove and, without unnecessary delay, temporarily replace or relocate 
such utility or improvement in a manner satisfactory to the ENGINEER and the OWNER of the 
facility. In all cases of such temporary removal or relocation, restoration to former location shall 
be accomplished by the CONTRACTOR in a manner that will restore or replace the utility or 
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improvement as nearly as possible to its former locations and to as good or better condition 
than found prior to removal. 

 
D. OWNER's Right of Access: The right is reserved to the OWNER and to the OWNERs of public 

utilities and franchises to enter at any time upon any public street, alley, right-of-way, or 
easement for the purpose of making changes in their property made necessary by the Work 
of this Contract. 

 
E. Underground Utilities Indicated: Existing utility lines that are indicated or the locations of which 

are made known to the CONTRACTOR prior to excavation and that are to be retained, and all 
utility lines that are constructed during excavation operations shall be protected from damage 
during excavation and backfilling and, if damaged, shall be immediately repaired or replaced 
by the CONTRACTOR at no cost to the OWNER. 

 
F. Underground Utilities Not Indicated: In the event that the CONTRACTOR damages any 

existing utility lines that are not indicated or the locations of which are not made known to the 
CONTRACTOR prior to excavation, a written report thereof shall be made immediately to the 
ENGINEER. If directed by the ENGINEER, repairs shall be made by the CONTRACTOR under 
the provisions for changes and extra work contained in these Contract Documents. 

 
G. Additional Work: All costs of locating, repairing damage not due to failure of the 

CONTRACTOR to exercise reasonable care, and removing or relocating such utility facilities 
not shown in the Contract Documents with reasonable accuracy, and for equipment on the 
project which was actually working on that portion of the work which was interrupted or idled 
by removal or relocation of such utility facilities, and which was necessarily idled during such 
work will be paid for as extra work in accordance with the provisions of the Contract 
Documents. 

 
H. Approval of Repairs: All repairs to a damaged utility or improvement are subject to inspection 

and approval by an authorized representative of the utility or improvement OWNER and the 
ENGINEER before being concealed by backfill or other work. 

 
I. Maintaining in Service: All oil and gasoline pipelines;, power, telephone, or the communication 

cable ducts; gas and water mains; irrigation lines; sewer lines; storm drain lines; poles, and 
overhead power and communication wires encountered along the line of the Work shall remain 
continuously in service during all the operations under the Contract, unless other 
arrangements satisfactory to the ENGINEER are made with the owner of said pipelines, duct, 
main, irrigation line, sewer, storm drain, pole, or wire or cable. The CONTRACTOR shall be 
responsible for and shall repair all damage due to its operations, and the provisions of this 
Section shall not be abated even in the event such damage occurs after backfilling or is not 
discovered until after completion of the backfilling. 

 
 J. Existing Water Services and Water Meters: CONTRACTOR shall protect and provide 

temporary support for existing water services and water meters. Any water service or water 
meter, including components of the water meter as part of City’s responsibility, damaged by 
the CONTRACTOR, shall be replaced at the CONTRACTOR's expense, with a new water 
service and/or water meter complete with new water main tap. 

 
1.06 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS 
 
  A. General: The CONTRACTOR shall exercise all necessary precautions so as not to damage 

or destroy any trees or shrubs, including those lying within street rights-of-way and project 
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limits, and shall not trim or remove any trees unless such trees have been approved for 
trimming or removal by the jurisdictional agency or OWNER. All existing trees and shrubs 
which are damaged during construction shall be trimmed or replaced by the CONTRACTOR 
or a certified tree company under permit from the jurisdictional agency and/or the OWNER. 
Tree trimming and replacement shall be accomplished in accordance with the following 
paragraphs. 

 
  B. Trimming: Symmetry of the tree shall be preserved; no stubs or splits or torn branches left; 

clean cuts shall be made close to the trunk or large branch. Spikes shall not be used for 
climbing live trees. All cuts over 1-1/2 inches in diameter shall be coated with an asphaltic 
emulsion material.  There shall be no additional compensation for trees that require trimming 
due to damage by the CONTRACTOR’s operation. 

 
  C. Replacement: The CONTRACTOR shall immediately notify the jurisdictional agency and/or 

the OWNER if any tree is damaged by the CONTRACTOR's operations. If, in the opinion of 
said agency or the OWNER, the damage is such that replacement is necessary, the 
CONTRACTOR shall replace the tree at CONTRACTOR’s own expense. The tree shall be of 
a like size and variety as the tree damaged, or, if of a smaller size, the CONTRACTOR shall 
pay to the OWNER of said tree a compensatory payment acceptable to the tree OWNER, 
subject to the approval of the jurisdictional agency or OWNER. The size of the trees shall 
comply with local ordinances. 

 
1.07 NOTIFICATION BY THE CONTRACTOR 
 
  A. Prior to any excavation in the vicinity of any existing underground facilities, including all water, 

sewer, storm drain, gas, petroleum products, or other pipelines; all buried electric power, 
communications, or television cables; all traffic signal and street lighting facilities; and all 
roadway and state highway rights-of-way the CONTRACTOR shall notify the respective 
authorities representing the OWNERs or agencies responsible for such facilities not less than 
3 days nor more than 7 days prior to excavation so that a representative of said OWNERs or 
agencies can be present during such work if they so desire. The CONTRACTOR shall also 
notify the Sunshine State One Call Center 1-800-432-4770 at least 2 days, but no more than 
14 days, prior to such excavation. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS, GENERAL 
 
  A. Materials may be new or used, suitable for the intended purpose, but must not violate 

requirements of applicable codes and standards. 
 
2.02 BARRIERS 
 
  A. Materials to CONTRACTOR's option, as appropriate to serve required purpose. 
 
PART 3 - EXECUTION 
 
3.01 GENERAL 
 
  A. Install facilities of a neat and reasonable uniform appearance, structurally adequate for 

required purposes. 
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  B. Maintain barriers during entire construction period. 
 
  C. Relocate barriers as required by progress of construction. 
 
3.02 TREE AND PLANT PROTECTION 
 

A. Preserve and protect existing trees and plants adjacent to work areas. 
 

B. Consult with OWNER's Representative and remove agreed-on roots and branches which 
interfere with work. 
 

C. Employ qualified tree trimming technician to remove branches, and to treat cuts. 
 

D. Protect root zones of trees and plants with the following measures: 
 

1. Do not allow vehicular traffic and parking. 
 

2. Do not store materials or products. 
 

3. Prevent dumping of refuse or chemically injurious materials or liquids. 
 

5. Prevent puddling or continuous running water. 
 

6. Provide temporary tree protection in accordance with City/County requirements. 
 
  D. Carefully supervise all work to prevent damage. 
 
  E. Replace trees and plants which are damaged or destroyed due to work operations under this 

contract. 
 
3.03 REMOVAL 
 
  A. Completely remove barricades, including foundations, when construction has progressed to 

the point that they are no longer needed, and when approved by OWNER's Representative. 
 
  B. Clean and repair damage caused by installation, fill and grade areas of the site to required 

elevations and slopes, and clean the area. 
 
3.04 MEASUREMENT AND PAYMENT 
 
 A. There shall be no special measurement or payment for the work under this section, it shall be 

included in the price of all other work. 
 
END OF SECTION 01530
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PART 1 - GENERAL 
 
1.01 HIGHWAY LIMITATIONS: 
 

A. The CONTRACTOR shall make its own investigation of the condition of available public and 
private roads and of clearances, restrictions, bridge load limits, and other limitations affecting 
transportation and ingress and egress to the site of the WORK. It shall be the CONTRACTOR's 
responsibility to construct and maintain any haul roads required for its construction operations. 

 
1.02 TEMPORARY CROSSINGS: 
 
 A. General: Continuous, unobstructed, safe, and adequate pedestrian and vehicular access shall 

be provided to fire hydrants, commercial and industrial establishments, churches, schools, 
parking lots, service stations, motels, fire and police stations, and hospitals. Safe and adequate 
public transportation stops and pedestrian crossings at intervals not exceeding 300 feet shall 
be provided. The CONTRACTOR shall cooperate with parties involved in the delivery of mail 
and removal of trash and garbage so as to maintain existing schedules for such services. 
Vehicular access to residential driveways shall be maintained to the property line except when 
necessary construction precludes such access for reasonable periods of time. 

 
 B. Temporary Bridges: Wherever necessary, the CONTRACTOR shall provide suitable 

temporary bridges or steel plates over unfilled excavations, except in such cases as the 
CONTRACTOR shall secure the written consent of the individuals or authorities concerned to 
omit such temporary bridges or steel plates, which written consent shall be delivered to the 
ENGINEER prior to excavation. All such bridges or steel plates shall be maintained in service 
until access is provided across the backfilled excavation. Temporary bridges or steel plates for 
street and highway crossing shall conform to the requirements of the authority having 
jurisdiction in each case, and the CONTRACTOR shall adopt designs furnished by said 
authority for such bridges or steel plates, or shall submit designs to said authority for approval, 
as may be required. 

 
 C. Street Use: Nothing herein shall be construed to entitle the CONTRACTOR to the exclusive 

use of any public street, alleyway, or parking area during the performance of the WORK 
hereunder, and it shall so conduct its operations as not to interfere unnecessarily with the 
authorized work of utility companies or other agencies in such streets, alleyways, or parking 
areas. No street shall be closed to the public without first obtaining permission of the 
ENGINEER and proper governmental authority. Where excavation is being performed in 
primary streets or highways, one lane in each direction shall be kept open to traffic at all times 
unless otherwise indicated. Toe boards shall be provided to retain excavated material if 
required by the ENGINEER or the agency having jurisdiction over the street or highway. Fire 
hydrants on or adjacent to the WORK shall be kept accessible to fire-fighting equipment at all 
times. Temporary provisions shall be made by the CONTRACTOR to assure the use of 
sidewalks and the proper functioning of all gutters, storm drain inlets, and other drainage 
facilities. 

 
 D. Traffic Control: For the protection of traffic in public or private streets and ways, the 

CONTRACTOR shall provide, place, and maintain all necessary barricades, traffic cones, 
warning signs, lights, and other safety devices in accordance with the requirements of Broward 
County Highway Construction and Engineering Division and the "Manual of Uniform Traffic 
Control Devices, Part VI - Traffic Controls for Street and Highway Construction and 
Maintenance Operations," published by U.S. Department of Transportation, Federal Highway 
Administration (ANSI D6.1). 
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The CONTRACTOR shall take all necessary precautions for the protection of the WORK and 
the safety of the public. All barricades and obstructions shall be illuminated at night, and all 
lights shall be kept burning from sunset until sunrise. The CONTRACTOR shall station such 
guards or flaggers and shall conform to such special safety regulations relating to traffic control 
as may be required by the public authorities within their respective jurisdictions. All signs, 
signals, and barricades shall conform to the requirements of the Florida Department of 
Transportation. 

 
The CONTRACTOR shall submit 3 copies of a traffic control plan to the OWNER for approval 
a minimum of 2 weeks prior to construction. The OWNER reserves the right to observe these 
traffic control plans in use and to make any changes as field conditions warrant. Any changes 
shall supersede these plans and be done solely at the CONTRACTOR's expense. 

 
The CONTRACTOR shall remove traffic control devices when no longer needed, repair all 
damage caused by installation of the devices, and shall remove post settings and backfill the 
resulting holes to match grade. 

 
 E. Temporary Driveway Closure: The CONTRACTOR shall notify the OWNER or occupant (if not 

OWNER - occupied) of the closure of the driveways to be closed more than one eight-hour 
work day at least 3 working days prior to the closure. The CONTRACTOR shall minimize the 
inconvenience and minimize the time period that the driveways will be closed. The 
CONTRACTOR shall fully explain to the OWNER/occupant how long the work will take and 
when closure is to start. Total closure time shall not exceed 5 days. 

 
1.03 CONTRACTOR'S WORK AND STORAGE AREA: 
 
 A. The CONTRACTOR may designate and arrange for the use of a portion of the property, 

adjacent to the WORK for its exclusive use during the term of the Contract as a storage and 
shop area for its construction operations relative to this Contract. 

 
 B. The CONTRACTOR shall make its own arrangements for any necessary off-site storage or 

shop areas necessary for the proper execution of the WORK. 
 
 C. The CONTRACTOR shall construct and use a separate storage area for hazardous materials 

used in constructing the WORK meeting the following conditions: 
 

1. For the purpose of this paragraph, hazardous materials to be stored in the separate area 
are all products labeled with any of the following terms: Warning, Caution, Poisonous, 
Toxic, Flammable, Corrosive, Reactive, or Explosive. In addition, whether or not so 
labeled, the following materials shall be stored in the separate area: diesel fuel, gasoline, 
new and used motor oil, hydraulic fluid, cement, paints and paint thinners, two-part epoxy 
coatings, sealants, asphaltic products, glues, solvents, wood preservatives, sand blast 
materials, and spill absorbent. 

 
2. Hazardous materials shall be stored in groupings according to the Material Safety Data 

Sheets. 
 

3. The CONTRACTOR shall develop and submit to the ENGINEER a plan for storing and 
disposing of the materials above. 
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4. The CONTRACTOR shall obtain and submit to the ENGINEER a single EPA number for 
wastes generated at the site. 

 
5. The separate storage area shall meet all the requirements of all authorities having 

jurisdiction over the storage of hazardous materials.  
 

6. All hazardous materials which are delivered in containers shall be stored in the original 
containers until use. Hazardous materials which are delivered in bulk shall be stored in 
containers which meet the requirements of authorities having jurisdiction. 

 
1.04 PARKING: 
 
 A. The CONTRACTOR shall: 
 

1. Provide temporary parking areas as follows: 
 

1 space for the ENGINEER 
 

1 space designated for the handicapped 
 

2. When space on the site is not available, the CONTRACTOR shall make 2 additional 
spaces available for the OWNER'S use. 

 
3. The CONTRACTOR shall direct its employees to park in designated areas secured by 

the CONTRACTOR. 
 

4. Traffic and parking areas shall be maintained in a sound condition, free of excavated 
material, construction equipment, mud, and construction materials. The CONTRACTOR 
shall repair breaks, potholes, low areas which collect standing water, and other 
deficiencies. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 MEASUREMENT AND PAYMENT 
 
 A. There shall be no special measurement or payment for the work under this section, it shall be 

included in the price of Mobilization and of all other work. 
 
END OF SECTION 01550 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Provide and maintain methods, equipment, and temporary construction, as necessary, to 

provide controls over environmental conditions at the construction site and related area under 
CONTRACTOR's control; remove physical evidence of temporary facilities at completion of 
work. 

 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 NOISE CONTROL 
 
  A. Provide all necessary requirements for noise control during the construction period. 
 

1. Noise procedures shall conform to all applicable OSHA requirements and local 
ordinances having jurisdiction on the work. 

 
2. Noise levels during nighttime hours shall not exceed 55 dB or local ordinance level 

whichever is more restrictive, when measured at the property line of a residence. 
 
1.04 DUST CONTROL 
 
  A. Provide positive methods and apply dust control materials to minimize raising dust from 

construction operations, and provide positive means to prevent air-borne dust from dispersing 
into the atmosphere. 

 
1.05 WATER CONTROL  
 
  A. Provide methods to control surface water to prevent damage to the project, the site, or 

adjoining properties.  Control fill, grading and ditching to direct surface drainage away from 
excavations, pits, tunnels and other construction areas; and to direct drainage to proper runoff. 

 
  B. Provide, operate and maintain hydraulic equipment of adequate capacity to control surface 

runoff and water. 
 
  C. Dispose of drainage water in a manner to prevent flooding, erosion, or other damage to any 

portion of the site or to adjoining areas. 
 
1.06 PEST CONTROL 
 
A. Provide pest control as necessary to prevent infestation of construction or storage area. 
 

1. Employ methods and use materials which will not adversely affect conditions at the 
site or on adjoining properties. 
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2. Should the use of pesticides be considered necessary, submit an informational copy 
of the proposed program to OWNER with a copy to OWNER's Representative. Clearly 
indicate: 

 
  a. The area or areas to be treated. 
 
  b. The pesticide to be used, with a copy of the manufacturer's printed instructions. 
 
  c. The pollution preventative measures to be employed. 
 
B. The use of any pesticide shall be in full accordance with the manufacturer's printed instructions 

and recommendations. 
 
1.07 RODENT CONTROL 
 
  A. Provide rodent control as necessary to prevent infestation of construction or storage area. 
 
 1. Employ methods and use materials, which will not adversely affect conditions at the 

site or on adjoining properties 
 
 2. Should the use of rodenticide be considered necessary, submit an informational copy 

of the proposed program to OWNER with a copy to OWNER's Representative. Clearly 
indicate: 

 
  a. The area or areas to be treated. 
 
  b. The rodenticide to be used, with a copy of the manufacturer's printed 

instructions. 
 
  c. The pollution preventative measures to be employed. 
 
  B. The use of any rodenticide shall be in full accordance with the manufacturer's printed 

instructions and recommendations. 
 
1.08 DEBRIS CONTROL 
 
  A. Maintain all areas under CONTRACTOR's control free of extraneous debris. 
 
  B. Initiate and maintain a specific program to prevent accumulation of debris at construction site, 

storage and parking area, or along access roads and haul routes. 
 
 1. Provide containers for deposit of debris as specified in Section 01710 - Cleaning. 
 
 2. Prohibit overloading of trucks to prevent spillage on access and haul routes. 
 

3.         Provide periodic inspection of traffic areas to enforce requirements. 
 
C. Schedule periodic collections and disposal of debris as specified in Section 01710 - Cleaning. 
 
D. Provide additional collections and disposal of debris whenever the periodic schedule is 

inadequate to prevent accumulation. 
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1.09 POLLUTION CONTROL 
 
A. Provide methods, means and facilities required to prevent contamination of soil, water or 

atmosphere by the discharge of noxious substances from construction operations. 
 
B. Provide equipment and personnel, perform emergency measures required to contain any 

spillage, and to remove contaminated soils or liquids. Excavate and dispose of any 
contaminated earth off-site and replace with suitable compacted fill and topsoil. 

 
C. Take special measures to prevent harmful substances from entering public waters. 
 
D.          Prevent disposal of wastes, effluents, chemicals, or other such substances adjacent to streams 

or in sanitary or storm sewers. 
 
E. Provide systems for control of atmospheric pollutants. 
 

1. Prevent toxic concentrations of chemicals. 
 

 2. Prevent harmful dispersal of pollutants into the atmosphere. 
 
1.10 EROSION CONTROL 
 
  A. Plan and execute construction and earthwork, by methods to control surface drainage from 

cuts and fills, and from borrow and waste disposal areas to prevent erosion and sedimentation. 
 

1. Hold the areas of bare soil exposed at one time to a minimum. 
 

2. Provide temporary control measures such as berms, dikes and drains. 
 

3. Provide silt screens as required preventing surface water contamination. 
 
  B. Construct fills and waste areas by selective placement to eliminate surface silts or clays, which 

will erode. 
 
  C. Periodically inspect earthwork to detect any evidence of the start of erosion, apply corrective 

measures as required to control erosion. 
 

D. All erosion control procedures must comply with the National Pollutant Discharge Elimination 
System (NPDES). The CONTRACTOR shall develop and implement a Stormwater Pollution 
Prevention Plan as outlined by NPDES and obtain all applicable regulatory permits and 
approvals.. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement or payment for the work under this section; it shall 
be included in the price of all other work.  

END OF SECTION 01560 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Provide, operate and maintain equipment, services and personnel, with traffic control and 

protective devices, as required to expedite vehicular traffic flow on haul routes, at site 
entrances, on-site access roads, and parking areas. 

 
  B. Remove temporary equipment and facilities when no longer required, restore grounds to 

original, or specified conditions. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 TRAFFIC SIGNALS AND SIGNS 
 
  A. Provide and operate traffic control and directional signals or signs required to direct and 

maintain an orderly flow of traffic in all areas under CONTRACTOR's control, or affected by 
CONTRACTOR's operations. 

 
1.04 FLAGPERSON 
 
  A. Provide qualified and suitably equipped flag-person when construction operations encroach 

on traffic lanes, as required for regulation of traffic. 
 
1.05 FLARES AND LIGHTS 
 
  A. Provide flares and lights during periods of low visibility: 
 

1. To clearly delineate traffic lanes and to guide traffic. 
 

2. For use of flag-person in directing traffic. 
 
  B. Provide illumination of critical traffic and parking areas. 
 

1. Maintain free vehicular access to and through parking areas. 
 

2. Prohibit parking on or adjacent to access roads, or in non-designated areas. 
 
1.06 HAUL ROUTES 
 
A. Consult with OWNER and governing authorities, establish public thoroughfares which will be 

used as haul routes and site access. 
 
B. Confine construction traffic to designated haul routes. 

 
C. Provide traffic control at critical areas of haul routes to expedite traffic flow, to minimize 

interference with normal public traffic. 
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1.07 TEMPORARY RESURFACING 
 

A. Wherever required by the public authorities having jurisdiction, the CONTRACTOR shall place 
temporary surfacing promptly after backfilling and shall maintain such surfacing for the period 
of time fixed by said authorities before proceeding with the final restoration of improvements. 
All temporary pavement shall conform to the requirements of the affected pavement OWNER. 
Temporary resurfacing activities, including labor, equipment, materials, and removal of 
temporary asphalt shall be paid under Maintenance of Traffic and no additional payment shall 
be made. 

 
1.08 EMERGENCY ACCESS 
 

A. In order to provide protection to the workers and residents, the CONTRACTOR shall maintain 
emergency access to all adjacent properties at all times during construction. If a road  is 
required to be closed to vehicular traffic and the distance of the closure exceeds 150 feet 
between stabilized surfaces, or prevents access to properties for a distance that exceeds 150 
feet, the CONTRACTOR shall provide a 10 foot wide stabilized access way on one side of the 
trench capable of supporting a Fire Truck. CONTRACTOR shall also provide stabilized access 
ways across the trench or un-stabilized area a minimum of 6 feet in width at a spacing not to 
exceed 100 feet capable of supporting foot traffic. These access ways shall be protected and 
delineated with lighted barricades or other such devices as approved by the regulatory agency. 
Both ends of the emergency access way shall be blocked in accordance with the MOT permit 
approved by Broward County Highway Construction and Engineering Division with signage 
indicating that this access way is to be used by emergency vehicles only. 
 

B. No trenches or holes shall be left open after working hours. In the event a trench must be left 
open after hours, it shall be done so only with the express written permission from the 
ENGINEER, and it shall be the CONTRACTOR’s responsibility to provide proper protection of 
the open trench or hole as required by the regulatory agency. In addition the CONTRACTOR 
shall provide a security guard at the site whenever the CONTRACTOR’s personnel are not 
present, 24 hours per day/ 7 days per week. It shall be the Security Guard’s responsibility to 
protect the open trench or hole from trespassers and to direct emergency personnel on site. 
The Security Guard shall not have any other responsibilities such as operation pumps or 
equipment but shall be dedicated to protecting the trench or open hole. The Security Guard 
shall be equipped with a wireless telephone capable of calling 911 to report an emergency and 
shall keep that telephone on their person at all times. In addition to this provision the contractor 
shall maintain trench safety and comply with current OSHA regulations and the Trench Safety 
Act. The CONTRACTOR shall maintain and keep all safety barricades, signage, flashers, and 
detours, in operation condition. A copy of the approved MOT plans, and details, shall be on 
site at all times. 

C. Measurement and payment for security guard services shall be included in the utility pipe 
installation unit price. Measurement for temporary emergency access ways will be paid for 
under Maintenance of Traffic and no additional payment shall be made. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
  



 SECTION 01570 

 TRAFFIC REGULATIONS 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 01570 - 3 

PART 3 - EXECUTION 
 
3.01 MEASUREMENT AND PAYMENT 
 
  A. There shall be no special measurement and payment for work under the section; it shall be 

included in the lump sum price bid for Maintenance of Traffic. 
 
END OF SECTION 01570 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Furnish, install and maintain storage facilities and work sheds needed for construction. 
 
  B. At completion of work, remove field storage facilities, sheds and contents. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 OTHER REQUIREMENTS 
 
  A. Prior to installation of sheds, consult the OWNER’s Representative on location, access and 

related facilities. 
 
1.04 REQUIREMENTS OF REGULATORY AGENCIES 
 
  A. Comply with requirements of applicable Federal, State, and Local codes and regulations. 
 
1.05 REQUIREMENTS FOR FACILITIES 
 
  A. Construction: 
 

1. Structurally sound, weather tight, with floors raised above ground. 
 

2. Temperature transmission resistance: Compatible with occupancy and storage 
requirements. 

 
B.   Storage Sheds: 
 

1. To requirements of various trades. 
 
2. Dimensions: Adequate for storage and handling of products. 
 
3. Ventilation: Comply with specified and code requirements for products stored. 
 
4. Heating and Cooling: Adequate to maintain temperatures specified in respective sections 

for the products stored. 
 
1.06 USE OF EXISTING FACILITIES 
 
  A. Existing facilities at the site shall not be used for field offices or for storage. 
 
1.07 USE OF PERMANENT FACILITIES 
 
  A. Permanent facilities shall not be used for field offices or for storage. 
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PART 2 - PRODUCTS 
 
2.01 MATERIALS, EQUIPMENT, FURNISHINGS 
 
  A. May be new or used, but must be serviceable, adequate for required purpose, and must not 

violate applicable codes or regulations. 
 
PART 3 - EXECUTION 
 
3.01 PREPARATION 
 
A. Obtain all required site, electrical and any other related permits. 

 
B. Fill and grade sites for temporary structures to provide surface drainage. 
 
3.02 INSTALLATION 
 
A. Construct temporary storage sheds on proper foundations, provide connections for utility 

services. 
 

B. Secure portable or mobile buildings when used. 
 
C. Provide steps and landings at entrance doors. 
 
D. Mount thermometer at convenient outside location, not in direct sunlight. 
 
3.03 MAINTENANCE AND CLEANING 
 
A. Provide periodic maintenance and weekly cleaning for temporary structures, furnishings, 

equipment and services. 
 
3.04 REMOVAL 
 
A. Remove storage sheds when no longer needed. 
 
B. Remove foundations and debris. 
 
C.         Grade site to required elevations and clean the areas. 
 
3.05 MEASUREMENT AND PAYMENT 
 
A. There shall be no special measurement or payment for the work under this section, it shall be 

included in the lump sum price for Mobilization. 
 
END OF SECTION 01590 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Material and equipment incorporated into the work: 
 
 1. Conform to applicable specifications and standards. 
 
 2. Comply with size, make, type and quality specified, or as specifically approved in 

writing by the OWNER's Representative. 
 
 3. Manufactured and fabricated products: 
 

a. Design, fabricate and assemble in accord with the best engineering and shop 
practices. 

 
b. Manufactured like parts of duplicate units to standard sizes and gauges to be 

interchangeable. 
 
c. Two or more items of the same kind shall be identical, by the same 

manufacturer. 
 
d. Products shall be suitable for service conditions. 
 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 
 
 4. Do not use material or equipment for any purpose other than that for which it is 

designed or is specified. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 MANUFACTURER'S INSTRUCTIONS 
 
  A. When Contract Documents require that installation of work shall comply with manufacturer's 

printed instructions, obtain and distribute copies of such instructions to parties involved in the 
installation, including two copies to OWNER's Representative. Maintain one set of complete 
instructions at the job site during installation and until completion. 

 
  B. Handle, install, connect, clean, condition and adjust products in strict accordance with such 

instructions and in conformity with specified requirements. 
 

 1. Should job conditions or specified requirements conflict with manufacturer's 
instructions, consult with OWNER's Representative for further instructions. 

 
 2. Do not proceed with work without clear instructions. 
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  C. Perform work in accord with manufacturer's instructions. Do not omit any preparatory step or 
installation procedure unless specifically modified or exempted by Contract Documents. 

 
1.04 TRANSPORTATION AND HANDLING 
 
A. Arrange deliveries of products in accordance with construction schedules, coordinate to avoid 

conflict with work and conditions at the site. Products shall be delivered to the job site on an 
"as needed” basis and in undamaged condition, in manufacturers' original containers or 
packaging, with identifying labels intact with legible markings. 
 

B. Pipe and materials shall not be strung out along installation routes for longer than two (2) 
weeks prior to installation.  

 
C. Provide equipment and personnel to handle products by methods to prevent soiling or damage 

to products or packaging. 
 
D. Coordinate deliveries to avoid conflict with: 
 
 1.  Work. 
  
 2. Conditions at site. 
 
 3. Work of other contractors or OWNER. 
 
 4. Limitations of storage space. 
 
 5. Availability of equipment and personnel for handling products. 
 
 6. OWNER's use of premises. 
 
 E. Deliver products in undamaged condition in original containers or packaging, with identifying 

labels intact and legible. 
 
 F. Partial deliveries of component parts of equipment shall be clearly marked to identify the 

equipment, to permit easy accumulation of parts and to facilitate assembly. 
 
 G. Immediately on delivery, inspect shipment to assure: 
 

1. Product complies with requirements of Contract Documents and reviewed submittals.  
 
2. Quantities are correct. 
 
3. Containers and packages are intact, labels are legible. 
 
4. Products are properly protected and undamaged. 

   
  H.  Provide additional protection during handling as necessary to prevent scraping, marring or 

otherwise damaging products or surrounding surfaces. 
 
  I. Handle products by methods to prevent bending or overstressing. 
 
  J. Lift heavy components only at designated lifting points. 
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1.05 STORAGE 
 
  A. Store products in accord with manufacturer's instructions, with seals and labels intact and 

legible. 
 

1. Store products subject to damage by the elements in weather-tight enclosures. 
 
2. Maintain temperature and humidity within the ranges required by manufacturer's 

instructions. 
 
3. Store unpacked products on shelves, in bins or in neat piles, accessible for inspection. 

 
  B. Exterior Storage 
 

1. Provide substantial platforms, blocking or skids to support fabricating products above 
ground, prevent soiling or staining. 

 
 2.  Cover products, subject to discoloration or deterioration from exposure to the  
  elements, with impervious sheet coverings. Provide adequate ventilation to avoid  
  condensation. 
 

3. Store loose granular materials on solid surface such as paved areas or provide 
plywood or sheet materials to prevent mixing with foreign matter. 

 
 4. Provide surface drainage to prevent flow or ponding of rainwater. 
 
 5. Prevent mixing of refuse or chemically injurious materials or liquids. 
 
1.06 MAINTENANCE OF STORAGE 
 

A. Maintain periodic system of inspection of stored products on scheduled basis to assure that: 
  
 1. State of storage facilities is adequate to provide required conditions. 
 
 2. Required environmental conditions are maintained on continuing basis. 
 
 3. Surfaces of products exposed to elements are not adversely affected. 
 

  a. Any weathering of products, coatings and finishes is not acceptable under 
requirements of Contract Documents. 
 

  B. Mechanical and electrical equipment which requires servicing during long term storage shall 
have complete manufacturer's instructions for servicing accompanying each item, with notice 
of enclosed instructions shown on exterior of package. 

 
1.07 PROTECTION AFTER INSTALLATION 

  A. Provide protection of installed products to prevent damage from subsequent operations. 
Remove when no longer needed, prior to completion of work. 

 
  B. Control traffic to prevent damage to equipment and surfaces. 
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  C. Provide coverings to protect finished surfaces from damage. 
 

1. Cover projections, wall corners, and jambs, sills and soffits of openings, in areas used 
for traffic and for passage of products in subsequent work. 

 
2. Protect finished floors and stairs from dirt and damage. 
 

a. In areas subject to foot traffic, secure heavy paper, sheet goods, or other 
materials in place. 

 
b. For movement of heavy products, lay planking or similar materials in place. 
 
c. Cover wall and floor surfaces in the vicinity of construction personnel activities 

and all finished surfaces used by construction personnel. 
 
  D. Waterproofed surfaces 
 

1. Prohibit use of surfaces for traffic of any kind, and for storage of any products. 
 
2. When some activity must take place in order to carry out the Contract, obtain 

recommendations of installer for protection of surface. 
 

  a. Install recommended protection; remove on completion of that activity. 
 
  b. Restrict use of adjacent unprotected areas. 
 
  E. Lawns and landscaping 
 
 1. Prohibit traffic of any kind across planted lawn and landscaped areas. 
 
  F. Arrange storage in a manner to provide easy access for inspection. Make periodic inspections 

of stored products to assure that products are maintained under specified conditions, and free 
from damage or deterioration. 

 
1.08 SUBSTITUTIONS AND PRODUCT OPTIONS 
 
  A. Limitations on substitutions. 
 
   1. During bidding period, instructions to Bidders govern times for submitting requests for 

substitutions under requirements specified in this section. 
 

2. Substitutions will not be considered when indicated on shop drawings or product data 
submittals without separate formal request, when requested directly by Subcontractor 
or supplier, or when acceptance will require substantial revision of Contract 
Documents. 
 

   3. Substitute products shall not be ordered or installed without written acceptance. 
 
   4. Only one (1) request for substitution for each product will be considered. When 

substitution is not accepted, provide specified product. 
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  B. Products List 
 
 1. Within 15 days after Contract Date, submit to ENGINEER a complete list of major 

products proposed to be used, with the name of the manufacturer and the installing 
Subcontractor. 

 
  C. CONTRACTOR’s Options 
 

 1. For products specified only by reference standard, select any product meeting that 
standard. 

 
 2. For products specified by naming several products or manufacturers, select any one 

of the products or manufacturers named or approved equal, which complies with the 
Specifications. 
 

 3. For products specified by naming one or more products or manufacturers and "or 
approved equal," CONTRACTOR must submit a request as for substitutions for any 
product or manufacturer not specifically named. 

 
  D. Substitutions 
 

1. For a period of 15 days after Contract Date, ENGINEER will consider written request 
from CONTRACTOR for substitution of products. 

 
2. Identify product by Specification Section and Article Numbers. Provide manufacturer's 

name and address, trade name of product, and model of catalog number. List 
fabricators and suppliers as appropriate. 

   
3. List similar projects using product, dates of installation, and names of ENGINEER and 

OWNER. 
 
4. List availability of maintenance services and replacement materials. 
 
5. Submit a separate request for each product, supported with complete data, with 

drawings and samples as appropriate, including: 
 

a. Comparison of the qualities and performance of the proposed substitution with 
that specified. 

 
b. Changes required in other elements of the work because of the substitution. 
 
c. Effect on the construction schedule. 
 
d. Cost data comparing the proposed substitution with the product specified. 
 
e. Any required license fees or royalties. 
 
f. Availability of maintenance services, and source of replacement materials. 

 
6. The burden of proof as to the type, function, and quality of any such substitute material 

or equipment shall be upon the CONTRACTOR. 
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7. The ENGINEER will be the sole judge as to the type, function, and quality of any such 
substitute material or equipment and the ENGINEER's decision shall be final. 

 
8. The ENGINEER may require the CONTRACTOR to furnish at the CONTRACTOR's 

expense additional data about the proposed substitute. 
 
9. The OWNER may require the CONTRACTOR to furnish at the CONTRACTOR's 

expense a special performance guarantee or other surety with respect to any 
substitute. 

 
10. Acceptance by the ENGINEER of a substitute item proposed by the CONTRACTOR 

shall not relieve the CONTRACTOR of the responsibility for full compliance with the 
Contract Documents and for adequacy of the substitute item. 

 
11. The CONTRACTOR shall be responsible for resultant changes and all additional costs 

which the accepted substitution requires in the CONTRACTOR work, the work of its 
Subcontractors and of other Contractors, and shall effect such changes without cost 
to the OWNER. 

 
  E. CONTRACTOR’s Representation: 
 
 1. A request for a substitution constitutes a representation that CONTRACTOR: 
 

a. Has investigated the proposed product and determined that it is equal to or 
superior in all respects to that specified. 

 
b. Will provide the same guarantees or bonds for the substitution as for the 

product specified. 
 
c. Will coordinate the installation of an accepted substitution into the work, and 

make such other changes as may be required to make the work complete in 
all respects. 

 
d. Waives all claims for additional costs, under CONTRACTOR’S responsibility, 

which may subsequently become apparent. 
 
  F. Submittal Procedures 
 
   1. Submit three (3) copies of request for substitution. 
 
   2. ENGINEER will review requests for substitutions with reasonable promptness, and 

notify CONTRACTOR, in writing, of the decision to accept or reject the requested 
substitution. 

 
   3. During the bidding period, ENGINEER will record acceptable substitutions in Addenda. 
 
   4. After award of Contract, ENGINEER will notify CONTRACTOR, in writing, of decision 

to accept or reject requested substitutions in Addenda. 
 
  



 SECTION 01600 

 MATERIAL AND EQUIPMENT 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 01600 - 7 

PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
END OF SECTION 01600 
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PART 1 - GENERAL 
    
1.01  REQUIREMENTS INCLUDED 
 
  A. Comply with requirements stated in Conditions of the Contract and in Specifications for 

administrative procedures in closing out the work. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 SUBSTANTIAL COMPLETION 
 
  A. When CONTRACTOR considers the work is substantially complete, CONTRACTOR shall 

submit to OWNER's Representative: 
 
   1. A written notice that the work, or designated portion thereof, is substantially complete. 
 
 2. A list of items to be completed or corrected. 
 
  B. Within a reasonable time after receipt of such notice, OWNER's Representative and 

ENGINEER will make an inspection to determine the status of completion. 
 
  C. Should OWNER's Representative determine that the work is not substantially complete: 
 

1. OWNER's Representative will promptly notify the CONTRACTOR in writing, giving the 
reasons therefore. 

 
2. CONTRACTOR shall remedy the deficiencies in the work, and send a second written 

notice of substantial completion to the OWNER's Representative. 
 
3. OWNER's Representative and ENGINEER will re-inspect the work. 

 
  D. When OWNER's Representative and ENGINEER concur that the work is substantially 

complete, OWNER's Representative will: 
 

1. Prepare a Certificate of Substantial Completion accompanied by CONTRACTOR's list 
of items to be completed or corrected, as verified and amended by the OWNER's 
Representative. 

 
E. Submit the Certificate to the OWNER and the CONTRACTOR for their written acceptance of 

the responsibilities assigned to them in the Certificate. 
 
1.04 FINAL INSPECTION 
 
  A. When CONTRACTOR considers the work is complete, CONTRACTOR shall submit written 

certification that: 
 

1. Contract Documents have been reviewed. 
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2. Work has been inspected for compliance with Contract Documents. 
 
3. Work has been completed in accordance with Contract Documents. 
 
4. Equipment and systems have been tested in the presence of the OWNER's 

Representative and are operational. 
 
5. Work is completed and ready for final inspection. 

 
  B. OWNER's Representative and ENGINEER will make an inspection to verify the status of 

completion with reasonable promptness after receipt of such certification. 
 
  C. Should OWNER's Representative and ENGINEER consider that the work is incomplete and 

defective: 
 
      1. OWNER's Representative will promptly notify the CONTRACTOR, in writing, listing the 

incomplete or defective work. 
 

2. CONTRACTOR shall take immediate steps to remedy the stated deficiencies, and 
send a second written certification to OWNER's Representative that the work is 
complete. 

 
3. OWNER's Representative and ENGINEER will re-inspect the work. 
 

D. When the OWNER's Representative finds that the work is acceptable under the Contract 
Documents, OWNER's Representative shall request the CONTRACTOR to make closeout 
submittals. 

 
1.05 REINSPECTION FEES 
 
  A. Should OWNER's Representative perform re-inspections due to failure of the work to comply 

with the claims of status of completion made by the CONTRACTOR: 
 

1. OWNER will compensate OWNER's Representative and ENGINEER for such 
additional services. 

 
2. OWNER will deduct the amount of such compensation from the final payment to the 

CONTRACTOR. 
 
1.06 CONTRACTOR'S CLOSEOUT SUBMITTALS TO OWNER'S REPRESENTATIVE 
 
  A. Evidence of compliance with requirements of governing authorities. 
 
 1. Certificate of Occupancy. 
 
 2. Certificates of Inspection. 
 
  a. Mechanical 
 
  b. Electrical 
    
  c. Other, as may be required. 
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  B. Project Record Documents: To requirements of Section 01720. 
 
  C. Guarantees and Bonds: To requirements of Section 01740. 
 
  D. Evidence of Payment and Release of Liens: To requirements of General and Supplementary 

General Conditions. 
 
E. Certificate of Insurance for Products and Completed Operations. 

 
F. Permit closeouts and certifications. 

 
1.07 FINAL ADJUSTMENT OF ACCOUNTS 
 
  A. Submit a final statement of accounting to OWNER's Representative. 
 
  B. Statement shall reflect all adjustments to the Contract Sum: 
 
 1. The original Contract Sum. 
   
 2. Additions and deductions resulting from: 
 
   a. Previous Change Orders. 
  b. Allowances. 
  c. Unit Prices. 
  d. Deductions for uncorrected work. 
  e. Penalties and Bonuses. 
  f. Deductions for liquidated damages. 
  g. Deductions for re-inspection payments. 
  h. Other adjustments. 
 
 3. Total Contract Sum, as required. 
   
 4. Previous payments. 
 
 5. Sum remaining due. 
 
  C. OWNER's Representative will prepare a final Change Order, reflecting approved adjustments 

to the Contract Sum, which were not previously made by Change Orders. 
 
1.08 FINAL APPLICATION FOR PAYMENT 
 
  A. CONTRACTOR shall submit the final Application for Payment in accordance with procedures 

and requirements stated in the Conditions of the Contract. 
 
PART 2 - PRODUCTS (Not Applicable) 
PART 3 - EXECUTION (Not Applicable) 
END OF SECTION 01700 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Execute cleaning, during progress of the Work, and at completion of the Work, as required by 

the General Conditions. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 DISPOSAL REQUIREMENTS 
 
  A. Conduct cleaning and disposal operations to comply with codes, ordinances, regulations, and 

anti-pollution laws. 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 
  A. Use only those cleaning materials which will not create hazards to health, property, or the 

environment and which will not damage surfaces. 
 
  B. Use only those cleaning materials and methods recommended by cleaning material 

manufacturer. 
 
PART 3 - EXECUTION 
 
3.01 DURING CONSTRUCTION 
 
  A. Execute periodic cleaning to keep the work, the site and adjacent properties free from 

accumulation of waste material, rubbish and windblown debris, resulting from Construction 
Work. 

 
  B. Provide on-site containers for the collection of waste materials, debris and rubbish. 
 
  C. Remove waste materials, debris and rubbish from the site periodically and dispose of at legal 

disposal areas away from the site. 
 

D. The OWNER's Representative reserves the right to direct the CONTRACTOR to remove 
waste materials, after which waste shall be removed within 24 hours. 

 
E. CONTRACTOR shall maintain on site a mechanical sweeping device for removing debris from 

existing, temporary and permanent pavement. 
 
3.02 DUST CONTROL 
 
  A. Perform operations so that dust and other contaminants resulting from Construction Work 

operations will not cause any damages or maintenance problems to adjacent properties. 
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  B. Schedule operations so that dust and other contaminants resulting from cleaning process will 
not fall on wet or newly coated surfaces. 

 
3.03 FINAL CLEANING 
 
  A. Employ skilled workmen for final cleaning. 
 
  B. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign 

materials from sight-exposed interior and exterior surfaces. 
 
  C. Polish glossy surfaces to a clear shine. 
 
  D. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 
 
  E. Prior to final completion, or OWNER occupancy, CONTRACTOR shall conduct an inspection 

of sight-exposed interior and exterior surfaces, and all work areas, to verify the entire work is 
clean. 

 
  F. All storage and staging areas shall be cleaned and returned to prior conditions or better as per 

requirements of this section. 
 
3.04 MEASUREMENT AND PAYMENT 
 
 A. There shall be no special measurement or payment for the work under this section; it shall  
       be included in the price of all other work.  
 
END OF SECTION 01710 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Maintain at the site of the OWNER a record copy of: 
       
 1. Drawings (AutoCAD 2013 or approved equal). 
 
 2. Specifications. 
 
 3. Addenda. 
 
 4. Change Orders and other modifications to the Contract. 
 
 5. Approved Shop Drawings, Product Data and Samples. 
 
 6. Field Test Records. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 MAINTENANCE OF DOCUMENTS AND SAMPLES 
 
  A. Store documents and samples in CONTRACTOR's field office apart from documents used for 

construction. 
 
 1. Provide files and racks for storage of documents. 
 
 2. Provide locked cabinet or secure storage space for storage of samples. 
 
  B. File documents and samples in accordance with CSI format. 
 
  C. Maintain documents in a clean, dry, legible condition and in good order. Do not use record 

documents for construction purposes. 
 
  D. Make documents and samples available at all times for inspection by OWNER's 

Representative. 
 
  E. As a prerequisite for monthly progress payments, the CONTRACTOR is to exhibit the currently 

updated Record Documents for review by the ENGINEER and the OWNER. 
 
1.04 MARKING DEVICES 
 
  A. Provide felt tip-marking pens for recording information in the color code designated by 

OWNER's Representative. 
 
1.05 RECORDING 
 
  A. Label each document, "PROJECT RECORD" in neat, large printed letters, or by rubber stamp. 
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  B. Record information concurrently with construction progress. Do not conceal any work until 

required information is recorded. 
 
  C. Drawings: Legibly mark to record actual construction: (in AutoCAD 2013 format or approved 

equal) 
 

1. Horizontal (NAD 83/2011) and vertical (NAVD 88) locations of underground utilities 
and appurtenances, referenced to permanent surface improvements. 

 
2. Location of internal utilities and appurtenances concealed in the construction, 

referenced to visible and accessible features of the structure. 
 
3. Field changes of dimension and detail. 
 
4. Changes made by Field Order or by Change Order. 

 
5. Details not on original Contract Drawings. 

 
  D. Specifications and Addenda; legibly mark each Section to record: 
 

1. Manufacturer, trade name, catalog number, and supplier of each product and item of 
equipment actually installed. 

 
2. Changes made by field order or by Change Order. 
 

1.06 AS-BUILT PLANS (AS-BUILT DRAWINGS) 
 

A. The CONTRACTOR shall maintain a full size (24"X36") field drawings and electronically in 
AutoCAD 2013 format (or approved equal) to reflect the "as-built" items of work as the work 
progresses. Upon completion of the work, the CONTRACTOR shall prepare a record set of 
"as-built" drawings on full-size, reproducible material. One set of full size design drawings on 
reproducible material will be furnished to the CONTRACTOR by the design ENGINEER at the 
current square foot price. No separate payment will be made for those "as-built" drawings. 

 
B. The cost of maintaining record changes, and preparation of the As-Built Drawings shall be 

included in the unit prices bid for the affected items. Upon completion of the work, the 
CONTRACTOR shall furnish the ENGINEER the reproducible "as-built" drawings. The 
completed As-Built Drawings shall be certified by a Professional Surveyor and Mapper per 
Florida Statute 472.001-472.037 and shall be delivered to the ENGINEER for review at least 
48 hours prior to final inspection of the work. The Final Inspection will not be conducted unless 
the As-Built Drawings are in the possession of and determined to be satisfactory by the 
ENGINEER. 

 
C. The completed (or final) As-Built Drawings shall be certified by a Professional Surveyor and 

Mapper per Florida Statute 472.001-472.037 at the expense of the Contractor. This 
certification shall consist of the surveyor's embossed seal bearing registration number, the 
surveyor's signature and date on each sheet of the drawing set for all printed copies of the 
final As-Built Drawings. Certification shall consist of a digital signature certified by a trusted 
third party provider and the Professional Land Surveyor’s registration number on each sheet 
of the drawing set for electronic copies of the final As-Built Drawings. In addition, the key sheet, 
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cover sheet or first sheet of the plans set shall list the business address and telephone number 
of the surveyor.  

 
D. CONTRACTOR shall provide 6 printed sets of final As-Built Drawings (24”x36”), one set 

electronic set as a PDF and one electronic set in AutoCAD.  The AutoCAD files shall be 
spatially accurate according to the design drawing datum. 

 
E. Representative items of work that should be shown on the As-Built Drawings as verified, 

changed or added are shown below: 
 

 1. Paving, Grading, and Drainage Plans: 
 
  a.  Edge of new curb and sidewalk ramps installed if different from plans. 
 
  b.  Accurate representation of site grading and flow patterns.  
 
  c.  Accurate representation of drainage system including, but not limited to, catch 

basins, drainage pipe, exfiltration trench, etc.. 
 
 2. Pavement Marking and Signing Plans: 
 
  a.  Sign location where installed if different from plans. 
 
  b.  Accurate representation of striping and other roadway markings. 
 

F. As-built drawings shall include the following criteria at a minimum. 
 

 1. As-Builts for the edge of pavement, curb and sidewalk locations shall include horizontal 
locations and shall indicate all deviations from the design plans. 

 
2. As-Builts for the grading shall include sufficient spot elevations to confirm accessibility  

and compliance of all sidewalks and roadway crossings within the project area with the 
Americans with Disabilities Act. 

 
 3. All rock As-Builts for roadways and swale areas shall consist of the following: 
 
  a. Rock elevations at all high and low points, and at enough intermediate points 

to confirm slope consistency and every 50’ of roadways. 
 
  b. Rock As-Builts shall be taken at all locations where there is a finish grade 

elevation shown on the design plans. 
 
  c. All catch basin and maintenance access structure rim elevations shall be 

shown. 
 
  d. As-Builts shall be taken on all paved and unpaved swales prior to placement 

of asphalt and/or topsoil/sod, at enough intermediate points to confirm slope 
consistency and conformance to the plan details. 

 
  Note:  Rock As-Builts are required prior to paving. ENGINEER shall review rock As-

Builts within five days of receipt. 
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4.  As-builts of all drainage lines shall include the following information: 
  a. Rims, inverts and length of piping between structures and weir elevations if 

applicable. 
 
  b.  The size and material of the piping shall be verified by the survey crew at the 

time of as-built. 
 
  c. Location and length of exfiltration trench drain installed. 
 

G. As-built drawings shall be signed and sealed by a Professional Surveyor and Mapper licensed 
in Florida prior to submittal to OWNER’s Representative or regulatory agencies.  

 
1.07 PROGRESS AS-BUILT DRAWING INFORMATION 
 

A. Submit with each progress payment application progress “As-Built” drawing information 
current to the date of the submittal date with verification by the OWNER's Representative. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 MEASUREMENT AND PAYMENT 
 
 A. There shall be no special measurement or payment for the work under this section, it shall be 

included in the price of all other work.  
 
END OF SECTION 01720 
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PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
  A. Compile specified guarantees and bonds. 
 
  B. Compile specified services and maintenance contracts. 
 
  C. Co-execute submittals when so specified. 
 
  D. Review submittals to verify compliance with Contract Documents. 
 
  E. Submit to OWNER's Representative for review and transmittal to OWNER. 
 
1.02 RELATED REQUIREMENTS 
 
  A. All applicable sections of the Specifications. 
 
  B. Conditions of the Contract. 
 
1.03 SUBMITTAL REQUIREMENTS 
 
  A. Assemble guarantees, bonds and service and maintenance contracts, executed by each of 

the respective manufacturers, suppliers, and subcontractors. 
 
  B. Number of original signed copies required: Three (3) each. 
 
  C. Table of Contents: Neatly typed, in orderly sequence. Provide complete information for each 

item. 
   
 1. Product or work item. 
 
 2. Firm, with name of principal, address and telephone number. 
 
 3. Scope. 
 
 4. Date of beginning warranty, bond or service and maintenance contract. 
 
 5. Duration of warranty, bond or service maintenance contract. 
 
 6. Provide information for OWNER's personnel: 
 
  a. Proper procedure in case of failure. 
 
  b. Instances, which might affect the validity of warranty or bond. 
 
 7. CONTRACTOR, name of responsible principal, address and telephone number. 
 
1.04 FORM OF SUBMITTALS 
 
  A. Prepare in triplicate packets. 
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  B. Format: 
  
 1. Size 8-1/2 in. x 11 in., punch sheets for standard 3-ring binder. Fold larger sheets to fit 

into binders. 
 
 2. Cover: Identify each packet with typed or printed title "GUARANTEES AND BONDS". 

List: 
 
  a. Title of Project. 
 
  b. Name of CONTRACTOR. 
 
  C. Binders: Commercial quality, three-ring, with durable and cleanable plastic covers. 
 
1.05 TIME OF SUBMITTALS 
 
  A. Make submittals within ten days after Date of Substantial Completion, prior to final request for 

payment. 
 
  B. For items of work, where acceptance is delayed materially beyond Date of Substantial 

Completion, provide updated submittal within ten days after acceptance, listing date of 
acceptance as start of guarantee period. 

 
1.06 SUBMITTALS REQUIRED 
 
  A. Submit guarantees, bonds, and service and maintenance contracts for periods other than one 

year as specified in respective specific sections of the Specifications, (if applicable). 
 
  B. The General CONTRACTOR shall submit on the entire Project the one-year guarantee as per 

AIA, Document A-201 General Conditions, (except for certain portions of the work, where 
longer periods of time are specified in the specific applicable sections of the Specifications). 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
3.01 MEASUREMENT AND PAYMENT 
 
 A. There shall be no special measurement or payment for the work under this section; it shall  

     be included in the price of all other work.  
 
END OF SECTION 01740 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 
  A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 

Requirements shall govern the work under this section. 
 
1.02 WORK INCLUDED 
 
  A. If exploratory sub-surface test holes investigation is provided in the drawings, they are 

provided as a reference only. Provide all labor, materials, necessary equipment and services 
to complete the exploratory sub-surface test hole investigation work for existing underground 
utilities, as indicated on the drawings, as specified herein or both. 

 
  B. The exploratory sub-surface investigation for conditions of the project site is the sole 

responsibility of the CONTRACTOR. In preparing the Bid, the CONTRACTOR shall make all 
exploratory sub-surface or surface investigations necessary to provide proper background and 
knowledge to determine the nature and extent of work required.  Should the CONTRACTOR 
find actual conditions that differ from exploration findings, the CONTRACTOR will not be 
entitled to additional payments. 

 
  C. Soil boring information will be provided. CONTRACTOR must be aware that soil conditions 

may vary throughout the project. The CONTRACTOR is responsible for investigation and 
satisfying themselves as to the nature and extent of soil and (underground) water conditions 
on the project sites.  

 
  D. OWNER or OWNER's Representative makes no warranties or guarantees concerning the 

nature of materials to be encountered on the site.   
 
1.03 RELATED WORK 
 
  A. Section 02110 - Clearing. 
 
  B. Section 02200 - Earthwork. 
 
  C. All applicable sections under Divisions 1, 2, 3, and 4. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION  
 
3.01 MEASUREMENT AND PAYMENT 
 

A. There shall be no special measurement or payment for the work under this section; it shall be 
included in the price of all other work. 

 
END OF SECTION 02010 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 
  A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 

Requirements shall govern the work under this section. 
 
1.02 WORK INCLUDED 
 
  A. Provide all labor, materials, necessary equipment and services to complete the site demolition 

work, as indicated on the drawings, as specified herein or both. 
 
1.03 RELATED WORK 
 
  A. Section 02200 - Earthwork. 
 
  B. All applicable Sections under Divisions 1, 2, and 3. 
 
1.04 QUALITY ASSURANCE 
 
  A. CONTRACTOR Qualifications: Minimum of five years of experience in demolition of 

comparable nature. 
 
  B. Requirements of All Applicable Regulatory Agencies: 
 
 1. All applicable Building Codes and other Public Agencies having jurisdiction upon the 

work. 
 
1.05 SUBMITTALS 
 
  A. Permits and notices authorizing demolition. 
 
  B. Certificates of severance of utility services. 
 
  C. Permit for transport and disposal of debris. 
 
  D. Demolition procedures and operational sequence for review and acceptance by ENGINEER. 
 
1.06 JOB CONDITIONS 
 
  A. Existing Conditions 
 
 1. The demolition work shall be done as indicated on the construction plans.   
 
 2. Remove all demolition debris from the site the same day the work is performed. Leave 

no deposits of demolished material on site overnight. 
 
 3. Structural demolition, excavation, backfill and compaction as indicated in drawings.  
 
  B. Protection: 
 
 1. Erect barriers, fences, guardrails, enclosures, and shoring to protect personnel, 
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structures, and utilities remaining intact. 
 
 2. Protect designated trees and plants from damages. 
 
 3. Use all means necessary to protect existing objects and vegetation designated to 

remain, and, in the event of damage, immediately make all repairs, replacements and 
dressings to damaged plants necessary, to the approval of the ENGINEER at no 
additional cost to the OWNER. 

 
  C. Maintaining Traffic: 
 
 1. Ensure minimum interference with roads, streets, driveways, sidewalks, and adjacent 

facilities. 
 
 2. Do not close or obstruct streets and sidewalks without written approval from the 

ENGINEER, OWNER, and other regulating agencies with jurisdiction in the Project 
area. 

 
 3. If required by governing authorities, provide alternate routes around closed or 

obstructed traffic ways. 
 
  D. Dust Control: 
 
 1. Use all means necessary for preventing dust from demolition operations from being a 

nuisance to adjacent property owners. Methods used for dust control are subject to 
approval by the ENGINEER prior to use. 

 
  E. Burning: 
 
 1. On-site burning will not be permitted. 
 
1.07  GENERAL ITEMS  
 
  A. Scope of work shall comprise all labor, materials, necessary equipment and services to 

complete the demolition and clearing work, as indicated on the contract plans, and as specified 
herein. 

 
B. The CONTRACTOR shall provide references to the OWNER to demonstrate that they are well 

versed in demolition of a comparable nature. Current occupational licenses held by 
CONTRACTOR shall be submitted to OWNER. 

 
  C. The CONTRACTOR shall be responsible for adherence to all applicable codes of all regulatory 

agencies having jurisdiction upon the works. 
 
1.08 PRE-DEMOLITION MEETING 
 
  A. A meeting shall be held with the OWNER or OWNER’s representative at the jobsite to describe 

intended demolition and cleaning procedures and schedules. This shall include identifying 
access routes for bringing necessary equipment in, removing debris from site, and designation 
of any trees, drives or other items to remain. 
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1.09 EXISTING CONDITIONS 
 
  A. The CONTRACTOR shall become thoroughly familiar with the site, and of existing utilities and 

their connections, and note all conditions, which may influence the work. 
 
  B. By submitting a bid, the CONTRACTOR affirms that CONTRACTOR has carefully examined 

the site and all conditions affecting work. No claim for additional costs will be allowed because 
of lack of full knowledge of existing conditions. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 INSPECTION 
 
  A. CONTRACTOR shall verify that structures to be demolished are discontinued in use and ready 

for removal. 
 
  B. CONTRACTOR shall not commence work until all conditions and requirements of all 

applicable public agencies are complied with. 
 
3.02 PREPARATION 
 
  A. Arrange for, and verify termination of utility services to include removing meters and capping 

lines. 
 
  B. Notification: 

 1. Notify the OWNER at least three full working days prior to commencing the work of 
this Section. 

 
3.03 CLARIFICATION 
 
  A. The drawings do not purport to show all objects existing on the site. 
  
  B. Before commencing the work of this Section, verify with the OWNER all objects to be removed 

and all objects to be preserved. 
 
3.04 SCHEDULING 
 
  A. Schedule all work in a careful manner with all necessary consideration for the public and the 

OWNER. 
 
  B. Avoid interference with the use of, and passage to and from, adjacent facilities. 
 
3.05 DISCONNECTION OF UTILITIES 
 
  A. Before starting site operations, disconnect or arrange for the disconnection of all affected utility 

service. 
 
 1. Arrange and pay for disconnecting, removing, capping, and plugging utility services. 

Disconnect and stub off. Notify affected utility company in advance and obtain approval 
before starting this work. 
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 2. Do not interrupt existing utilities serving occupied or used facilities, except when 

authorized in writing by authorities having jurisdiction. 
 
 3. Place markers to indicate location of disconnected services. 
 
3.06 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 
 

A. Maintain existing offsite utilities, keep in service, and protect against damage during demolition 
operations. 

 
  B. Prevent movement or settlement of adjacent structures. Provide and place bracing or shoring 

and be responsible for safety and support of structures. Assume liability for such movement, 
settlement, damage, or injury. 

 
  C. Cease operations and notify OWNER immediately if safety of adjacent structures appears to 

be endangered. Take precautions to properly support structures. Do not resume operations 
until safety is restored. 

 
  D. Prevent movement, settlement, damage, or collapse of adjacent services, sidewalks, 

driveways and trees. Assume liability for such movement, settlement, or collapse. Promptly 
repair damage at no cost to the OWNER. 

 
  E. Ensure safe passage of persons around areas of demolition. 
 
3.07 MAINTAINING TRAFFIC 
 
  A. Do not interfere with use of adjacent buildings and facilities. Maintain free and safe passage 

to and from. Conduct demolition operations and removal of debris to ensure minimum 
interference with roads, streets, walks, and other adjacent occupied or used facilities. Do not 
close or obstruct streets, walks, or other occupied or used facilities without permission from 
authorities having jurisdiction. Provide alternate routes around closed or obstructed travel 
ways if required by governing authorities. 

 
3.08 POLLUTION CONTROLS 
 
  A. Use water sprinkling, temporary enclosures, and other suitable methods to limit dust and dirt 

rising and scattering in air to lowest practical level. Comply with governing regulations 
pertaining to environmental protection. 

 
  B. Clean adjacent structures and improvements of dust, dirt, and debris caused by demolition 

operations as directed by the OWNER or their representative or governing authorities. Return 
adjacent areas to condition existing prior to start of work. 

 
3.09  DEMOLITION 
 
  A. Pull out any existing utility lines designated for abandonment, irrigation, electrical lines, pull 

boxes and splice boxes, MAS and catch basins to be removed and all other objects designated 
to be removed or interfering with the work. Contact the utility company or agency involved for 
their requirements for performing this work. All removed equipment and materials shall be 
removed from the work area the same day as removed. 
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  B. Remove all debris from the site and leave the site in a neat, orderly condition to the full 
acceptance of the ENGINEER and the OWNER. No debris shall be left on the site overnight. 
 

  C.    Clear and Grub and dispose of all trees, shrubs and other organic matter not otherwise 
addressed on tree removal and relocation plans and specifications. 

3.10 DEMOLITION OF SITE STRUCTURES 
 
  A. Demolish all site structure items designated to be removed or which are required to be 

removed to perform the work. This item does not include buildings. 
 
3.11 REMOVAL OF DEBRIS AND DISPOSAL OF MATERIAL 
 
  A. Material resulting from demolition and not scheduled for salvaging shall become the property 

of the CONTRACTOR and shall be removed from site and legally disposed of off-site. Disposal 
shall be timely, performed as promptly as possible and not left until the final cleanup. Material 
shall not be left on the job site for more than 60 days. 

 
  B. Remove from site contaminated, vermin infested, or dangerous materials encountered and 

disposed of by safe means (as regulated by governing agencies with jurisdiction in the Project 
area) so as not to endanger health of workers and public. 

 
  C. Burning of removed materials from demolished structures will not be permitted on-site. 
 
3.12 COMPLETION OF WORK 
 
  A. Leave the site in a neat, orderly condition to the full acceptance of the OWNER. 
 
  B. Dirt remaining after demolition shall be graded level and compacted, in preparation for filling 

operations to follow demolition. Trenches shall be filled in layers of 12" maximum thickness 
and compacted in accordance with the technical specifications applicable to backfilling of 
trenches. 

 
3.13 MEASUREMENT AND PAYMENT 
 
  A. There shall be no special measurement or payment for the work under this section. It shall be 

included in the lump sum price bid for items associated with the demolition. 
   
END OF SECTION 02050 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 
  A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 

Requirements shall govern the work under this Section. 
 
1.02 WORK INCLUDED 

 
  A. Provide all labor, materials, necessary equipment and services to complete the clearing work, 

as indicated on the drawings, as specified herein or both. 
 
  B. Under this section, the CONTRACTOR shall do all clearing, grubbing, root-raking, and 

necessary clean-up operations in connection with the construction of the work and its related 
site work. 

 
  C. The work shall consist of the removal and disposal of trees, stumps, roots, limbs, brush, 

fences, asphalt, etc. from all project areas as designated on the drawings as specified herein, 
and as directed by the ENGINEER on the site. 

 
  D. The CONTRACTOR shall remove all refuse, asphalt pavement, concrete pavement, glass, 

metal, stone, plaster, lumber, paper materials, and any and all trash found in clearing and 
adjacent areas as directed by the ENGINEER. 

 
  E. The CONTRACTOR shall furnish all services, labor, transportation, materials, and equipment 

necessary for the performance of these operations. All clearing and cleanup operations shall 
be accomplished to the complete satisfaction of the ENGINEER. 

 
1.03 RELATED WORK 
 
  A. Section 02010 – Sub-Surface Investigation 
 
  B. Section 02200 - Earthwork. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 TREE REMOVAL AND TREE PRESERVATION 
 
 A. No trees shall be removed if located outside of the right-of-way and dedicated easement. 
 
 B. Within the rights-of-way and easements, no trees shall be removed without the approval of the 

OWNER and approved tree permit. Trees shall be evaluated on an individual basis in 
accordance with following: 

 
a. Type and size of tree. 
 
b. Proximity to proposed and/or existing utility lines. 
 
c. Proximity to proposed sidewalk. 
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d.  Proximity to proposed edge of roadway. 
 
e. Living condition of the tree. 

 
 C. If trees are determined to remain, Biobarrier, or approved equal, root barrier shall be installed 

as directed by the ENGINEER. 
 
3.02 MEASUREMENT AND PAYMENT 
 
  A. There shall be no special measurement or payment for the work under this section. It shall 

be included in the appropriate unit price bid. 
 
END OF SECTION 02110 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 

  A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 
Requirements shall govern the work under this Section. 

 
1.02 WORK INCLUDED 
 

  A. Provide all labor, materials, necessary equipment and services to complete the dewatering 
work, as indicated on the drawings, as specified herein or both. 

 
1.03 RELATED WORK 
 

  A. Section 02200 – Earthwork 
 

  B.  Section 02221 - Excavation and Backfilling for Utilities 
 
  C.  Section 02400 – Storm Drainage Facilities  
 
  D.  Section 02401 – Exfiltration Trench Drains  
   
  E. Section 02601 – Subterranean Structures 
   
PART 2 - PRODUCTS 
 
2.01  EQUIPMENT  
 
A. Dewatering, where required, may include the use of temporary reservoirs and diking, well 

points, sump pumps, temporary pipelines for water disposal, rock or gravel placement, and 
other means. Standby pumping equipment must be maintained on the job site and operate 
within any local noise ordinance limits. All safety requirements, fencing, etc. shall be installed 
and maintained by the CONTRACTOR.  

 
PART 3 - EXECUTION 
 
3.01 GENERAL REQUIREMENTS 
 
A. The CONTRACTOR shall provide all equipment necessary for dewatering. It shall have on 

hand, at all times, sufficient pumping equipment and machinery in good working condition and 
shall have available, at all times, competent workmen for the operation of the pumping 
equipment. Adequate standby equipment shall be kept available at all times to ensure efficient 
dewatering and maintenance of dewatering operation during power failure. 

 
B. Dewatering for structures and pipelines shall commence when groundwater is first 

encountered, and shall be continuous until such times as water can be allowed to rise in 
accordance with the provisions of this Section or other requirements. 

 
  C.  At all times, site grading shall promote drainage. Surface runoff shall be diverted from 

excavations, Water entering the excavation from surface runoff shall be collected in shallow 
ditches around the perimeter of the excavation, drained to sumps, and be pumped or drained 
by gravity from the excavation to maintain a bottom free from standing water. 
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  D.  Dewatering shall at all times be conducted in such a manner as to preserve the undisturbed 

bearing capacity of the subgrade soils at proposed bottom of excavation. 
 
  E.  If foundation soils are disturbed or loosened by the upward seepage of water or an 

uncontrolled flow of water, the affected areas shall be excavated and replaced with pea rock 
at no additional cost to the OWNER. 

 
  F.  The CONTRACTOR shall maintain the water level below the bottom of excavation in all work 

areas where groundwater occurs during excavation construction, backfilling, and up to 
acceptance. 

 
  G. The CONTRACTOR shall prevent flotation by maintaining a positive and continuous         

removal of water. The CONTRACTOR shall be fully responsible and liable for all damages    
which may result from failure to adequately keep excavations dewatered. 

 
  H.  If well points or wells are used, they shall be adequately spaced to provide the necessary 

dewatering and shall be sand-packed and/or other means used to prevent pumping of fine 
sands or silts from the sub-surface. A continual check by the CONTRACTOR shall be 
maintained to ensure that the sub-surface soil is not being removed by the dewatering 
operation. 

 
  I.  The CONTRACTOR shall dispose of water from the WORK in a suitable manner without 

damage to adjacent property. CONTRACTOR shall be responsible for obtaining any permits 
that may be necessary to dispose of water. No water shall be drained into work built or under 
construction without prior consent of the ENGINEER. Water shall be filtered using a silt box or 
another approved method to remove sand and fine-sized soil particles before disposal into any 
drainage system. The ENGINEER shall approve dewatering disposal points prior to being 
used. Storm drains used by the CONTRACTOR for dewatering shall be cleaned by a jet vac, 
or other method approved by the ENGINEER after dewatering is complete. 

 
  J.  The release of groundwater to its static level shall be performed in such a manner as to 

maintain the undisturbed state of the natural foundation soils, prevent disturbance of 
compacted backfill and prevent flotation or movement of structures, pipelines, and sewers. 

 
  K.  Dewatering of trenches and other excavations shall be considered, as incidental to the 

construction of the WORK and all costs thereof shall be included in the various contract prices 
in the Bid Forms, unless a separate bid item has been established for dewatering. 

 
  L.  The CONTRACTOR shall submit a dewatering plan to the ENGINEER for review. The 

CONTRACTOR is advised that the Broward County Environmental Protection and Growth 
Management Department (BCEPD) and/or SFWMD permits are to be obtained and will require 
that the CONTRACTOR follow certain dewatering constraints.  The dewatering plan shall be 
prepared by a State of Florida licensed Professional Engineer or Registered Professional 
Geologist, and shall meet dewatering permit requirements. 

 
M. The CONTRACTOR is advised that the BCEPD may have identified contaminated sites within 

1/4-mile radius of the project site.  The CONTRACTOR will be required to provide testing and 
monitoring of the dewatering operations, and to institute dewatering methods and controls, as 
required by BCEPD, if contaminated sites are within 1/4-mile radius of the project site. 
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3.02  QUALITY CONTROL 
 
  A.  It shall be the sole responsibility of the CONTRACTOR to control the rate and effect of the 

dewatering in such a manner as to avoid all objectionable settlement and subsidence. 
 
  B.  All dewatering operations shall be adequate to assure the integrity of the finished project and 

shall be the responsibility of the CONTRACTOR. 
 
  C.  Where critical structures or facilities exist immediately adjacent to areas of proposed 

dewatering, reference points shall be established and observed at frequent intervals to detect 
any settlement, which may develop. The responsibility for conducting the dewatering operation 
in a manner, which will protect adjacent structures and facilities, rests solely with the 
CONTRACTOR. The cost of repairing any damage to adjacent structures and restoration of 
facilities shall be the responsibility of the CONTRACTOR. 

 
3.03  CONTRACTOR SUBMITTALS  
 

A. Prior to commencement of excavation, the CONTRACTOR shall submit a detailed plan and 
operation schedule for dewatering of excavations, as required. The CONTRACTOR may be 
required to demonstrate the system proposed and to verify that adequate equipment, 
personnel, and materials are provided to dewater the excavations at all locations and times. 
The CONTRACTOR's dewatering plan is subject to review by the ENGINEER and regulatory 
agencies. The CONTRACTOR shall obtain all required permits from applicable regulatory 
agencies and provide a copy of all obtained permits to the ENGINEER. 

 
3.04 MEASUREMENT AND PAYMENT 
 
  A. There shall be no special measurement or payment for the work under this section. It shall be 

included in the appropriate unit price bid of any item requiring dewatering. 
 
END OF SECTION 02140 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 
  A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 

Requirements shall govern the work under this Section. 
 
1.02 WORK INCLUDED 
 
  A. Provide all labor, materials, necessary equipment and services to complete the Earthwork, as 

indicated on the drawings, as specified herein or both. 
 
  B. Including but not necessarily limited to the following: 
  

1. Excavation, including demucking. 
 

 2. Backfilling. 
 
 3. Filling. 
 
 4. Grading, general site and building pads. 
 
 5. Compaction. 
 
  C. There shall be no classification of excavation for measurement of payment regardless of 

materials encountered. 
 
  D. The work of this Section includes all earthwork required for construction of the WORK. Such 

earthwork shall include, but not be limited to, the loosening, removing, loading, transporting, 
depositing, and compacting in its final location of all materials wet and dry, as required for the 
purposes of completing the work specified in the Contract Documents, which shall include, but 
not be limited to, the furnishing, placing, and removing of sheeting and bracing necessary to 
safely support the sides of all excavation; all pumping, ditching, draining, and other required 
measures for the removal or exclusion of water from the excavation; the supporting of 
structures above and below the ground; all backfilling around structures and all backfilling of 
trenches and pits; the disposal of excess excavated materials; borrow of materials to makeup 
deficiencies for fills; and all other incidental earthwork, all in accordance with the requirement 
of the Contract Documents. 

 
1.03 RELATED WORK 
 
  A.    Section 02210 - Site Grading. 
 
  B.  All applicable sections of Division 1, 2, 3, and 4. 
 
1.04 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 
  A. Codes: All codes, as referenced herein, are specified in Section 01090, "Reference 

Standards". 
 
  B. Commercial Standards: 
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ASTM D 422  Method for Particle-Size Analysis of Soils. 
 
ASTM D 698 Test Methods for Moisture-Density Relations of Soils and Soil-

Aggregate Mixtures, Using 5.5-lb (2.49-kg) Rammer and 12-in 
(304.8-mm) Drop. 

 
ASTM D 1556 Test Method for Density of Soil in Place by the Sand Cone 

Method. 
 

ASTM D 1557 Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures Using 10-lb (4.54-kg) Rammer and 18-in 
(457-mm) Drop. 

 
ASTM D 1633 Test Method for Compressive Strength of Molded Soil-Cement 

Cylinders. 
 

ASTM D 2419 Test Method for Sand Equivalent Value of Soils and Fine 
Aggregate. 

 
ASTM D 2487  Classification of Soils for Engineering Purposes. 

 
ASTM D 2901 Test Method for Cement Content of Freshly-Mixed Soil-

Cement. 
 

ASTM D 2922 Test Methods for Density of Soil and Soil-Aggregate in Place 
by Nuclear Methods (Shallow Depth). 

 
ASTM D 4253 Test Methods for Maximum Index Density of Soils Using a 

Vibratory Table. 
 

ASTM D 4254 Test Methods for Minimum Index Density of Soils and 
Calculation of Relative Density. 

 
1.05 SUBSURFACE SOIL INFORMATION 
 
  A. Geotechnical information will be provided as part of this project.  It is the responsibility of the 

CONTRACTOR to make themselves familiar with the soil conditions prior to commencement 
of construction.  The CONTRACTOR may elect to perform additional subsurface investigations 
at no additional cost to the OWNER.  The OWNER will not be held liable for any delays caused 
by a difference between what is stated in the provided geotechnical report and what the 
CONTRACTOR observes in the field.    

 
1.06 SITE INSPECTION 
 
  A. CONTRACTOR shall visit the site and acquaint with all existing conditions. CONTRACTOR 

shall investigate the site and sub-surface conditions with no cost to the OWNER if 
CONTRACTOR chooses to. Such sub-surface investigations shall be performed only under 
time schedules and arrangements approved in advance by the OWNER's Representative and 
ENGINEER.  
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1.07 TOPOGRAPHIC INFORMATION 
 
  A. The existing grades shown on the drawings are approximate only and no representation is 

made as to their accuracy or consistency. The CONTRACTOR shall verify all existing grades 
to the extent necessary to ensure completion of the job to the proposed grades indicated on 
the drawings. 

 
1.08 DISPOSAL OF SURPLUS OR UNSUITABLE MATERIAL 
 
  A. Unsuitable material encountered during the course of construction shall be removed from the 

construction site at the expense of the CONTRACTOR. Unsuitable material shall not be 
stockpiled on-site. All suitable material shall be stockpiled on-site at areas approved by the 
ENGINEER. 

 
1.09 BENCH MARKS AND MONUMENTS 
 
  A. CONTRACTOR shall employ a registered Professional Surveyor and Mapper to lay out lines 

and grades as indicated. A surveyor registered in the State of Florida shall establish 
benchmarks. Benchmarks shall be permanent and easily accessible and maintained and 
replaced if disturbed or destroyed. All benchmarks shall be NAVD 88. 

 
1.10 UTILITIES 
 
  A. Before starting site operations, disconnect or arrange for the disconnection of all utility services 

designated to be removed. 
 
  B. Locate all existing active utility lines traversing the site and determine the requirements for 

their protection. Preserve in operating condition all active utilities adjacent to or traversing the 
site and/or designated to remain. 

 
  C. Observe rules and regulations governing respective utilities in working under requirements of 

this section. Adequately protect utilities from damage, remove or replace as indicated, 
specified or required. Remove, plug or cap inactive or abandoned utilities encountered in 
excavation. Record the location of all utilities. 

 
1.11 QUALITY ASSURANCE 
 
  A. A SOILS ENGINEER may be retained by the OWNER to observe performance of work in 

connection with excavating, filling, grading, and compaction. The CONTRACTOR shall re-
adjust all work performed that does not meet technical or design requirements but make no 
deviations from the Contract documents without specific and written acceptance of the 
ENGINEER.  

 
  B. Where soil material is required to be compacted to a percentage of maximum density, the 

maximum density at optimum moisture content will be determined in accordance with ASTM 
D 1557. Where cohesionless, free draining soil material is required to be compacted to a 
percentage of relative density, the calculation of relative density will be determined in 
accordance with ASTM D 4253 and D 4254. Field density in-place tests will be performed in 
accordance with ASTM D 1556, ASTM D 2922, or by such other means acceptable to the 
ENGINEER. 
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  C. In case the tests of the fill or backfill show non-compliance with the required density, the 
CONTRACTOR shall accomplish such remedy as may be required to ensure compliance. 
Subsequent testing to show compliance shall be by a testing laboratory selected by the 
OWNER and shall be at the CONTRACTOR's expense. 

 
  D. Particle size analysis of soils and aggregates will be performed using ASTM D 422. 
 
  E. Determination of sand equivalent value will be performed using ASTM D 2419. 
 
  F. References in these specifications to soil classification types and standards are set forth in 

ASTM D 2487. The CONTRACTOR shall be bound by all applicable provisions of said ASTM 
D 2487 in the interpretation of soil classifications. 

 
  G. Requirements of all applicable building codes and other public agencies having jurisdiction 

upon the work. 
 
PART 2 - PRODUCTS 
 
2.01 SUITABLE FILL AND BACKFILL MATERIAL REQUIREMENTS 
 
  A. Fill, backfill, and embankment materials shall be suitable selected or processed clean, fine 

earth, rock, or sand, free from grass, roots, brush, or other vegetation. 
 
  B. Fill and backfill materials to be placed within 6 inches of any structure or pipe shall be free of 

rocks or unbroken masses of earth materials having a maximum dimension larger than 3 
inches. 

 
  C. Soils not classified as unsuitable as defined in Paragraph entitled, "Unsuitable Material" herein, 

are defined as suitable materials and may be used in fills, backfilling, and embankment 
construction subject to the specified limitations. In addition, when acceptable to the 
ENGINEER, some of the material listed as unsuitable may be used when thoroughly mixed 
with suitable material to form a stable composite. 

 
  D. Suitable materials may be obtained from on-site excavations, may be processed on-site 

materials, or may be imported. If imported materials are required to meet the requirements of 
this Section or to meet the quantity requirements of the project the CONTRACTOR shall 
provide the imported materials at no additional expense to the OWNER, unless a unit price 
item is included for imported materials in the bidding schedule. 

 
  E. The following types of suitable materials are designated and defined as follows: 

 
1. Type A (one inch minus granular backfill): Crushed rock, gravel, or sand with 100 

percent passing a 1-inch sieve and a sand equivalent value not less than 50. 
 

2. Type B (one half inch minus granular backfill): Crushed rock, gravel, or sand with 100 
percent passing a 1/2-inch sieve and a sand equivalent value not less than 50. 
 

3. Type C (sand backfill): Sand with 100 percent passing a 3/8-inch sieve, at least 90 
percent passing a number 4 sieve, and a sand equivalent value not less than 30. 

 
4. Type D (coarse rock backfill): Crushed rock or gravel with 100 percent passing a 1-

inch sieve and not more than 10 percent passing a Number 4 sieve. 
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5. Type E (pea gravel backfill): Crushed rock or gravel with 100 percent passing a 1/2-
inch sieve and not more than 10 percent passing a Number 4 sieve. 

 
6. Type F (coarse drain rock): Crushed rock or gravel meeting the following gradation 

requirements: 
 

Sieve Size    Percentage Passing  
 

2-inch      100 
1-1/2-inch     90-100 
1-inch      20-55 
3/4-inch     0-15 
No. 200     0-3 

 
7. Type G (aggregate base): Crushed rock aggregate base material of such nature that 

it can be compacted readily by watering and rolling to form a firm, stable base for 
pavements. At the option of the CONTRACTOR, the grading for either the 1-1/2-inch 
maximum size or 3/4-inch maximum size shall be used. The sand equivalent value 
shall be not less than 22, and the material shall meet the following gradation 
requirements. 
 

Percentage Passing  
Sieve Size    1-1/2 inch Max. 3/4-inch Max. 

 
2-inch     100   - 
1-1/2 inch    90-100   - 
1-inch     -   100 
3/4-inch    50-85   90-100 
No. 4     25-45   35-55  
No. 30     10-25   10-30 
No. 200    2-9   2-9 

 
8. Type H (graded drain rock): Drain rock shall be crushed rock or gravel, durable and 

free from slaking or decomposition under the action of alternate wetting or drying. The 
material shall be uniformly graded and shall meet the following gradation requirements. 

 
Sieve Size    Percentage Passing  

 
1-inch     100 
3/4-inch    90-100 
3/8-inch    40-100 
No. 4     25-40 
No. 8     18-33 
No. 30     5-15 
No. 50     0-7 
No. 200    0-3 
 

The drain rock shall have a sand equivalent value not less than 75. The finish-graded 
surface of the drain rock immediately beneath hydraulic structures shall be stabilized 
to provide a firm, smooth surface upon which to construct reinforced concrete floor 
slabs. The CONTRACTOR shall use, at its option, one of the asphalt types listed 
below: 
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Type 1  Type 2  Type 3 
 
Designation   SC-70  SC-250 RS-1 

Spray Temperature (F) 135-175 165-200 70-120 
Coverage (gal/ sq yd)  0.50  0.50  0.50 

 
If the surface remains tacky, sufficient sand shall be applied to absorb the excess 
asphalt. 
 

9. Type I: Any other suitable material as defined herein. 
 

10. Type J (cement-treated backfill): Material which consists of Type H material, or any 
mixture of Types B, C, G and H materials which has been cement-treated so that the 
cement content of the material is not less than 5 percent by weight when tested in 
accordance with ASTM D 2901. The ultimate compressive strength at 28 days shall 
be not less than 400 psi when tested in accordance with ASTM D 1633. 
 

11. Type K (topsoil): Stockpiled topsoil materials, which have been obtained at the site by 
removing soil to a depth not exceeding 2 feet. Removal of the topsoil shall be done 
after the area has been stripped of vegetation and debris as specified. 
 

12. Type L (Class I crushed stone): Manufactured angular, granular crushed stone, rock, 
or slag, with 100 percent passing a 1-inch sieve and less than 5 percent passing a 
Number 4 sieve. 
 

13. Type M (aggregate subbase): Crushed rock aggregate subbase material that can be 
compacted readily by watering and rolling to form a firm stable base. The sand 
equivalent value shall be not less than 18 and shall meet the following gradation 
requirements. 

 
Sieve Size     Percentage Passing  

 
3-inch       100 
2-1/2 inch      87-100 
No. 4       35-95 
No. 200      0-29 

 
14. Type N (trench plug): Low permeable fill material, a non-dispersible clay material 

having a minimum plasticity index of 10. 
 
2.02 UNSUITABLE MATERIAL 
 
  A. Unsuitable soils for fill material shall include soils which, when classified under ASTM D 2487, 

fall in the classifications of PT, OH, CH, MH or OL. 
 
B. In addition, any soil which cannot be compacted sufficiently to achieve the percentage of 

maximum density specified for the intended use shall be classed as unsuitable material. 
 
2.03 USE OF FILL, BACKFILL, AND EMBANKMENT MATERIAL TYPES 
 
 A. The CONTRACTOR shall use the types of materials as designated herein for all required fill, 

backfill, and embankment construction hereunder. 
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 B. Where these Specifications conflict with the requirements of any local agency having 

jurisdiction, or with the requirements of a material manufacture, the ENGINEER shall be 
immediately notified. In case of conflict therewith, the CONTRACTOR shall use the most 
stringent requirement, as determined by the ENGINEER. 

 
 C. Fill and backfill types shall be used in accordance with the following provisions: 
 

            1. Embankment fills shall be constructed of Type I material, as defined herein, or any 
mixture of Type I and Type A through Type H materials. 

 
2. Pipe zone backfill, as defined under "Pipe and Utility Trench Backfill" herein, shall 

consist of the following materials for each pipe material listed below. Where pipelines 
are installed on grades exceeding 4 percent, and where backfill materials are graded 
such that there is less than 10 percent passing a Number 4 sieve, trench plugs of Type 
J or N material shall be provided at maximum intervals of 200 feet or as shown on the 
Drawings. 

 
a. Mortar coated pipe, concrete pipe, and uncoated ductile iron pipe shall be 

provided Type A, B, C, D, E, or L pipe zone backfill material. 
 

b. Coal tar enamel coated pipe, polyethylene encased pipe, tape wrapped pipe, 
and other non-mortar coated pipe shall be backfilled with Type C pipe zone 
backfill material. 
 

c. Plastic pipe and vitrified clay pipe shall be backfilled with Type L pipe zone 
backfill material. 

 
3. Trench zone backfill for pipelines as defined under "Pipe and Utility Trench Backfill" 

shall be Type I backfill material or any of Types A through H backfill materials or any 
mixture thereof, except that Type K material may be used for trench zone backfill in 
agricultural areas unless otherwise shown or specified. 
 

4. Final backfill material for pipelines under paved area, as defined under "Pipe and Utility 
Trench Backfill" shall be Type G backfill material. Final backfill under areas not paved 
shall be the same material as that used for trench backfill, except that Type K material 
shall be used for final backfill in agricultural areas unless otherwise shown or specified. 
 

5. Trench backfill and final backfill for pipelines under structures shall be the same 
material as used in the pipe zone, except where concrete encasement is required by 
the Contract Documents. 

 
6. Aggregate base materials under pavements shall be Type G material constructed to 

the thickness shown or specified. Where specified or shown, aggregate subbase shall 
be Type M Material. 

 
7. Backfill around structures shall be Type I material, or Types A through Type H 

materials, or any mixture thereof. 
 
8. Backfill materials beneath structures shall be as follows: 
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a. Drain rock materials under hydraulic structures or other water retaining 
structure with underdrain systems shall be Type H material. 
 

b. Under concrete hydraulic structures or other water retaining structures without 
underdrain systems, Types G or H materials shall be used. 
 

c. Under structures where groundwater must be removed to allow placement of 
concrete, Type F material shall be used. 
 

d. Under all other structures, Type D, E, G, or H material shall be used. 
 

9. Backfill used to replace pipeline trench over-excavation shall be a layer of Type F 
material with a 6-inch top filter layer of Type E material or filter fabric to prevent 
migration of fines for wet trench conditions or the same material as used for the pipe 
zone backfill if the trench conditions are not wet. Filter fabric shall be Mirafi 140 N, 
Mirafi 700X, or equal. 

 
10. The top 6 inches of fill on reservoir roofs, embankment fills around hydraulic structures, 

and all other embankment fills shall consist of Type K material, topsoil. 
 
2.04 EMBANKMENT 
 
  A. The maximum sizes of rock, which will be permitted in the completed fill areas, are as follows: 
 

Depth Below    Maximum Allowable 
Finish Grade    Diameter    

 
Top 4 inches     1 inch 
4 inches to 12 inches    3-1/2 inches 
12 inches to 2 feet    6 inches 
2 feet to 4 feet     12 inches 
4 feet to 8 feet     24 inches 
Below 8 feet     36 inches 

 
  B. Embankments shall be constructed of material containing no muck, stumps, roots, brush, 

vegetable matter, rubbish or other material that will not compact into a suitable and enduring 
roadbed. Material designated as undesirable shall be removed from the site. Where 
embankments are constructed adjacent to bridge end bents or abutments, rock larger than 3-
1/2 inches in diameter shall not be placed within three feet of the location of any abutment. 

 
  C. Fill material containing debris, sod, and biodegradable materials shall not be used as fill in 

construction areas. 
 
  D. Fill material required for the building pads and for pavement subgrade shall be granular fill, 

free of organic material. 
 
  E. Fill material required for pervious and sodded areas shall have a maximum organic component 

of 10%. CONTRACTOR shall provide, at CONTRACTOR’S cost, organic content test results 
for approval by the ENGINEER. 
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PART 3 - EXECUTION 
 
3.01 JOB CONDITIONS 
 
  A. Use all means necessary to protect existing objects and vegetation. In the event of damage, 

immediately make all repairs, and replacements necessary to the acceptance of the OWNER's 
Representative and ENGINEER at no cost to the OWNER. 

 
3.02 BACKFILL, FILLING & GRADING 
 
  A. Grades: 
 

1. Cut, backfill, fill and grade to proper grade levels indicated. The proposed grades 
shown on the drawings are for establishing a finished grade over the site. 

 
  B. Filling: 
 

1. Fill material shall be placed in horizontal layers and spread to obtain a uniform 
thickness. 
 

2. After compaction, layers of fill are not to exceed twelve (12) inches for cohesive soils 
or eight (8) inches for noncohesive soils. 

 
3.03 STRUCTURE, ROADWAY, AND EMBANKMENT EXCAVATION 
 
  A. General: Except when specifically provided to the contrary, excavation shall include the 

removal of all materials of whatever nature encountered, including all obstructions of any 
nature that would interfere with the proper execution and completion of the work. The removal 
of said materials shall conform to the lines and grades shown or ordered. Unless otherwise 
provided, the entire construction site shall be stripped of all vegetation and debris, and such 
material shall be removed from the site prior to performing any excavation or placing any fill. 
The CONTRACTOR shall furnish, place, and maintain all supports and shoring that may be 
required for the sides of the excavations, and all pumping, ditching, or other measure for the 
removal or exclusion of water, including taking care of storm water, groundwater, and 
wastewater reaching the site of the work from any source so as to prevent damage to the work 
or adjoining property. Excavations shall be sloped or otherwise supported in a safe manner in 
accordance with applicable State safety requirements and the requirements of OSHA Safety 
and Health Standards for Construction (29CFR1926). 

 
  B. Excavation Beneath Structures and Embankments: Except where otherwise specified for a 

particular structure or ordered by the ENGINEER, excavation shall be carried to the grade of 
the bottom of the footing or slab. Where shown or ordered, areas beneath structures or fills 
shall be over-excavated. The subgrade areas beneath embankments shall be excavated to 
remove not less than the top [6 inches] of native material and where such subgrade is sloped, 
the native material shall be benched. When such over excavation is shown, the 
CONTRACTOR shall perform both over-excavation and subsequent backfill to the required 
grade. When such over-excavation is not shown but is ordered by the ENGINEER, such over-
excavation and any resulting backfill will be paid for under a separate unit price bid item if such 
bid item has been established; otherwise payment will be made in accordance with a 
negotiated price. After the required excavation or over-excavation has been completed, the 
exposed surface shall be scarified to a depth of 6 inches, brought to optimum moisture content, 
and rolled with heavy compaction equipment to obtain density as specified in Paragraph 3.14.I. 
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  C. Excavation Beneath Paved Areas: Excavation under areas to be paved shall extend to the 
bottom of the aggregate base or subbase, if such base is called for; otherwise it shall extend 
to the paving thickness. After the required excavation has been completed, the top 12 inches 
of exposed surface shall be scarified, brought to optimum moisture content, and rolled with 
heavy compaction equipment to obtain density as specified in Paragraph 3.14.I. The finished 
subgrade shall be even, self-draining, and in conformance with the slope of the finished 
pavement. Areas that could accumulate standing water shall be regraded to provide a self-
draining subgrade. 

 
  D. Notification of ENGINEER: The CONTRACTOR shall notify the ENGINEER at least 3 days in 

advance of completion of any structure excavation and shall allow the ENGINEER a review 
period of at least one day before the exposed foundation is scarified and compacted or is 
covered with backfill or with any construction materials. 

 
3.04 PIPELINE AND UTILITY TRENCH EXCAVATION 
 
  A. General: Unless otherwise shown or ordered, excavation for pipelines and utilities shall be 

open-cut trenches. Trench widths shall be kept as narrow as is practical for the method of pipe 
zone densification selected by the CONTRACTOR, but shall have a minimum width at the 
bottom of the trench equal to the outside diameter of the pipe plus 24 inches for mechanical 
compaction methods and 18 inches for water consolidation methods. The maximum width at 
the top of the pipe shall be equal to the outside diameter of the pipe plus 36 inches for pipe 
diameters 18 inches and larger and to the outside diameter of the pipe plus 24 inches for pipe 
diameters less than 18 inches, or as shown on the Drawings. 

 
  B. Trench Bottom: Except when pipe bedding is required, the bottom of the trench shall be 

excavated uniformly to the grade of the bottom of the pipe. The trench bottom shall be given 
a final trim, using a string line for establishing grade, such that each pipe section when first 
laid will be continually in contact with the ground along the extreme bottom of the pipe. 
Rounding out the trench to form a cradle for the pipe will not be required. Excavations for pipe 
bells and welding shall be made as required.  

 
C. Open Trench: The maximum amount of open trench permitted in any one location shall be 300 

feet, or the length necessary to accommodate the amount of pipe installed in a single day, 
whichever is greater. All trenches shall be fully backfilled at the end of each day or, in lieu 
thereof, shall be covered by heavy steel plates adequately braced and capable of supporting 
vehicular traffic in those locations where it is impractical to backfill at the end of each day. The 
above requirements for backfilling or use of steel plate will be waived in cases where the trench 
is located further than 100 feet from any traveled roadway or occupied structure. In such cases, 
however, barricades and warning lights meeting OSHA requirements shall be provided and 
maintained.  

 
D. Trench Over-Excavation: Where the Drawings indicate that trenches shall be over-excavated, 

they shall be excavated to the depth shown, and then backfilled to the grade of the bottom of 
the pipe.  

 
  E. Over-Excavation: When ordered by the ENGINEER, whether indicated on the Drawings or not, 

trenches shall be over-excavated beyond the depth shown. Such over-excavation shall be to 
the depth ordered. The trench shall then be backfilled to the grade of the bottom of the pipe. 
All work specified in this Section shall be performed by the CONTRACTOR when the over-
excavation ordered by the ENGINEER is 6 inches or less below the limits shown. When the 
over-excavation ordered by the ENGINEER is greater than 6 inches below the limits shown, 



 SECTION 02200 

 EARTHWORK 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 02200 - 11 

additional payment will be made to the CONTRACTOR for that portion of the work which is 
located below said 6-inch distance. Said additional payment will be made under separate unit 
price bid items for over-excavation and bedding if such bid items have been established; 
otherwise payment will be made in accordance with a negotiated price.  

 
  F. Where pipelines are to be installed in embankment or structure fills, the fill shall be constructed 

to a level at least one foot above the top of the pipe before the trench is excavated.  
 
3.05 OVER-EXCAVATION NOT ORDERED, SPECIFIED, OR SHOWN 
 
  A. Any over-excavation carried below the grade ordered, specified, or shown, shall be backfilled 

to the required grade with the specified material and compaction. The CONTRACTOR at its 
own expense shall perform such work.  

 
3.06 EXCAVATION IN LAWN AREAS 
 
  A. Where excavation occurs in lawn areas, the sod shall be carefully removed, kept damp, and 

stockpiled to preserve it for replacement. Excavated material may be placed on the lawn; 
provided that a drop cloth or other suitable method is employed to protect the lawn from 
damage. The lawn shall not remain covered for more than 72 hours. Immediately after 
completion of backfilling and testing of the pipeline, the sod shall be replaced and lightly rolled 
in a manner so as to restore the lawn as near as possible to its original condition. 
CONTRACTOR shall provide new sod if stockpiled sod has not been replaced within 72 hours.  

 
3.07 EXCAVATION IN VICINITY OF TREES 
 
  A. Except where trees are shown to be removed, trees shall be protected from injury during 

construction operations. No tree roots over 2 inches in diameter shall be cut without express 
permission of the ENGINEER. Trees shall be supported during excavation by any means 
previously reviewed and approved by the ENGINEER. 

 
3.08 ROCK EXCAVATION 
 

A. Rock is defined as follows: 
 

1. Rock shall be classified as material having a blow count in excess of 30 blows per foot 
from a Standard Penetration Test (ASTM D-1586) and exceeding 1000 psi from an 
Unconfined Compression Strength Test (ASTM D-2938); and,  

 
2. General Excavation - Any material that cannot be excavated with a single-toothed 

ripper drawn by a crawler tractor having a minimum draw bar pull rated at not less than 
71,000 lbs. (Caterpillar D9N or equivalent), and occupying an original volume of at 
least 2 cubic yards or more; and, 

 
3. Trench Excavation - Any material that cannot be excavated with a backhoe having a 

break out force rated at not less than 44,000 lbs. (Caterpillar 235D or equivalent), and 
occupying an original volume of at least 2 cubic yards. 

 
B. Rock excavation shall include removal and disposal of the following: (1) all boulders measuring 

1/3 of a cubic yard or more in volume; (2) all rock material in ledges, bedding deposits, and 
unstratified masses which cannot be removed without systematic drilling and blasting; (3) 
concrete or masonry structures which have been abandoned; and (4) conglomerate deposits 
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which are so firmly cemented that they possess the characteristics of rock as described in 
Paragraph 3.08(A). 

 
C. Additional compensation for excavation in hard rock will only be granted for rock as defined in 

this section, 3.08 (A) and with an N-value larger than 50. Compensation will not be provided 
for rock that does not meet the criteria established under this paragraph. The following outlines 
the methodology for the standard penetration tests that must be followed if additional 
compensation for excavation in hard rock is requested. 

 
1. Location of Standard Penetration Tests shall be approved by the OWNER and within an 

undisturbed area or immediately adjacent to the trench line. Additional testing is 
necessary if hard rock soil conditions cease along the trench. 

 
2. Standard Penetration Tests shall be considered representative of soil conditions for a 

maximum length of twenty-five (25) feet in each direction of test location along the trench 
length unless provisions are followed as per paragraph 3 below. Soil tests must be 
provided to the ENGINEER for approval. 

 
3. Standard Penetration Tests may be considered representative of soil conditions for 

lengths no greater than seventy-five (75) feet in each direction of test location along the 
trench length if OWNER’s representative is present to observe excavation production 
rates. Additional standard penetration tests can be requested at the discretion of the 
OWNER if OWNER’s representative cannot observe excavation production rates or if 
discrepancies between CONTRACTOR and OWNER arise due to excavation production 
rates no longer reflecting hard rock conditions. 

 
D. Explosives and Blasting: Blasting will not be permitted, except by express permission of the 

ENGINEER on a case-by-case basis. The use of explosives will be subject to the approval 
and regulations of all agencies having jurisdiction. If blasting is utilized at the site of the WORK, 
the CONTRACTOR shall take all precautions and provide all protective measures necessary 
to prevent damage to property and structures or injury to person. Prior to blasting, the 
CONTRACTOR shall secure all permits required by law for blasting operations and shall 
provide any additional hazard insurance required by the OWNER. The CONTRACTOR shall 
have a fully qualified and experienced blasting foreman in charge of all blasting operations. 

 
E. The CONTRACTOR will be held responsible for all and shall make good any damage caused 

by blasting or resulting from its possession or use of explosives on the WORK. 
 
F. All operations involving the handling, storage, and use of explosives shall be conducted in 

accordance with the requirements of the OSHA Standards for Construction, and in accordance 
with all local laws and regulations. 

 
3.09 DISPOSAL OF EXCESS EXCAVATED MATERIAL 
 
  A. The CONTRACTOR shall remove and dispose of all excess excavated material at a site 

selected by the CONTRACTOR and reviewed by the ENGINEER.  
 
3.10 DISPOSAL OF UNSUITABLE EXCAVATED MATERIAL  
 
  A. The CONTRACTOR shall remove and dispose of all unsuitable excavated material. This shall 

include muck, tree roots, rocks, garbage, debris, or any other material designated as 
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unsuitable by Paragraph 2 of this Section. Disposal shall be at a site selected by the 
CONTRACTOR that is designated as an approved disposal site for the unsuitable material.  

 
3.11 BACKFILL - GENERAL 
 
  A. Backfill shall not be dropped directly upon any structure or pipe. Backfill shall not be placed 

around or upon any structure until the concrete has attained sufficient strength to withstand 
the loads imposed. Backfill around water retaining structures shall not be placed until the 
structures have been tested, and the structures shall be full of water while backfill is being 
placed.  

 
  B. Except for drain rock materials being placed in over-excavated areas or trenches, backfill shall 

be placed after all water is removed from the excavation.  
 
3.12 PLACING AND SPREADING OF BACKFILL MATERIALS 
 
  A. Backfill materials shall be placed and spread evenly in layers. When compaction is achieved 

using mechanical equipment the layers shall be evenly spread so that when compacted each 
layer shall not exceed 6 inches in thickness.  

 
  B. During spreading each layer shall be thoroughly mixed as necessary to promote uniformity of 

material in each layer. Pipe zone backfill materials shall be manually spread around the pipe 
so that when compacted the pipe zone backfill will provide uniform bearing and side support.  

 
  C. Where the backfill material moisture content is below the optimum moisture content water shall 

be added before or during spreading until the proper moisture content is achieved.  
 
  D. Where the backfill material moisture content is too high to permit the specified degree of 

compaction the material shall be dried until the moisture content is satisfactory.  
 

3.13 COMPACTION - GENERAL  
 
  A. Compact each layer of fill in designated areas with approved equipment to achieve a maximum 

density at optimum moisture, AASHTO T 180 - latest edition. 
 
1. Refer to Sections 02513 Asphaltic Concrete Paving - General and 02515 Portland 

Cement Concrete Paving for compaction requirements in the affected areas. 
 
2. Under landscaped area, compaction shall be to density as specified in Paragraph 

3.14.I., unless otherwise shown on the Drawings. 
 
  B. No backfill shall be placed against any masonry or other exposed building surface until 

permission has been given by the OWNER's Representative, and in no case until the masonry 
has been in place seven days. 

 
  C. Heavy construction equipment will not be permitted within ten (10) feet of any masonry or other 

exposed building surface.  
 
  D. Compaction in limited areas shall be obtained by the use of mechanical tampers or approved 

hand tampers. When hand tampers are used, the materials shall be deposited in layers not 
more than four inches thick. The hand tampers used shall be suitable for this purpose and 
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shall have a face area of not more than 100 square inches. Special precautions shall be taken 
to prevent any wedging action against masonry, or other exposed building surfaces. 

 
3.14 COMPACTION OF FILL, BACKFILL, AND EMBANKMENT MATERIALS 
 
  A. Each layer of Types, A, B, C, G, H, I, and K backfill materials as defined herein, where the 

material is graded such that at least 10 percent passes a No. 4 sieve, shall be mechanically 
compacted to the specified percentage of maximum density. Equipment that is consistently 
capable of achieving the required degree of compaction shall be used and each layer shall be 
compacted over its entire area while the material is at the required moisture content.  

 
  B. Each layer of Type D, E, F, and J backfill materials shall be compacted by means of at least 2 

passes from a flat plate vibratory compactor. When such materials are used for pipe zone 
backfill, vibratory compaction shall be used at the top of the pipe zone or at vertical intervals 
of 24 inches, whichever is the least distance from the subgrade.  

 
  C. Type L material requires mechanical spreading and placement to fill voids but does not require 

mechanical compaction or vibration.  
 
  D. Fill on reservoir and structure roofs shall be deposited at least 30 days after the concrete roof 

slab has been placed. Equipment weighing more than 10,000 pounds when loaded shall not 
be used on a roof. A roller weighing not more than 8,000 pounds shall be used to compact fill 
on a roof.  

 
  E. Flooding, ponding, or jetting shall not be used for fill on roofs, backfill around structures, backfill 

around reservoir walls, for final backfill materials, or aggregate base materials.  
 
  F. Pipe zone backfill materials that are granular may be compacted by a combination of flooding 

and vibration using concrete vibrators or by jetting, when acceptable to the ENGINEER.  
 

G. Pipeline trench zone backfill materials, containing 5 percent or less of material passing a No. 
200 sieve, may be compacted using flooding and jetting or vibration if the CONTRACTOR 
uses effective procedures that yield the specified compaction test results. Flooding and jetting 
shall not be done in such a manner that the pipe or nearby utilities are damaged, in areas of 
poorly draining or expansive soils, or where the use of the procedure is prohibited by any 
agency having jurisdiction over the street or right-of-way. Approved jet pipes or immersible 
vibrators shall be used so that each backfill layer is saturated and consolidated to its full depth 
before the next layer is placed. Jet pipes shall be kept at least 6 inches away from the pipe 
where the backfills being consolidated and 2 feet away from other pipes or utilities.  

 
  H. Equipment weighing more than 10,000 pounds shall not be used closer to walls than a 

horizontal distance equal to the fill at that time. Hand operated power compaction equipment 
shall be used where use of heavier equipment is impractical or restricted due to weight 
limitations.  

 
  I. Compaction Requirements: The following compaction test requirements shall be in 

accordance with AASHTO T-180. Where agency or utility company requirements govern, the 
highest compaction standards shall apply.  
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 Percentage of 
Location or Use of Fill Maximum Density 

 
Pipe zone backfill portion above bedding 
for flexible pipe. 98 

    
Pipe zone backfill bedding and over- 
excavated zones under bedding/pipe  
for flexible pipe, including trench plugs. 98 

    
    Pipe zone backfill portion above bedding  

for rigid pipe.  98 
    
    Pipe zone backfill bedding and over- 

excavated zones under bedding/pipe 
for rigid pipe.  98 

    
    Final backfill, beneath paved areas or  

structures  98 
    

    Final backfill, not beneath paved areas  
or structures  95 
 
Trench zone backfill, not beneath paved 
areas or structures, including trench plugs 98 

    
Embankments  98 

    
Embankments, beneath paved areas 
or structures  98 

    
Backfill beneath structures, hydraulic 
structures  98                      

 
Backfill around structures 98 
 
Topsoil (Type K material) 80 

    
  Aggregate base or subbase 

Type G or M material) 98 
 
  J. The pipe has been structurally designed based upon the trench configuration specified herein.  
 
  K. The CONTRACTOR shall maintain the indicated trench cross section up to a horizontal plane 

lying 6 inches above the top of the pipe.  
 
  L. If, at any location under said horizontal plane, the CONTRACTOR slopes the trench walls or 

exceeds the maximum trench widths indicated in the Contract Documents, the pipe zone 
backfill shall be “improved” or the pipe class increased as specified herein, at no additional 
cost to the OWNER. “Improved” backfill shall mean sand-cement backfill or other equivalent 
materials acceptable to the ENGINEER.  
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  M. If the allowable deflection specified for the pipe is exceeded, the CONTRACTOR shall expose 
and reground or replace the pipe, repair all damaged lining and coating, and reinstall the pipe 
zone material and trench backfill as specified at no additional expense to the OWNER.  

 
3.15 PIPE AND UTILITY TRENCH BACKFILL 
 
  A. Pipe zone Backfill: The pipe zone is defined as that portion of the vertical trench cross-section 

lying between a plane 6 inches below the bottom surface of the pipe, i.e., the trench subgrade, 
and a plane at a point 6 inches above the top surface of the pipe. The bedding for flexible pipe 
is defined as that portion of pipe zone backfill material between the trench subgrade and the 
bottom of the pipe. The bedding for rigid pipe is defined as that portion of the pipe zone backfill 
material between the trench subgrade and a level line which varies from the bottom of the pipe 
to the springline as shown.  

 
  B. Bedding shall be provided for all potable water pipes, sewers, drainage pipelines, and other 

gravity flow pipelines. Unless otherwise specified or shown, for other pipelines the bedding 
may be omitted if all the following conditions exist.  

 
1. The pipe bears on firm, undisturbed native soil, which contains only particles that will 

pass a one-inch sieve.  
 
 2. The trench excavation is not through rock or stones.  

 
3. The trench subgrade soils are classified as suitable fill and backfill materials per 

Paragraph 2.01.  
 
4. The trench subgrade soils have, as a maximum, a moisture content that allows 

compaction.  
 
  C. Where bedding is required after compacting, the CONTRACTOR shall perform a final trim 

using a stringline for establishing grade, such that each pipe section when first laid will be 
continually in contact with the bedding along the extreme bottom of the pipe. Excavation for 
pipe bells and welding shall be made as required.  

 
  D. The pipe zone shall be backfilled with the specified backfill material. The CONTRACTOR shall 

exercise care to prevent damage to the pipeline coating, cathodic bonds, or the pipe itself 
during the installation and backfill operations.  

 
  E. Trench Zone Backfill: After the pipe zone backfill has been placed as specified above, and 

after all excess water has completely drained from the trench, backfilling of the trench zone 
may proceed. The trench zone is defined as that portion of the vertical trench cross-section 
lying between a plane 6 inches above the top surface of the pipe and a plane at a point 18 
inches below the finished surface grade, or if the trench is under pavement, 18 inches below 
the roadway subgrade. If flooding, ponding, or jetting is used the pipe shall be filled with water 
to prevent flotation.  

 
  F. Final Backfill: Final backfill is all backfill in the trench cross-sectional area within 18 inches of 

finished grade, or if the trench is under pavement, all backfill within 18 inches of the roadway 
subgrade.  
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3.16 EMBANKMENT CONSTRUCTION 
 
  A. The area where an embankment is to be constructed shall be cleared of all vegetation, roots 

and foreign material. Following this, the surface shall be moistened, scarified to a depth of 6 
inches, and rolled or otherwise mechanically compacted as specified in Paragraph 3.14.I. 
Embankment fill material shall be placed and spread evenly in approximately horizontal layers. 
Each layer shall be moistened or aerated, as necessary. Unless otherwise approved by the 
ENGINEER, each layer shall not exceed 6 inches of compacted thickness. The embankment 
fill and the scarified layer of underlying ground shall be compacted to 95 percent of maximum 
density under structures and paved areas, and 90 percent of maximum density elsewhere.  

 
  B. When an embankment fill is to be made and compacted against hillsides or fill slopes steeper 

than 4:1, the slopes of hillsides or fills shall be horizontally benched to key the embankment 
fill to the underlying ground. A minimum of 12 inches normal to the slope of the hillside or fill 
shall be removed and recompacted as the embankment fill is brought up in layers. Material 
thus cut shall be recompacted along with the new fill material at the CONTRACTOR’s expense. 
Hillside of fill slopes 4:1 or flatter shall be prepared in accordance with Paragraph A, above.  

 
  C. Where embankment or structure fills are constructed over pipelines, the first 4 feet of fill over 

the pipe shall be constructed using light placement and compaction equipment that does not 
damage the pipe. Heavy construction equipment shall maintain a minimum distance from the 
edge of the trench equal to the depth of the trench until at least 4 feet of fill over the pipe has 
been completed.  

 
3.17 CORRECTION OF GRADE 
 
  A. Bring to required grade levels areas where settlement, erosion or other grade changes occur. 
 
3.18 MAINTENANCE AND PROTECTION OF WORK 
 
  A. While construction is in progress adequate drainage for the roadbed shall be maintained at all 

times.  
 

The CONTRACTOR shall maintain all earthwork construction throughout the life of the 
contract, unless otherwise provided, and shall take all reasonable precautions to prevent loss 
of material from the roadway due to the action of wind or water. CONTRACTOR shall repair 
at CONTRACTOR’S expense, except as otherwise provided herein, any slides, washouts, 
settlement, subsidence, or other mishap which may occur prior to final acceptance of the work. 

 
All channels excavated as a part of the contract work shall be maintained against natural 
shoaling or other encroachments to the lines, grades, and cross sections shown on the plans, 
until final acceptance of the project. 

 
3.19 AS-BUILT SURVEY 
 
  A. At the completion of the work and prior to final inspection of the area, the CONTRACTOR shall 

provide the ENGINEER with an as-built topographic survey made by a Professional Surveyor 
and Mapper per Florida Statute 472.001-472.037. 

 
  B. The surveyor is to certify on the survey whether or not the as-built conditions conform to the 

elevations shown on the Drawings to within plus or minus two-hundredth (0.02) of a foot. 
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3.20 MEASUREMENT AND PAYMENT 
 
  A. There shall be no special measurement or payment for the work under this section, it shall be 

included in the unit price per square yard bid for compaction of subgrade when constructing 
new roads and shall be included in the cost of all other work called out in the Bid Schedule 
requiring earth work. 

 
END OF SECTION 02200 
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PART 1 - GENERAL 
 
1.01  RELATED DOCUMENTS 
 
  A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 

Requirements shall govern the work under this section. 
 
1.02  WORK INCLUDED 
 
  A. The work covered by this section shall include all labor, equipment, services and materials 

necessary for bringing the entire site to elevations shown in the plans. The work included in 
this section shall include all necessary excavations for streets, ditches and swales. It shall 
include the construction of embankments and fills by the loading, movement, deposition and 
compaction of suitable fill materials resulting from above listed excavations. It shall include 
stockpiling of any excess material to an on-site location as specified by the OWNER. 

 
  B. It shall include rough grading within the roadways, driveways, swales and parking lots to the 

elevations or cross-section details shown on the drawings. 
 
  C. It shall include the erection and maintenance of any barricades that are required for accident 

prevention and property protection. 
 
  D. It shall include removal and legal disposal of muck, rock boulders or any foreign material 

interfering with construction. 
 
1.03 RELATED WORK 
 

A.   Section 02110 - Clearing 
 

B.  Section 02200 - Earthwork 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION  
 
3.01 GENERAL 
 
  A. The CONTRACTOR shall be familiar with all work to be performed as specified and shown on 

the Drawings. CONTRACTOR shall ascertain where all excavation will be required and shall 
be solely responsible for all excavating to complete the Contract. 

 
3.02 PAYMENT 
 
  A. No extra payment will be allowed for type or classification of material in excavation. 
 
3.03 MATCHING EXISTING GRADES 
 
  A. Where existing roadbed surfaces are not at the elevation required prior to subgrade 

compaction, the CONTRACTOR shall perform any such excavation, filling, earthmoving and 
grading as may be necessary to attain the proper compacted subgrade elevation before 
proceeding with base course construction. 
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3.04 UNSUITABLE MATERIAL 
 
  A. All muck, large rocks and boulders encountered during the work under this Contract shall be 

removed and legally disposed of in a manner approved by the OWNER's Representative. 
 
3.05  EXCAVATION  
 
  A. All excavation shall be unclassified regardless of material encountered. 
 
  B. The CONTRACTOR shall make probings or sounding for sub-surface rock to ascertain its 

location and depth. 
 
  C. It shall be the CONTRACTOR's responsibility to be familiar with soil conditions on the site. 

Borings, in addition to those provided by others, if any, shall be acquired by the 
CONTRACTOR, at the CONTRACTOR's expense. 

 
  D. Any wet excavated materials shall be drained before hauling or moving. 
 
3.06  EMBANKMENT (FILL)  
 
  A. Embankment shall be constructed from suitable materials resulting from roadway or site 

excavation or approved materials furnished from off-site borrow areas. 
 
  B. Embankments shall be placed in successive layers of not more than eight inches in thickness, 

measured loose, for the full width of the embankment. 
 
  C. Each layer of the material used in the formation of roadbed embankments shall be compacted 

at optimum moisture content to a density as specified in Section 02200, Paragraph 3.14.I. 
 
  D. The existing material on the site may vary as to stability. The CONTRACTOR shall be familiar 

with the soil characteristics by site inspection borings, probings, etc., prior to bidding, as to the 
sub-surface character of the material. 

 
  E. All unstable soil shall be removed and shall be replaced by material approved by the 

ENGINEER. 
 
3.07  GRADING 
 
  A. The material excavated shall be transported and spread over the entire work site and shall be 

graded so that the finished grade shall be within +0.1 feet of the grades indicated by the grade 
stakes and control point elevations shown on the plans and by the cross-sections. Due to the 
minimal slope of the roadways, swale grades shall be within +0.05 feet of the grades indicated 
on the plans. 

 
  B. The disposal of large rocks in excess of 8", within roadways and parking areas is prohibited. 

Where allowable, the disposal of large rocks by burial in areas designated by the ENGINEER 
shall have a minimum 30 inches of cover below finished grade elevation. 

 
3.08  FINISH GRADING 
 
  A. Following completion of the paving work, all swales, etc., adjacent to the roadway shall be 

shaped and graded to the elevations and cross-sections shown on the drawings. The finished 
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surface shall be maintained until seeding and mulching work is completed. 
 
3.09  SURVEYS 
 
  A. All initial surveys, including detail construction stakes, will be furnished by the CONTRACTOR. 
 
  B. The CONTRACTOR will carefully maintain bench marks, monuments, stakes and other 

reference points, and if disturbed or destroyed, be replaced as directed at the 
CONTRACTOR's expense. 

 
3.10 MEASUREMENT AND PAYMENT 
 
  A. There shall be no special measurement or payment for the work under this section. It shall be 

included in the appropriate unit price bid. 
 
END OF SECTION 02210 
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PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 – General 
Requirements shall govern the work under this Section. 

1.02 WORK INCLUDED  
 

A. Remove existing asphalt concrete pavement by milling to improve the rideability and cross 
slope of the finished pavement, to lower the finished grade adjacent to existing curb prior to 
resurfacing, or to completely remove existing pavement.  

 
B. When milling to improve rideability, the plans will specify an average depth of cut. 
 
C. CONTRACTOR to take ownership of milled material.  

PART 2 – PRODUCT 

2.01 EQUIPMENT  
 

A. Provide a milling machine capable of maintaining a depth of cut and cross slope that will 
achieve the results specified in the Contract Documents. Use a machine with a minimum 
overall length (out to out measurement excluding the conveyor) of 18 feet and a minimum 
cutting width of 6 feet.  

 
B. Equip the milling machine with a built-in automatic grade control system that can control the 

transverse slope and the longitudinal profile to produce the specified results.  
 
C. To start the project, the ENGINEER will approve any commercially manufactured milling 

machine that meets the above requirements. If it becomes evident after starting milling that 
the milling machine cannot consistently produce the specified results, the ENGINEER will 
reject the milling machine for further use. 

  
D. The CONTRACTOR may use a smaller milling machine when milling to lower the grade 

adjacent to existing curb or other areas where it is impractical to use the above described 
equipment.  

 
E. Equip the milling machine with means to effectively limit the amount of dust escaping during 

the removal operation.  
 
F. For complete pavement removal, the ENGINEER may approve the use of alternate removal 

and crushing equipment in lieu of the equipment specified above.  

PART 3 – EXECUTION 

3.01 MILLING 
 

A. Remove the existing raised reflective pavement markers prior to milling. Include the cost of 
removing existing pavement markers in the price for milling.  
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B. When milling to improve rideability or cross slope, remove the existing pavement to the 
average depth specified in the plans, in a manner that will restore the pavement surface to a 
uniform cross-section and longitudinal profile. The ENGINEER may require the use of a 
stringline to ensure maintaining the proper alignment.  

 
C. Establish the longitudinal profile of the milled surface in accordance with the milling plans. 

Ensure that the final cross slope of the milled surface parallels the surface cross slope shown 
on the plans or as directed by the ENGINEER. Establish the cross slope of the milled surface 
by a second sensing device near the outside edge of the cut or by an automatic cross slope 
control mechanism. The plans may waive the requirement of automatic grade or cross slope 
controls where the situation warrants such action.  

 
D. Multiple cuts may be made to achieve the required pavement configuration or depth of cut. 

Include in the Quality Control Plan a system to control the cross slope of the milling surface 
with a minimum frequency of one cross slope measurement every 250 feet during milling 
operations in order to ensure that the slopes are uniform and in compliance with the designed 
milling slope. When the difference between the measured cross slope and the designed cross 
slope exceeds ±0.2% for travel lanes (including turn lanes) and ±0.5% for shoulders, make all 
corrections immediately to bring the cross slope into an acceptable range. The ENGINEER 
will periodically verify the CONTRACTOR’s measurements at the job site.  

 
E. The ENGINEER may randomly take ten measurements of the cross slope per day for the first 

two days of milling operation. If the average cross slope of the ten random measurements per 
day varies more than the required tolerance (0.2% for travel lanes including turn lanes and 
0.5% for shoulders), the milling operation shall be stopped until appropriate corrective actions 
are made to bring the cross slope into an acceptable range. Approval of the ENGINEER will 
be required prior to resuming the milling operation.  

 
F. A recheck of ten random measurements will be made after corrective actions are taken. If the 

recheck indicates that the cross slope is out of control, the deficient section(s) shall be 
corrected to bring the cross slope into an acceptable range. During milling operations, the 
ENGINEER reserves the right to take ten cross slope measurements per day. If the average 
cross slope of the ten measurements varies more than the permissible tolerance, the milling 
operation will be stopped until appropriate corrective actions are made to bring the cross slope 
into an acceptable range and the deficient sections shall be corrected accordingly.  

 
G. The ENGINEER may waive the corrections specified above if an engineering determination 

indicates that the deficiencies are sufficiently separated so as not to significantly affect the final 
cross slope.  

 
H. For intersections, tapers, crossovers, transitions at the beginning and end of the project and 

in other similar areas, the cross slope will be adjusted as directed by the ENGINEER to match 
the actual site conditions.  

 
I. Operate the milling machine to minimize the amount of dust being emitted. The ENGINEER 

may require prewetting of the pavement.  
 
J. Provide positive drainage of the milled surface and the adjacent pavement. Perform this 

operation on the same day as milling. Repave all milled surfaces no later than the day after 
the surface was milled unless otherwise stated in the plans.  
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K. If traffic is to be maintained on the milled surface prior to the placement of the new asphalt 
concrete, provide suitable transitions between areas of varying thickness to create a smooth 
longitudinal riding surface. Produce a pattern of striations that will provide an acceptable riding 
surface. The CONTRACTOR will control the traveling speed of the milling machine to produce 
a texture that will provide an acceptable riding surface.  

 
L. Prior to opening an area which has been milled to traffic, sweep the pavement with a power 

broom or other approved equipment to remove, to the greatest extent practicable, fine material 
which will create dust under traffic. Sweep in a manner that will minimize the potential for 
creation of a traffic hazard and to minimize air pollution.  

 
M. Sweep the milled surface with a power broom prior to placing asphalt concrete.  
 
N. In urban and other sensitive areas, use a street sweeper or other equipment capable of 

removing excess milled materials and controlling dust. Obtain the ENGINEER’s approval of 
such equipment, contingent upon its demonstrated ability to do the work.  

 
O. Perform the sweeping operation immediately after the milling operations or as directed by the 

ENGINEER.  

3.02 MILLED SURFACE 
 

A. Provide a milled surface with a reasonably uniform texture, within 1/4 inch of a true profile 
grade, and with no deviation in excess of 1/4 inch from a straightedge applied to the pavement 
perpendicular to the centerline.  

 
B. Ensure that the variation of the longitudinal joint between multiple cut areas does not exceed 

1/4 inch. The ENGINEER may accept areas varying from a true surface in excess of the above 
stated tolerance without correction if the ENGINEER determines that they were caused by a 
pre-existing condition which could not have reasonably been corrected by the milling 
operations.  

 
C. Correct any unsuitable texture or profile, as determined by the ENGINEER, at no additional 

expense to the OWNER.  
 
D. The ENGINEER may require re-milling of any area where a surface lamination causes a non-

uniform texture to occur.  

3.03 MEASUREMENT AND PAYMENT 

A. There shall be no special measurement or payment for the work under this section, it shall be 
included in the unit price per square yard bid for asphalt concrete pavement restoration when 
listed separately in the Bid Schedule and shall be included in the cost of all other work called 
out in the Bid Schedule requiring milling of pavement including hauling off and stockpiling or 
otherwise disposing of the milled material.  

 
END OF SECTION 02212 
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PART 1 - GENERAL 
 
1.01  RELATED DOCUMENTS 
     
  A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 

Requirements shall govern the work under this section. 
 
1.02  WORK INCLUDED 
 
  A. The work shall consist of furnishing all materials, labor and equipment for excavation, trenching 

and backfilling for utilities. "Utilities" shall include storm water drains, culverts, water mains, 
gravity sewers, sewage force mains and appurtenant structures. 

 
1.03  RELATED WORK 
 
  A. 02200 - Earthwork 
 
  B. 02210 - Site Grading 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.01 EXCAVATION  
 
  A. General: This work shall consist of the excavation of whatever substances shall be 

encountered to the depths as shown on the plans. Excavated materials not required for fill or 
backfill shall be removed from the work site as directed by the ENGINEER and shall be 
considered to be a part of the bid price of the utility pipe for which excavation and backfill is 
required. 

 
  B. Excavation for structures and other accessories shall have a minimum clearance of twelve 

inches and a maximum clearance of twenty-four inches on all sides. 
 
  C. Excavation shall not be carried below the required depths as indicated by the plans. Excess 

excavation below the required level shall be backfilled at the CONTRACTOR's expense with 
sharp sand, gravel or other suitable material thoroughly compacted and approved by the 
ENGINEER. 

 
D. Any unstable soil shall be removed and shall be replaced by material acceptable to the 

ENGINEER. The removal and replacement of such unstable soil shall be considered to be part 
of the bid price of the pipe for which excavation and backfill is required. 

 
  E. Water shall not be permitted to accumulate in the excavated area. It shall be removed by 

pumping or other means as approved by the ENGINEER. The removal of water shall be 
considered to be a part of the bid price of the pipe for which excavation and backfill is required. 

 
Well points, pumps or other approved means shall be used to keep the ground water 
sufficiently low in the opinion of the ENGINEER to permit the placing of concrete, masonry or 
pipe in first class condition, and sufficiently long thereafter to protect the concrete, masonry or 
joints against washing or damage. 
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The CONTRACTOR shall also use such other means as may be necessary to keep the 
excavation in satisfactory condition for the construction of the work, and the use of well points, 
or other approved method, will not relieve the CONTRACTOR of CONTRACTOR’S 
responsibility to make structures water tight. 

 
  F. Banks and trenches shall be vertical unless shown otherwise on plans. The width of the trench 

shall be no less than 9" and no more than twelve inches, or as approved by the ENGINEER, 
on each side of the pipe bell for pipe up to 16" diameter. Bell holes shall be accurately 
excavated by hand. 

 
  G. If the bottom of the trench is rock, the excavation shall be carried six inches below the invert 

of the pipe and backfilled with thoroughly compacted sharp sand, gravel or other suitable 
material approved by the ENGINEER. 

 
  H. Rock excavation shall include any rock encountered as defined in Section 02200 – 3.08. Rock 

excavation shall be incidental to construction of all piping systems and no separate payment 
will be made, unless noted in Section 01025. The CONTRACTOR must have local knowledge 
and experience working with limestone formation excavations for this project. 

 
  I. Whenever it is necessary, in the interest of safety, to brace or shore the sides of the trench, 

such bracing or shoring shall be considered to be part of the bid price of the pipe for which 
excavation and backfill is required. 

 
The CONTRACTOR shall furnish, put in place and maintain such sheeting, bracing, as may 
be required to support the side of the excavation, and to prevent any movement which can in 
any way damage the work or endanger adjacent structures. If the ENGINEER is of the opinion 
that supports are insufficient, the ENGINEER may order additional supports. The compliance 
with such order shall not release the CONTRACTOR from CONTRACTOR’S responsibility for 
the sufficiency of the sheeting. The CONTRACTOR shall leave all sheeting in place. The 
ENGINEER may require sheeting to be cut off at any specified elevation, but in no case will 
any sheeting be left closer than two (2) feet below the natural surface, nor cut off below the 
elevation of the top of the pipe. 

 
3.02  BACKFILLING 
 
  A. After pipes, structures and other appurtenances have been installed, the trench or opening 

shall be backfilled with material free from large stones or clods of a quality acceptable to the 
ENGINEER. 

 
  B. Backfill around the pipe and to a point twelve inches above the top of the pipe shall be placed 

in six inch layers compacted with 20 pound hand tampers or mechanical tampers suitable for 
this purpose. Backfilling shall follow lying closely, and shall not be more than one hundred 
(100) feet behind completed lying. Backfill over pipe shall be carefully placed by experienced 
labor and thoroughly consolidated without shock to the pipe, and carried up uniformly on both 
sides of the pipe. No backfilling with bulldozers will be permitted adjacent to pipe line. 

 
  C. Within roadway rights-of-way, or within areas where pavements are to be constructed over the 

pipe, the remainder of the trench shall be placed in six-inch layers (compacted thickness) and 
shall be compacted to that as noted in Section 02200. CONTRACTOR will be responsible for 
correcting settlement in all backfilled areas whether under the pavement or otherwise. 

 
  D. In areas where no pavement is to be constructed, the backfill above the twelve inch line above 
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the pipe shall be compacted to firmness approximately equal to that of the soil adjacent to the 
pipe trench or to that as noted in Section 02200. Backfill below the 12-inch line shall be 
compacted in 6-inch layers (compacted thickness) and shall be compacted to 98% of 
maximum density as determined by AASHTO T-180. 

 
3.03 EXPLOSIVES 
 
  A. The use of explosives will not be permitted. 
 
3.04 PAYMENT AND MEASUREMENT 
 
  A. No separate payment is provided for work covered by this Section. All costs in connection with 

Excavation and Backfilling, including testing, shall be included in the bid price of any item for 
which excavation and backfilling is required. 

 
END OF SECTION 02221 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 
   A. All applicable provisions of the Bidding and Contract Requirements, and Division 1-General 

Requirements shall govern the WORK under this section. 
 
1.02 WORK INCLUDED 
 
   A. Provide all labor, materials, necessary equipment and services to complete the Storm 

Drainage Facilities work, as indicated on the drawings, as specified herein or both, except as 
for items specifically indicated as “NIC ITEMS”. 

 
1.03 RELATED WORK 
  
   A. Section 02110 - Clearing 
 
   B. Section 02200 - Earthwork 
 
   C.  Section 02601 - Subterranean Structures 
 
1.04 CLEARING  
 
   A. Clearing or installation of pipe and all drainage structures shall be confined within the working 

limits of the trenches.  Trees, utility poles, survey monuments, underground and overhead 
utilities shall be suitably protected and preserved. 

 
1.05 EXISTING UTILITIES 
 
   A. Furnish temporary support, adequate protection and maintenance of all underground and 

surface utility structures, drains, sewers, cables, etc., and other obstructions encountered in 
the progress of the work. 

 
   B. When the grade of alignment of the pipe is obstructed by existing utility structures, such as 

conduits, ducts, pipes, branch connections to water or sewer mains, and other obstructions, 
the obstructions shall be permanently supported, relocated, removed or reconstructed by the 
CONTRACTOR in cooperation with the owners of such structures.  The CONTRACTOR shall 
make no deviation from the required line or grade except as directed in writing. 

 
   C. It shall be the responsibility of the CONTRACTOR to notify the owners of existing utilities in 

the area of construction a minimum of 48 hours prior to any excavation adjacent of such 
utilities, so that field locations of said utilities may be established. 

 
D. It shall be the responsibility of the CONTRACTOR to maintain positive drainage on the surface 

and to ensure that the existing underground drainage system continues to function as intended 
during the construction of the new drainage system. The CONTRACTOR shall submit a plan 
to maintain the existing drainage patterns and underground system for the approval of the 
ENGINEER prior to beginning any work on the existing or new drainage systems.  

 
 
 
 



 SECTION 02400 

 STORM DRAINAGE FACILITIES 
 

NW 2nd Avenue Drainage Improvements 
100% Construction Documents 
CMA Project No. 175.009 

 02400 - 2 

PART 2 - PRODUCTS 
 
2.01 PIPE 
 
   A. REINFORCED CONCRETE CULVERT PIPE: 
 
             1. A reputable manufacturer, engaged in the full time business of manufacturing concrete 

pipe, shall produce the concrete pipe.  Pipe manufacturer shall produce the pipe from 
an approved, permanent plant acceptable to the ENGINEER. 

 
2. All concrete pipe shall be reinforced and shall conform to the requirements of A.S.T.M. 

C-76. Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe."  Pipe shall be Class 
III.  Pipe shall have an interior surface, which is smooth, uniform and free from rough 
spots, irregularities and projections.  Nominal pipe lengths shall be 8 feet unless 
authorized otherwise by the OWNER’S Representative.  Lifting holes will not be 
permitted. 

 
3. Concrete pipe shall be either bell or spigot, unless approved by ENGINEER. 

 
4. Internal rubber gasket joints will be used at CONTRACTOR’S option.  The internal 

rubber gasket joint shall be supplied by the pipe manufacturer and shall be completely 
compatible in every respect with the pipe furnished.  The pipe manufacturer shall install 
the rubber gasket on the inside of the bell or groove on the pipe at the plant.  All 
materials and accessories for the rubber gasket joint and the methods of jointing shall 
be in strict conformance with the pipe manufacturer's direction and recommendation.  
Joint must be completely watertight. 

 
5. Cement grout joints shall be completely water tight and acceptable to the OWNER’S 

Representative.  A full bed of mortar shall be placed in the bell and/or groove and on 
the tongue and/or spigot.  The annular space in the pipe joint shall be wiped with 
cement mortar to insure the joint is filled and to present a smooth surface.  The 
complete exterior periphery of the joint shall have a standard cement grout diaper joint.  
Diaper shall be installed within the aid of an approved cloth ring.  Cement mortar joints 
shall be made in the dry.  Mortar and grout shall be one part Portland Cement to two 
parts by weight of sand.  Mortar shall have enough water to make a stiff mixture that 
can be molded and worked.  Cement mortar joints shall not be covered until inspected 
and approved by the OWNER’S Representative. 

 

B. HIGH DENSITY POLYETHYLENE (HDPE) PIPE: 
 
             1. HDPE must meet current Florida Department of Transportation (FDOT) specifications. 

The installation of HDPE must be in accordance with the manufacturer’s 
recommendations, FDOT’s Standard Specifications for Road and Bridge Construction, 
Section 430, Pipe Culverts and Storm Sewers, and meet ASTM F2306 requirements. 
The pipe joints must have water stop gaskets, meeting the requirements of ASTM F-
477 and be wrapped with filter fabric. HDPE must be manufactured and certified as 
meeting the most current AASHTO M-294 material standard.  

 
2.02 SUBMITTALS. 
 
   A. Submit copies of product and material information and data. 
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PART 3 - EXECUTION 
 
3.01 EXCAVATIONS 
 
A. Trenches shall be kept as nearly vertical as possible and, if required, shall be properly sheeted 

and braced.  Where, in the opinion of the ENGINEER, damage could result from withdrawing 
sheeting, the sheeting shall be left in place.  Not more than 100 feet of trench shall be opened 
at any one time or in advance of pipe laying unless permitted by the ENGINEER. 

 
1. Except in rock, water-bearing earth or where a granular or concrete base is to be used, 

mechanical excavation of trenches shall be stopped above the final grade elevation so 
that the pipe may be laid on a firm, undisturbed native earth bed.  If over digging 
occurs, all loosened earth shall be removed and the trench bottom brought back to 
grade with granular material. 

 
2. Excavations and trenches in rock shall be carried to a depth of not less than 12 inches 

below the pipe bottom.  This space shall be filled with granular material or washed 
rock. 

 
3. Width of trenches shall be such as to provide adequate space for placing and jointing 

pipe properly, but in every case the trench shall be kept to a minimum width. 
 
4. Any unstable soil encountered shall be removed and replaced with gravel, crushed 

rock or rock and sand suitably compacted. 
 
3.02 PREPARATION TO TRENCH BOTTOM 
 
   A. Water shall not be allowed in the trenches while the trench bottom is being prepared or while 

pipe is being installed, unless directed by the ENGINEER. 
 
   B. A continuous trough shall be shaped to receive the bottom quadrant of the pipe barrel.  Bell 

holes shall be excavated so that after placement, only the barrel of the pipe receives bearing 
pressure from the trench bottom. 

 
   C. Preparation of the trench bottom and placement of the pipe shall be placed in the trench bottom 

a minimum of 8 inches below the bottom of the pipe, and a trough as described above shall 
be formed to uniformly support the bottom quadrant of the pipe barrel. 

 
3.03 INSTALLATION OF DRAINAGE PIPE 
 
   A. Pipe shall be protected during handling against impact shocks and free falls.  Pipe shall be 

kept clean at all times and no pipe shall be used that does not conform to the Specifications. 
 
   B. The laying of the pipe shall be commenced at the lowest point with spigot ends pointing in the 

direction of flow.  All pipes shall be laid with ends abutting and true to line and grade.  They 
shall be laid in accordance with manufacturer's requirements as approved by the ENGINEER. 

 
   C. Pipe shall be laid accurately to the line and grade as designated on the plans.  Preparatory to 

making pipe joints, all surfaces of the portions of the pipe to be jointed or of the factory made 
jointing material shall be clean and dry.  Lubricant, primers, adhesive, etc., shall be used as 
recommended by the pipe or joint manufacturer's specifications.  The jointing materials or 
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factory-fabricated joints shall then be placed, fitted, joined and adjusted in such a manner as 
to obtain a water tight line.  As soon as possible after the joint is made, sufficient backfill 
material shall be placed along each side of the pipe to prevent movement of pipe off line and 
grade. 

 
   D. The exposed ends of all pipes shall be suitably plugged to prevent earth, water, or other 

substances from entering the pipe when construction is not in progress. 
 
3.04 BACKFILLING TRENCHES 
 
   A. No trenches or excavations shall be backfilled until the trench and installation has been 

inspected and written approval given by the OWNER’S Representative.  Under no 
circumstances shall water be permitted to rise in un-backfilled trenches after pipe has been 
placed.  Trenches shall be backfilled with approved material, free of large clods, stones or 
rocks and carefully deposited in layers not to exceed 6 inches until enough fill has been placed 
to provide a cover of not less than 1 foot above the pipe.  Each layer shall be placed, then 
carefully and uniformly tamped, so as to eliminate the possibility of pipe displacement.  The 
remainder of backfill materials shall then be placed, moistened and compacted in 6 inch layers 
to density as specified in Section 02200, Paragraph 3.14.I. 

 
   B. Whenever the trenches have been improperly filled or if settlement occurs, they shall be 

refilled, compacted, smoothed off and made to conform to grade.  Unless otherwise directed 
or shown on the plans, backfill in trenches in or through roadways shall be made as specified 
above, except that the entire fill above 1 foot over the pipe shall be deposited in layers not to 
exceed 8 inches in thickness, moistened, and compacted to density equal to or greater than 
that of adjacent material so that pavement can be placed immediately. 

 
3.05 CONCRETE ENCASEMENT OF DRAINAGE PIPE 
 
   A. Trenches in which encasement for pipe are to be placed, may be excavated completely with 

mechanical equipment. Prior to formation of the encasement, temporary supports consisting 
of timber wedges or masonry shall be used to support the pipe in place.  Temporary supports 
shall have minimum dimensions and shall support the pipe at no more than two places, one at 
the bottom of the barrel of the pipe adjacent to the shoulder of the socket and the other near 
the spigot end. 

 
3.06 DRAINAGE STRUCTURES 
 
   A. All structures shall be built to the line and grade shown on drawings.  All reinforced concrete 

work shall be in strict conformance with the concrete specifications contained herein.  After 
erection of the forms and placing of the steel, the CONTRACTOR must have inspection and 
approval from the ENGINEER before placing any concrete.  After removal of the forms, the 
CONTRACTOR shall backfill around each structure with approved granular fill.  The fill shall 
be placed in layers not exceeding 8 inches in depth measured loose and compacted to density 
as specified in Section 02200, Paragraph 3.14.I.  No defects of any kind in the pipe section 
will be accepted.  All pipe stubs shall be made of the same type of pipe.  Pipe stubs shall be 
sealed with a concrete plug, water tight.  The ends of the pipes, which enter masonry, shall be 
neatly cut to fit the inner face of the masonry.  Cutting shall be done before the pipes are built 
in. 
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3.07 INSPECTION 
 
   A. All storm sewers shall be lamped and physically inspected by the ENGINEER prior to 

acceptance of the work.  Repairs or misalignment shown necessary by the tests shall be 
corrected at the CONTRACTOR’S expense.  All sewers shall be thoroughly cleaned before 
being placed into use and shall be kept clean until final acceptance by the ENGINEER. 

 
3.08 RESTORATION OF SURFACES AND/OR STRUCTURES 
 
   A. The CONTRACTOR shall restore and/or replace paving, curbing, sidewalks, fences and 

survey points, or any other disturbed surfaces or structures to a condition equal to that before 
the work was begun and to the satisfaction of the ENGINEER.  Relative to restoration of 
surfaces and/or structures, the CONTRACTOR shall comply with all requirements of governing 
agencies including CITY, COUNTY and STATE. 

 
3.09 ABANDONMENT OF PIPELINE IN PLACE 
 

A.  All drainage pipelines or structures shown on the drawings to be abandoned in place shall be 
properly cut and plugged after new mains and provisions for proper drainage are installed.  
The pipeline shall be filled with concrete one foot from end of pipe as specified in Division 3 - 
Concrete, and section 03010. Excavation, backfill, and restoration shall be executed in 
accordance with requirements for removing existing and installing new pipelines. 

 
3.10 MEASUREMENT AND PAYMENT 
 

A. Measurement and payment will be based on the actual quantities installed as more specifically 
discussed and described in SECTION 01025 for MEASUREMENT AND PAYMENT. 

 
END OF SECTION 02400 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 

A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 - General 
Requirements shall govern the work under this section. 

 
1.02 WORK INCLUDED 
 

A. Provide all labor, materials, necessary equipment and services to complete the Exfiltration 
Trench Drain work, as indicated on the Drawings, as specified herein or both, except as for 
items specifically indicated as "NIC ITEMS". 

 

1.03 EXISTING UTILITIES 
 

A. Locate and stake all existing underground utilities that may be in the area of the drainage 
system. 

 

1.04 SUBMITTALS 
 
A. Submit Plan Drawings showing the locations of all piping and underground utilities that may be in 

conflict with the Drainage System. 
 
B. Submit samples of the 3/4" washed rock (ASTM No. 5) for approval. 
 
C. Submit samples and product data of filter fabric. 

 

PART 2 - PRODUCTS 
 

2.01 DRAINAGE PIPE AND BALLAST ROCK 
 
A. Drainage pipe shall be in conformance with material as specified in Contract Documents and have 

the maximum number of perforations allowable per the manufacturer’s recommendations. 
 
B. Ballast rock shall be from fresh water and washed free of deleterious matter. 
 
C. Trench liner shall be non-woven filter fabric. 

 

2.02 FILTER FABRIC 
 

A. Filter fabric shall be a non-woven fabric consisting of polypropylene fibers treated to resist biological 
degradation. 
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B. Minimum Characteristics: 

 
 

PART 3 - EXECUTION 

3.01 INSTALLATION 

 
A. Lay out Exfiltration Trench System as shown on the Plans. 
 
B. The bottom of the trench shall provide a minimum of 12” of ballast rock below the drain pipe. 
 
C. Drain pipe shall terminate a minimum of two feet beyond the end of the trench or connect to a catch 

basin as required. 
 
D. Cover temporary pipe ends with No. 10 galvanized or aluminum screen with openings no larger 

than ½” x ½”.  
 
E. Bottom, sides and top of trench to be lined with trench lining material with a minimum of 2 feet of 

overlap at the top of the trench. 
 
F. A minimum of 4 feet of solid drain pipe shall be installed between drainage structures and the 

beginning of the trench. 

3.02 CLEANUP 

 
A. Remove all excess rock, liner and pipe from the site. 

 

3.03 MEASUREMENT AND PAYMENT 
 

A. Measurement and payment will be based on the actual quantities installed as more specifically 
discussed and described in SECTION 01025 for MEASUREMENT AND PAYMENT. 

END OF SECTION 02401


